



COLLIN COUNTY

Construction & Projects

4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: August 25, 2025
Subject: Change Order #14 to Christman for Healthcare, Parking Garage, and Medical Examiner

PCO #054 – Owner requested changes to low voltage scope, miscellaneous specialties and carpentry scope of work at Healthcare, Medical Examiner and Parking Garage – \$566,433.

PCO #058 – Credit for removal of fixtures and associated electrical along zigzag pathway – (\$7,980.)

PCO #059 – Owner requested add for stainless steel glove dispensers in lieu of acrylic glove dispensers in the Medical Examiner Facility - \$1,550.

Added days: 0

Total for this change order \$560,003.00 or .906% of contract.

Total Change Orders for this Project - \$1,499,351.00 or 2.43% of contract.

Thank you.