



4100 Fossil Creek Boulevard ▪ Fort Worth, Texas 76137
817.831.2245 ▪ Fax 817.831.2248
WWW.SEDALCO.COM

August 20, 2025

Mr. Michael Woods
BSW Architects
5000 Quorum Drive
Suite 600
Dallas, TX 75254

Re: Collin County Medical & Mental Health

Subject: CO #071 – Pier Reconciliation

Michael,

Please find the pricing attached for SEDALCO Change Proposal #CO-071. This cost is associated with the reconciliation of drilling depths for the piers on the project.

The cost of this change is **\$84,692.92**. Upon acceptance of this proposal, please issue a Change Order to the Contract to reflect the added cost.

Please call or email should you have any questions.

Sincerely,

Will Burgess
Project Manager

Approved by: Michael Woods 8-20-2025
Architect – BSW Date

Approved by: _____
Owner – Collin County Date



Proposed Change Request
CO - 71

ISSUED TO: Collin County
2300 Bloomdale Road, Suite 3160
McKinney, TX 75071

6/24/2025

ATTENTION:

PROJECT: Collin County Mental Health Expansion

PROJECT NUMBER: 24546.

DESCRIPTION: Pier Reconciliation
Reconciliation of pier depths and casing cost associated with drilling of foundations. Also included are coring cost due to relocation of main power to the building and edge of rock at the basement walls.

Work Description

Pier Reconciliation
Casing Mobilization & Core Cost
Insurance & Builder's Risk
Change Order

EXTENSIONS			
A	B	C	D
Material	Labor	Equipment	Sub/Supplier
66,429.30			
5,816.25			
4,748.01			
76,993.56	0.00	0.00	0.00
A	B	C	D

APPROVED TO PROCEED BY:

Line 1: Total of Columns A + B + C + D \$76,993.56

Line 2: Total From Markups & Add-Ons \$7,699.36

Line 3: Total Change Request Amount..... \$84,692.92

TIME EXTENSION.... 0 calendar days

SIGNATURE

PRINTED NAME, TITLE

SEDALCO RESERVES THE RIGHT TO REQUEST A COMPENSABLE TIME EXTENSION SHOULD IT BECOME NECESSARY TO EXTEND THE SCHEDULED COMPLETION DATE AS A RESULT OF THIS CHANGE

				CCADF 24546													
				PIER RECONCILIATION													
Pier #	Date Drilled	Grid Location	Diameter	Bedrock Penetration Planned	Bedrock Penetration Actual	Planned Bearing Elevation	Actual Bearing Elevation	Length Add Price	Length Deduct Price	Depth Variance	Subtotal Pier Cost	Planned Casing Length	Actual Casing Length	Casing Cost Per Foot	Casing Variance	Casing Subtotal	Total Cost
101	10/1/2024	.5-A- 1	18	9.00	9.60	613.94	621.67	\$ 69.00	\$ 12.00	-7.73	\$ (92.76)	0.00	0.00	\$94.00	0.00	\$ -	\$ (92.76)
102	9/30/2024	.5-A- 1.9	18	9.00	9.40	613.94	620.97	\$ 69.00	\$ 12.00	-7.03	\$ (84.36)	0.00	0.00	\$94.00	0.00	\$ -	\$ (84.36)
103	9/30/2024	A.5-3.2	18	9.00	9.40	613.94	611.84	\$ 69.00	\$ 12.00	2.10	\$ 144.90	0.00	0.00	\$94.00	0.00	\$ -	\$ 144.90
104	2/3/2025	.5-A- 3.9	18	9.00	9.20	613.94	607.77	\$ 69.00	\$ 12.00	6.17	\$ 425.73	0.00	0.00	\$94.00	0.00	\$ -	\$ 425.73
105	2/3/2025	.5-A- 4.5	18	9.00	9.10	613.94	620.37	\$ 69.00	\$ 12.00	-6.43	\$ (77.16)	0.00	0.00	\$94.00	0.00	\$ -	\$ (77.16)
106	2/7/2025	.5-A- 5	18	9.00	9.70	613.94	619.27	\$ 69.00	\$ 12.00	-5.33	\$ (63.96)	0.00	0.00	\$94.00	0.00	\$ -	\$ (63.96)
107	2/6/2025	.5-A- 6.2	18	9.00	9.50	613.94	619.27	\$ 69.00	\$ 12.00	-5.33	\$ (63.96)	0.00	0.00	\$94.00	0.00	\$ -	\$ (63.96)
108	2/4/2025	.5-A- 6.8	18	9.00	9.40	613.94	615.97	\$ 69.00	\$ 12.00	-2.03	\$ (24.36)	0.00	0.00	\$94.00	0.00	\$ -	\$ (24.36)
109	2/4/2025	.5-A- 8	18	9.00	9.00	613.94	621.67	\$ 69.00	\$ 12.00	-7.73	\$ (92.76)	0.00	0.00	\$94.00	0.00	\$ -	\$ (92.76)
110	10/1/2024	A-1	30	12.00	12.00	613.94	608.24	\$ 138.00	\$ 34.00	5.70	\$ 786.60	0.00	0.00	\$94.00	0.00	\$ -	\$ 786.60
111	10/1/2024	A-1.8	18	9.00	9.20	613.94	610.64	\$ 69.00	\$ 12.00	3.30	\$ 227.70	0.00	0.00	\$94.00	0.00	\$ -	\$ 227.70
112	9/30/2024	A-3	30	12.00	12.10	613.94	608.34	\$ 138.00	\$ 34.00	5.60	\$ 772.80	0.00	0.00	\$94.00	0.00	\$ -	\$ 772.80
113	9/27/2024	A-4	30	14.00	14.50	606.82	607.87	\$ 138.00	\$ 34.00	-1.05	\$ (35.70)	0.00	0.00	\$94.00	0.00	\$ -	\$ (35.70)
114	9/27/2024	A-4.8	18	11.00	113.00	606.82	607.97	\$ 69.00	\$ 12.00	-1.15	\$ (13.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (13.80)
115	2/7/2025	A-6	36	12.00	12.60	613.94	621.47	\$ 207.00	\$ 52.00	-7.53	\$ (391.56)	0.00	0.00	\$94.00	0.00	\$ -	\$ (391.56)
116	2/7/2025	A-7	36	12.00	12.50	613.94	619.47	\$ 207.00	\$ 52.00	-5.53	\$ (287.56)	0.00	0.00	\$94.00	0.00	\$ -	\$ (287.56)
117	2/6/2025	A-14	30	12.00	12.60	613.94	616.97	\$ 138.00	\$ 34.00	-3.03	\$ (103.02)	0.00	0.00	\$94.00	0.00	\$ -	\$ (103.02)
118	1/3/2025	A.5-7.9	36	12.00	13.00	613.94	619.07	\$ 207.00	\$ 52.00	-5.13	\$ (266.76)	0.00	0.00	\$94.00	0.00	\$ -	\$ (266.76)
119	1/2/2025	A-14	30	12.00	12.20	613.94	617.97	\$ 138.00	\$ 34.00	-4.03	\$ (137.02)	0.00	0.00	\$94.00	0.00	\$ -	\$ (137.02)
120	1/2/2025	A-12	30	12.00	14.40	613.94	615.87	\$ 138.00	\$ 34.00	-1.93	\$ (65.62)	0.00	0.00	\$94.00	0.00	\$ -	\$ (65.62)
121	12/30/2024	A.5-10	30	20.00	20.80	613.94	616.97	\$ 138.00	\$ 34.00	-3.03	\$ (103.02)	0.00	0.00	\$94.00	0.00	\$ -	\$ (103.02)
122	12/30/2024	A.5-11	30	20.00	20.10	613.94	615.97	\$ 138.00	\$ 34.00	-2.03	\$ (69.02)	0.00	0.00	\$94.00	0.00	\$ -	\$ (69.02)
123	12/23/2024	A.5-12	30	18.00	18.10	613.94	617.00	\$ 138.00	\$ 34.00	-3.06	\$ (104.04)	0.00	0.00	\$94.00	0.00	\$ -	\$ (104.04)
124	12/23/2024	A.5-14	30	18.00	18.00	613.94	617.07	\$ 138.00	\$ 34.00	-3.13	\$ (106.42)	0.00	0.00	\$94.00	0.00	\$ -	\$ (106.42)
125	12/23/2024	A.5-15	30	12.00	12.00	613.94	611.57	\$ 138.00	\$ 34.00	2.37	\$ 327.06	0.00	0.00	\$94.00	0.00	\$ -	\$ 327.06
126	12/23/2024	A.5-17	30	12.00	12.00	613.94	611.87	\$ 138.00	\$ 34.00	2.07	\$ 285.66	0.00	0.00	\$94.00	0.00	\$ -	\$ 285.66
127	12/20/2024	.5-A-3.3	36	12.00	12.50	613.94	611.27	\$ 207.00	\$ 52.00	2.67	\$ 552.69	0.00	0.00	\$94.00	0.00	\$ -	\$ 552.69
128	12/20/2024	A.9-7	30	12.00	12.00	606.82	606.67	\$ 138.00	\$ 34.00	0.15	\$ 20.70	0.00	0.00	\$94.00	0.00	\$ -	\$ 20.70
129	9/18/2024	A.5-19	18	9.00	11.00	606.82	607.57	\$ 69.00	\$ 12.00	-0.75	\$ (9.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (9.00)
130	9/12/2024	A.6-21	36	14.00	14.90	606.57	604.37	\$ 207.00	\$ 52.00	2.20	\$ 455.40	0.00	0.00	\$94.00	0.00	\$ -	\$ 455.40
131	9/18/2024	A.5-21.8	18	9.00	11.00	606.82	607.67	\$ 69.00	\$ 12.00	-0.85	\$ (10.20)	0.00	0.00	\$94.00	0.00	\$ -	\$ (10.20)
132	9/18/2024	A.5-21.8	18	11.00	13.40	606.82	601.57	\$ 69.00	\$ 12.00	5.25	\$ 362.25	0.00	0.00	\$94.00	0.00	\$ -	\$ 362.25
133	9/12/2024	A.6-22	36	14.00	14.80	606.57	604.37	\$ 207.00	\$ 52.00	2.20	\$ 455.40	0.00	0.00	\$94.00	0.00	\$ -	\$ 455.40
134	9/11/2024	A.5-23.5	30	14.00	14.90	606.57	607.87	\$ 138.00	\$ 34.00	-1.30	\$ (44.20)	0.00	0.00	\$94.00	0.00	\$ -	\$ (44.20)
135	9/10/2024	A.5-24	30	14.00	19.70	606.57	606.16	\$ 138.00	\$ 34.00	0.41	\$ 56.58	0.00	0.00	\$94.00	0.00	\$ -	\$ 56.58
136	11/19/2024	A.5-28.7	30	12.00	14.00	606.57	607.77	\$ 138.00	\$ 34.00	-1.20	\$ (40.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (40.80)
137	11/19/2024	A-30	30	14.00	14.20	606.57	605.23	\$ 138.00	\$ 34.00	1.34	\$ 184.92	0.00	0.00	\$94.00	0.00	\$ -	\$ 184.92
138	9/19/2024	B-15	18	11.00	11.00	606.82	607.27	\$ 69.00	\$ 12.00	-0.45	\$ (5.40)	0.00	0.00	\$94.00	0.00	\$ -	\$ (5.40)
139	11/20/2024	A.5-32	30	14.00	14.00	613.94	608.47	\$ 138.00	\$ 34.00	5.47	\$ 754.86	0.00	0.00	\$94.00	0.00	\$ -	\$ 754.86
140	11/20/2024	A.5-33.8	30	14.00	14.00	606.82	608.67	\$ 138.00	\$ 34.00	-1.85	\$ (62.90)	0.00	0.00	\$94.00	0.00	\$ -	\$ (62.90)
141	11/20/2024	A.5-35	30	14.00	14.00	606.82	608.17	\$ 138.00	\$ 34.00	-1.35	\$ (45.90)	0.00	0.00	\$94.00	0.00	\$ -	\$ (45.90)
142	11/20/2024	M-13.5	30	14.00	14.20	606.57	607.47	\$ 138.00	\$ 34.00	-0.90	\$ (30.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (30.60)

				CCADF 24546													
				PIER RECONCILIATION													
Pier #	Date Drilled	Grid Location	Diameter	Bedrock Penetration Planned	Bedrock Penetration Actual	Planned Bearing Elevation	Actual Bearing Elevation	Length Add Price	Length Deduct Price	Depth Variance	Subtotal Pier Cost	Planned Casing Length	Actual Casing Length	Casing Cost Per Foot	Casing Variance	Casing Subtotal	Total Cost
143	11/21/2024	A-5-37	30	12.00	12.10	613.94	611.67	\$ 138.00	\$ 34.00	2.27	\$ 313.26	0.00	0.00	\$94.00	0.00	\$ -	\$ 313.26
144	12/12/2024	A-5-38	36	12.00	12.90	606.57	586.17	\$ 207.00	\$ 52.00	20.40	\$ 4,222.80	0.00	27.00	\$94.00	27.00	\$ 2,538.00	\$ 6,760.80
145	12/12/2024	B-1-38	18	9.00	9.60	606.57	581.77	\$ 69.00	\$ 12.00	24.80	\$ 1,711.20	0.00	25.20	\$94.00	25.20	\$ 2,368.80	\$ 4,080.00
146	12/12/2024	E-38	36	12.00	12.00	606.57	575.57	\$ 207.00	\$ 52.00	31.00	\$ 6,417.00	0.00	32.40	\$94.00	32.40	\$ 3,045.60	\$ 9,462.60
147	11/21/2024	E-37	30	12.00	12.20	613.94	609.57	\$ 138.00	\$ 34.00	4.37	\$ 603.06	0.00	0.00	\$94.00	0.00	\$ -	\$ 603.06
148	11/20/2024	E-36	30	14.00	14.20	606.82	610.24	\$ 138.00	\$ 34.00	-3.42	\$ (116.28)	0.00	0.00	\$94.00	0.00	\$ -	\$ (116.28)
149	11/20/2024	E-35	30	14.00	14.30	606.82	610.02	\$ 138.00	\$ 34.00	-3.20	\$ (108.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (108.80)
150	10/3/2024	H-8-2	18	22.70	23.40	606.57	607.47	\$ 69.00	\$ 12.00	-0.90	\$ (10.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (10.80)
151	11/20/2024	E-32	30	14.00	14.10	606.57	607.87	\$ 138.00	\$ 34.00	-1.30	\$ (44.20)	0.00	0.00	\$94.00	0.00	\$ -	\$ (44.20)
152	11/19/2024	E-31	30	14.00	14.00	606.82	607.87	\$ 138.00	\$ 34.00	-1.05	\$ (35.70)	0.00	0.00	\$94.00	0.00	\$ -	\$ (35.70)
153	11/19/2024	E-30	30	14.30	14.30	606.82	607.87	\$ 138.00	\$ 34.00	-1.05	\$ (35.70)	0.00	0.00	\$94.00	0.00	\$ -	\$ (35.70)
154	11/19/2024	E-28.8	30	14.00	14.40	606.82	612.30	\$ 138.00	\$ 34.00	-5.48	\$ (186.32)	0.00	0.00	\$94.00	0.00	\$ -	\$ (186.32)
155	9/10/2024	E-2-28	30	14.00	14.10	606.82	607.47	\$ 138.00	\$ 34.00	-0.65	\$ (22.10)	0.00	0.00	\$94.00	0.00	\$ -	\$ (22.10)
156	9/11/2024	E-2-26	30	14.00	14.70	606.57	607.37	\$ 138.00	\$ 34.00	-0.80	\$ (27.20)	0.00	0.00	\$94.00	0.00	\$ -	\$ (27.20)
157	9/11/2024	B-28	36	14.00	14.50	606.82	607.77	\$ 207.00	\$ 52.00	-0.95	\$ (49.40)	0.00	0.00	\$94.00	0.00	\$ -	\$ (49.40)
158	9/11/2024	B-26	36	14.00	14.50	606.82	607.67	\$ 207.00	\$ 52.00	-0.85	\$ (44.20)	0.00	0.00	\$94.00	0.00	\$ -	\$ (44.20)
159	9/10/2024	D-24	30	14.00	20.00	606.82	608.17	\$ 138.00	\$ 34.00	-1.35	\$ (45.90)	0.00	0.00	\$94.00	0.00	\$ -	\$ (45.90)
160	9/11/2024	D-23.5	36	14.00	18.00	606.82	607.77	\$ 207.00	\$ 52.00	-0.95	\$ (49.40)	0.00	0.00	\$94.00	0.00	\$ -	\$ (49.40)
161	9/16/2024	D-22	48	17.00	20.40	606.82	607.47	\$ 356.00	\$ 93.00	-0.65	\$ (60.45)	0.00	0.00	\$94.00	0.00	\$ -	\$ (60.45)
162	9/18/2024	B-21.8	18	9.00	11.00	606.82	607.67	\$ 69.00	\$ 12.00	-0.85	\$ (10.20)	0.00	0.00	\$94.00	0.00	\$ -	\$ (10.20)
163	9/18/2024	B-21.6	18	9.00	11.00	606.82	607.77	\$ 69.00	\$ 12.00	-0.95	\$ (11.40)	0.00	0.00	\$94.00	0.00	\$ -	\$ (11.40)
164	9/13/2024	D-21	42	14.00	14.10	606.82	607.37	\$ 281.00	\$ 71.00	-0.55	\$ (39.05)	0.00	0.00	\$94.00	0.00	\$ -	\$ (39.05)
165	9/12/2024	D-19	36	14.00	14.30	606.82	607.07	\$ 207.00	\$ 52.00	-0.25	\$ (13.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (13.00)
166	10/4/2024	E-5-9	18	11.00	23.20	606.82	607.97	\$ 69.00	\$ 12.00	-1.15	\$ (13.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (13.80)
167	9/18/2024	B-19.5	18	9.00	11.80	606.82	607.67	\$ 69.00	\$ 12.00	-0.85	\$ (10.20)	0.00	0.00	\$94.00	0.00	\$ -	\$ (10.20)
168	9/18/2024	B-19	18	9.00	14.00	606.82	607.57	\$ 69.00	\$ 12.00	-0.75	\$ (9.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (9.00)
169	6/18/2024	E-3-2	24	16.00	16.00	606.82	608.54	\$ 100.00	\$ 22.00	-1.72	\$ (37.84)	0.00	0.00	\$94.00	0.00	\$ -	\$ (37.84)
170	9/18/2024	B-18	18	9.00	11.00	606.82	607.57	\$ 69.00	\$ 12.00	-0.75	\$ (9.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (9.00)
171	9/12/2024	D-18	36	14.00	15.50	606.82	605.57	\$ 207.00	\$ 52.00	1.25	\$ 258.75	0.00	0.00	\$94.00	0.00	\$ -	\$ 258.75
172	9/18/2024	B-17.8	18	11.00	13.70	606.82	607.57	\$ 69.00	\$ 12.00	-0.75	\$ (9.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (9.00)
173	9/18/2024	B-17.4	18	11.00	12.10	606.82	607.37	\$ 69.00	\$ 12.00	-0.55	\$ (6.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (6.60)
174	9/18/2024	B-17	18	11.00	13.00	606.82	608.44	\$ 69.00	\$ 12.00	-1.62	\$ (19.44)	0.00	0.00	\$94.00	0.00	\$ -	\$ (19.44)
175	9/19/2024	D-17	30	14.00	14.70	606.82	607.47	\$ 138.00	\$ 34.00	-0.65	\$ (22.10)	0.00	0.00	\$94.00	0.00	\$ -	\$ (22.10)
176	9/19/2024	D-16.5	36	14.00	14.20	606.82	608.27	\$ 207.00	\$ 52.00	-1.45	\$ (75.40)	0.00	0.00	\$94.00	0.00	\$ -	\$ (75.40)
177	9/19/2024	B-16.5	18	11.00	11.50	606.57	607.17	\$ 69.00	\$ 12.00	-0.60	\$ (7.20)	0.00	0.00	\$94.00	0.00	\$ -	\$ (7.20)
178	9/19/2024	B-16.7	36	14.00	14.20	606.82	608.27	\$ 207.00	\$ 52.00	-1.45	\$ (75.40)	0.00	0.00	\$94.00	0.00	\$ -	\$ (75.40)
179	9/19/2024	B16.2	18	11.00	11.00	606.82	607.07	\$ 69.00	\$ 12.00	-0.25	\$ (3.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (3.00)
180	9/19/2024	B-15	24	11.00	12.00	606.82	607.47	\$ 100.00	\$ 22.00	-0.65	\$ (14.30)	0.00	0.00	\$94.00	0.00	\$ -	\$ (14.30)
181	9/19/2024	D-15	42	14.00	14.30	606.82	607.37	\$ 281.00	\$ 71.00	-0.55	\$ (39.05)	0.00	0.00	\$94.00	0.00	\$ -	\$ (39.05)
182	9/19/2024	B-14.7	18	11.00	11.20	606.82	607.37	\$ 69.00	\$ 12.00	-0.55	\$ (6.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (6.60)
183	9/19/2024	B-14.3	18	11.00	11.30	606.82	607.27	\$ 69.00	\$ 12.00	-0.45	\$ (5.40)	0.00	0.00	\$94.00	0.00	\$ -	\$ (5.40)
184	9/19/2024	B-14	18	11.00	11.40	606.82	607.37	\$ 69.00	\$ 12.00	-0.55	\$ (6.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (6.60)
185	9/20/2024	D-14	42	14.00	14.00	606.82	607.37	\$ 281.00	\$ 71.00	-0.55	\$ (39.05)	0.00	0.00	\$94.00	0.00	\$ -	\$ (39.05)

				CCADF 24546													
				PIER RECONCILIATION													
Pier #	Date Drilled	Grid Location	Diameter	Bedrock Penetration Planned	Bedrock Penetration Actual	Planned Bearing Elevation	Actual Bearing Elevation	Length Add Price	Length Deduct Price	Depth Variance	Subtotal Pier Cost	Planned Casing Length	Actual Casing Length	Casing Cost Per Foot	Casing Variance	Casing Subtotal	Total Cost
186	10/2/2024	B-12.8	18	11.00	11.60	606.82	608.07	\$ 69.00	\$ 12.00	-1.25	\$ (15.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (15.00)
187	10/3/2024	B-12	18	11.00	1.80	606.82	607.97	\$ 69.00	\$ 12.00	-1.15	\$ (13.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (13.80)
188	10/4/2024	C.9-12	36	14.00	14.30	606.82	607.57	\$ 207.00	\$ 52.00	-0.75	\$ (39.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (39.00)
189	10/3/2024	B-11.5	18	11.00	11.20	606.82	608.07	\$ 69.00	\$ 12.00	-1.25	\$ (15.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (15.00)
190	10/3/2024	B-11	18	11.00	11.40	606.82	607.87	\$ 69.00	\$ 12.00	-1.05	\$ (12.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (12.60)
191	10/3/2024	D-11	30	14.00	14.60	606.57	607.47	\$ 138.00	\$ 34.00	-0.90	\$ (30.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (30.60)
192	10/3/2024	B-10.5	18	11.00	11.40	606.82	607.97	\$ 69.00	\$ 12.00	-1.15	\$ (13.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (13.80)
193	10/3/2024	B-10	18	11.00	11.50	606.82	608.37	\$ 69.00	\$ 12.00	-1.55	\$ (18.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (18.60)
194	1/2/2025	T.5-10.5	18	9.00	9.70	613.94	610.47	\$ 69.00	\$ 12.00	3.47	\$ 239.43	0.00	0.00	\$94.00	0.00	\$ -	\$ 239.43
195	10/3/2024	C.9-10	30	14.00	14.40	606.82	607.87	\$ 138.00	\$ 34.00	-1.05	\$ (35.70)	0.00	0.00	\$94.00	0.00	\$ -	\$ (35.70)
196	2/5/2025	D-8.5	30	18.00	18.30	613.94	608.47	\$ 138.00	\$ 34.00	5.47	\$ 754.86	0.00	0.00	\$94.00	0.00	\$ -	\$ 754.86
197	2/6/2025	G-4.5	18	9.00	9.20	613.94	613.77	\$ 69.00	\$ 12.00	0.17	\$ 11.73	0.00	0.00	\$94.00	0.00	\$ -	\$ 11.73
198	2/6/2025	G-6	18	9.00	9.50	613.94	620.57	\$ 69.00	\$ 12.00	-6.63	\$ (79.56)	0.00	0.00	\$94.00	0.00	\$ -	\$ (79.56)
199	2/7/2025	G-7	30	9.00	10.00	613.94	615.47	\$ 138.00	\$ 34.00	-1.53	\$ (52.02)	0.00	0.00	\$94.00	0.00	\$ -	\$ (52.02)
200	2/7/2025	D-7	36	12.00	12.40	613.94	622.27	\$ 207.00	\$ 52.00	-8.33	\$ (433.16)	0.00	0.00	\$94.00	0.00	\$ -	\$ (433.16)
201	1/3/2025	D-6	36	12.00	12.00	613.94	618.77	\$ 207.00	\$ 52.00	-4.83	\$ (251.16)	0.00	0.00	\$94.00	0.00	\$ -	\$ (251.16)
202	11/11/2024	M.2-26.5	18	9.00	13.30	613.94	609.57	\$ 69.00	\$ 12.00	4.37	\$ 301.53	0.00	0.00	\$94.00	0.00	\$ -	\$ 301.53
203	2/3/2025	C-3.4	18	9.00	9.20	606.57	621.37	\$ 69.00	\$ 12.00	-14.80	\$ (177.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (177.60)
204	2/3/2025	A.5-21	36	9.00	9.20	613.94	622.17	\$ 207.00	\$ 52.00	-8.23	\$ (427.96)	0.00	0.00	\$94.00	0.00	\$ -	\$ (427.96)
205	9/30/2024	B.7-4.5	18	11.00	11.20	606.82	607.67	\$ 69.00	\$ 12.00	-0.85	\$ (10.20)	0.00	0.00	\$94.00	0.00	\$ -	\$ (10.20)
206	9/27/2024	A.6-4.5	18	11.00	12.50	606.82	607.47	\$ 69.00	\$ 12.00	-0.65	\$ (7.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (7.80)
207	9/27/2024	A.6-4.8	18	11.00	11.40	606.82	607.77	\$ 69.00	\$ 12.00	-0.95	\$ (11.40)	0.00	0.00	\$94.00	0.00	\$ -	\$ (11.40)
208	9/30/2024	A.9-4	24	11.00	11.70	606.82	607.77	\$ 100.00	\$ 22.00	-0.95	\$ (20.90)	0.00	0.00	\$94.00	0.00	\$ -	\$ (20.90)
209	9/30/2024	C.9-4	42	14.00	14.30	606.82	607.77	\$ 281.00	\$ 71.00	-0.95	\$ (67.45)	0.00	0.00	\$94.00	0.00	\$ -	\$ (67.45)
210	2/6/2025	E-31	18	9.00	9.40	613.94	620.57	\$ 69.00	\$ 12.00	-6.63	\$ (79.56)	0.00	0.00	\$94.00	0.00	\$ -	\$ (79.56)
211	9/26/2024	C-2	30	16.00	16.70	613.94	607.42	\$ 138.00	\$ 34.00	6.52	\$ 899.76	0.00	0.00	\$94.00	0.00	\$ -	\$ 899.76
212	9/26/2024	C-1	30	12.00	12.10	613.94	603.82	\$ 138.00	\$ 34.00	10.12	\$ 1,396.56	0.00	0.00	\$94.00	0.00	\$ -	\$ 1,396.56
213	10/1/2024	A.6-9	18	9.00	9.80	613.94	608.84	\$ 69.00	\$ 12.00	5.10	\$ 351.90	0.00	0.00	\$94.00	0.00	\$ -	\$ 351.90
214	10/2/2024	C.9-9	18	9.00	9.80	613.94	611.34	\$ 69.00	\$ 12.00	2.60	\$ 179.40	0.00	0.00	\$94.00	0.00	\$ -	\$ 179.40
215	10/2/2024	E.2-9	18	9.00	9.20	613.94	610.94	\$ 69.00	\$ 12.00	3.00	\$ 207.00	0.00	0.00	\$94.00	0.00	\$ -	\$ 207.00
216	10/2/2024	F.5-9	18	9.00	9.50	613.94	607.74	\$ 69.00	\$ 12.00	6.20	\$ 427.80	0.00	0.00	\$94.00	0.00	\$ -	\$ 427.80
217	10/1/2024	F-1	30	12.00	12.30	613.94	608.44	\$ 138.00	\$ 34.00	5.50	\$ 759.00	0.00	0.00	\$94.00	0.00	\$ -	\$ 759.00
218	9/26/2024	E.3-1	18	9.00	9.40	613.94	609.32	\$ 69.00	\$ 12.00	4.62	\$ 318.78	0.00	0.00	\$94.00	0.00	\$ -	\$ 318.78
219	10/2/2024	E-2	18	9.00	11.20	613.94	608.94	\$ 69.00	\$ 12.00	5.00	\$ 345.00	0.00	0.00	\$94.00	0.00	\$ -	\$ 345.00
220	2/6/2025	M-16.5	18	9.00	9.40	613.94	620.57	\$ 69.00	\$ 12.00	-6.63	\$ (79.56)	0.00	0.00	\$94.00	0.00	\$ -	\$ (79.56)
221	10/1/2024	E.2-4	24	11.00	11.30	606.82	607.67	\$ 100.00	\$ 22.00	-0.85	\$ (18.70)	0.00	0.00	\$94.00	0.00	\$ -	\$ (18.70)
222	10/1/2024	D-4.4.5	18	11.00	12.40	606.57	607.67	\$ 69.00	\$ 12.00	-1.10	\$ (13.20)	0.00	0.00	\$94.00	0.00	\$ -	\$ (13.20)
223	10/1/2024	E.5-4.5	18	11.00	11.40	606.82	607.57	\$ 69.00	\$ 12.00	-0.75	\$ (9.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (9.00)
224	10/1/2024	E.5-5	24	9.00	11.90	606.82	607.77	\$ 100.00	\$ 22.00	-0.95	\$ (20.90)	0.00	0.00	\$94.00	0.00	\$ -	\$ (20.90)
225	10/2/2024	E.5-5.8	24	11.00	11.30	606.82	607.87	\$ 100.00	\$ 22.00	-1.05	\$ (23.10)	0.00	0.00	\$94.00	0.00	\$ -	\$ (23.10)
226	10/2/2024	E.5-8	24	9.00	11.30	606.82	607.57	\$ 100.00	\$ 22.00	-0.75	\$ (16.50)	0.00	0.00	\$94.00	0.00	\$ -	\$ (16.50)
227	10/2/2024	E.5-6.9	18	11.00	11.20	606.82	608.27	\$ 69.00	\$ 12.00	-1.45	\$ (17.40)	0.00	0.00	\$94.00	0.00	\$ -	\$ (17.40)
228	7/17/2024	E.5-7.6	24	11.00	11.20	606.82	605.14	\$ 100.00	\$ 22.00	1.68	\$ 168.00	0.00	0.00	\$94.00	0.00	\$ -	\$ 168.00

				CCADF 24546													
				PIER RECONCILIATION													
Pier #	Date Drilled	Grid Location	Diameter	Bedrock Penetration Planned	Bedrock Penetration Actual	Planned Bearing Elevation	Actual Bearing Elevation	Length Add Price	Length Deduct Price	Depth Variance	Subtotal Pier Cost	Planned Casing Length	Actual Casing Length	Casing Cost Per Foot	Casing Variance	Casing Subtotal	Total Cost
229	7/18/2024	E.5-8	18	11.00	11.50	606.82	608.48	\$ 69.00	\$ 12.00	-1.66	\$ (19.92)	0.00	0.00	\$94.00	0.00	\$ -	\$ (19.92)
230	7/18/2024	E.5-9	18	11.00	11.50	613.94	608.07	\$ 69.00	\$ 12.00	5.87	\$ 405.03	0.00	0.00	\$94.00	0.00	\$ -	\$ 405.03
231	10/3/2024	E.5-10	18	11.00	11.30	606.82	607.97	\$ 69.00	\$ 12.00	-1.15	\$ (13.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (13.80)
232	10/2/2024	F-2	30	12.00	12.30	613.94	608.34	\$ 138.00	\$ 34.00	5.60	\$ 772.80	0.00	0.00	\$94.00	0.00	\$ -	\$ 772.80
233	2/6/2025	F-3.4	18	9.00	9.60	606.57	620.97	\$ 69.00	\$ 12.00	-14.40	\$ (172.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (172.80)
234	10/1/2024	F-4	18	11.00	11.50	606.57	607.87	\$ 69.00	\$ 12.00	-1.30	\$ (15.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (15.60)
235	2/6/2025	G-4	30	18.00	18.10	613.94	608.57	\$ 138.00	\$ 34.00	5.37	\$ 741.06	0.00	0.00	\$94.00	0.00	\$ -	\$ 741.06
236	10/1/2024	F-4.8	18	11.00	11.30	606.57	607.87	\$ 69.00	\$ 12.00	-1.30	\$ (15.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (15.60)
237	7/18/2024	G.4-9	18	11.00	11.70	606.82	607.87	\$ 69.00	\$ 12.00	-1.05	\$ (12.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (12.60)
238	10/1/2024	F-5.1	18	11.00	11.90	606.82	607.87	\$ 69.00	\$ 12.00	-1.05	\$ (12.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (12.60)
239	10/2/2024	F-5.7	18	11.00	11.90	606.82	607.74	\$ 69.00	\$ 12.00	-0.92	\$ (11.04)	0.00	0.00	\$94.00	0.00	\$ -	\$ (11.04)
240	2/5/2025	Q-4	30	18.00	19.70	613.94	610.07	\$ 138.00	\$ 34.00	3.87	\$ 534.06	0.00	0.00	\$94.00	0.00	\$ -	\$ 534.06
241	10/2/2024	F-6.3	18	1.00	11.40	606.82	607.87	\$ 69.00	\$ 12.00	-1.05	\$ (12.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (12.60)
242	10/2/2024	F-6.6	18	11.00	11.90	606.82	607.67	\$ 69.00	\$ 12.00	-0.85	\$ (10.20)	0.00	0.00	\$94.00	0.00	\$ -	\$ (10.20)
243	2/4/2025	A.5-21.6	30	18.00	20.30	613.94	607.77	\$ 138.00	\$ 34.00	6.17	\$ 851.46	0.00	20.00	\$94.00	20.00	\$ 1,880.00	\$ 2,731.46
244	10/2/2024	F-7.2	18	11.00	11.30	606.82	607.37	\$ 69.00	\$ 12.00	-0.55	\$ (6.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (6.60)
245	7/17/2024	F-7.7	18	9.00	9.30	606.82	604.74	\$ 69.00	\$ 12.00	2.08	\$ 143.52	0.00	0.00	\$94.00	0.00	\$ -	\$ 143.52
246	7/17/2024	F-8	18	9.00	9.30	606.82	604.54	\$ 69.00	\$ 12.00	2.28	\$ 157.32	0.00	0.00	\$94.00	0.00	\$ -	\$ 157.32
247	7/18/2024	G.4-8	18	11.00	11.70	606.82	607.67	\$ 69.00	\$ 12.00	-0.85	\$ (10.20)	0.00	0.00	\$94.00	0.00	\$ -	\$ (10.20)
248	7/18/2024	G.4-9	18	11.00	11.70	613.94	613.35	\$ 69.00	\$ 12.00	0.59	\$ 40.71	0.00	0.00	\$94.00	0.00	\$ -	\$ 40.71
249	7/18/2024	G-10	36	14.00	16.60	606.82	607.57	\$ 207.00	\$ 52.00	-0.75	\$ (39.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (39.00)
250	10/4/2024	G-11	42	14.00	14.10	606.82	607.57	\$ 281.00	\$ 71.00	-0.75	\$ (53.25)	0.00	0.00	\$94.00	0.00	\$ -	\$ (53.25)
251	9/20/2024	G-12	30	14.00	14.10	606.82	607.47	\$ 138.00	\$ 34.00	-0.65	\$ (22.10)	0.00	0.00	\$94.00	0.00	\$ -	\$ (22.10)
252	9/20/2024	G-14	48	17.00	17.10	606.82	607.37	\$ 356.00	\$ 93.00	-0.55	\$ (51.15)	0.00	0.00	\$94.00	0.00	\$ -	\$ (51.15)
253	9/20/2024	G-14	42	15.20	14.10	606.82	607.47	\$ 281.00	\$ 71.00	-0.65	\$ (46.15)	0.00	0.00	\$94.00	0.00	\$ -	\$ (46.15)
254	9/17/2024	G-15	36	14.00	14.10	606.82	607.37	\$ 207.00	\$ 52.00	-0.55	\$ (28.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (28.60)
255	9/18/2025	G-16.5	30	14.00	14.60	606.82	607.37	\$ 138.00	\$ 34.00	-0.55	\$ (18.70)	0.00	0.00	\$94.00	0.00	\$ -	\$ (18.70)
256	9/12/2025	G-17	36	14.00	15.40	606.82	607.37	\$ 207.00	\$ 52.00	-0.55	\$ (28.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (28.60)
257	9/12/2024	G-18	30	14.00	15.10	606.82	605.27	\$ 138.00	\$ 34.00	1.55	\$ 213.90	0.00	0.00	\$94.00	0.00	\$ -	\$ 213.90
258	9/11/2024	G-19	42	14.00	14.90	606.82	607.57	\$ 281.00	\$ 71.00	-0.75	\$ (53.25)	0.00	0.00	\$94.00	0.00	\$ -	\$ (53.25)
259	9/13/2024	G-21	42	14.00	14.20	606.82	607.47	\$ 281.00	\$ 71.00	-0.65	\$ (46.15)	0.00	0.00	\$94.00	0.00	\$ -	\$ (46.15)
260	9/10/2025	G-22	30	14.00	14.10	606.82	607.37	\$ 138.00	\$ 34.00	-0.55	\$ (18.70)	0.00	0.00	\$94.00	0.00	\$ -	\$ (18.70)
261	9/10/2024	G-23.5	30	14.00	14.80	606.57	607.54	\$ 138.00	\$ 34.00	-0.97	\$ (32.98)	0.00	0.00	\$94.00	0.00	\$ -	\$ (32.98)
262	9/10/2024	G-24	30	14.00	20.30	606.57	608.17	\$ 138.00	\$ 34.00	-1.60	\$ (54.40)	0.00	0.00	\$94.00	0.00	\$ -	\$ (54.40)
263	7/16/2024	H.2-26	30	12.00	12.00	606.82	604.64	\$ 138.00	\$ 34.00	2.18	\$ 300.84	0.00	0.00	\$94.00	0.00	\$ -	\$ 300.84
264	11/22/2025	H.2-28	48	12.00	12.20	606.82	602.77	\$ 356.00	\$ 93.00	4.05	\$ 1,441.80	0.00	0.00	\$94.00	0.00	\$ -	\$ 1,441.80
265	11/21/2025	B-19.5	30	15.00	15.30	606.57	607.57	\$ 138.00	\$ 34.00	-1.00	\$ (34.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (34.00)
266	11/20/2024	H-32	30	12.00	12.00	606.82	602.45	\$ 138.00	\$ 34.00	4.37	\$ 603.06	0.00	0.00	\$94.00	0.00	\$ -	\$ 603.06
267	11/20/2024	H-33.8	30	12.00	12.10	606.82	604.65	\$ 138.00	\$ 34.00	2.17	\$ 299.46	0.00	0.00	\$94.00	0.00	\$ -	\$ 299.46
268	11/21/2024	H-35	30	12.00	12.00	613.94	612.58	\$ 138.00	\$ 34.00	1.36	\$ 187.68	0.00	0.00	\$94.00	0.00	\$ -	\$ 187.68
269	11/21/2024	H-37	30	12.00	12.00	606.82	606.21	\$ 138.00	\$ 34.00	0.61	\$ 84.18	0.00	0.00	\$94.00	0.00	\$ -	\$ 84.18
270	12/11/2024	E-38	18	9.00	9.30	606.57	586.77	\$ 69.00	\$ 12.00	19.80	\$ 1,366.20	0.00	0.00	\$94.00	0.00	\$ -	\$ 1,366.20
271	11/21/2024	H-38	30	12.00	12.00	613.94	610.54	\$ 138.00	\$ 34.00	3.40	\$ 469.20	0.00	0.00	\$94.00	0.00	\$ -	\$ 469.20

SEDALCO CONSTRUCTION SERVICES <i>Since 1985</i>				CCADF 24546													
PIER RECONCILATION																	
Pier #	Date Drilled	Grid Location	Diameter	Bedrock Penetration Planned	Bedrock Penetration Actual	Planned Bearing Elevation	Actual Bearing Elevation	Length Add Price	Length Deduct Price	Depth Variance	Subtotal Pier Cost	Planned Casing Length	Actual Casing Length	Casing Cost Per Foot	Casing Variance	Casing Subtotal	Total Cost
272	7/10/2024	J-39	36	12.00	12.00	606.57	609.67	\$ 207.00	\$ 52.00	-3.10	\$ (161.20)	0.00	0.00	\$94.00	0.00	\$ -	\$ (161.20)
273	7/19/2024	L-16.3	18	11.00	11.60	606.82	607.77	\$ 69.00	\$ 12.00	-0.95	\$ (11.40)	0.00	0.00	\$94.00	0.00	\$ -	\$ (11.40)
274	7/10/2024	L-39	30	12.00	14.00	606.57	606.17	\$ 138.00	\$ 34.00	0.40	\$ 55.20	0.00	0.00	\$94.00	0.00	\$ -	\$ 55.20
275	7/10/2024	L-38	30	12.00	12.20	606.57	606.07	\$ 138.00	\$ 34.00	0.50	\$ 69.00	0.00	0.00	\$94.00	0.00	\$ -	\$ 69.00
276	7/12/2024	L-34.9	24	9.00	11.00	606.57	607.37	\$ 100.00	\$ 22.00	-0.80	\$ (17.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (17.60)
277	7/11/2024	L-36	30	12.00	12.00	606.57	608.17	\$ 138.00	\$ 34.00	-1.60	\$ (54.40)	0.00	0.00	\$94.00	0.00	\$ -	\$ (54.40)
278	7/11/2024	L-37	30	14.00	16.50	606.57	607.47	\$ 138.00	\$ 34.00	-0.90	\$ (30.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (30.60)
279	7/11/2024	L-36.4	30	14.00	14.00	606.57	607.57	\$ 138.00	\$ 34.00	-1.00	\$ (34.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (34.00)
280	7/12/2024	L-36	30	12.00	12.20	606.57	607.47	\$ 138.00	\$ 34.00	-0.90	\$ (30.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (30.60)
281	7/12/2024	L-35.4	24	9.00	9.20	606.57	607.37	\$ 100.00	\$ 22.00	-0.80	\$ (17.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (17.60)
282	7/24/2024	Y-23.2	18	9.00	9.00	613.94	622.24	\$ 69.00	\$ 12.00	-8.30	\$ (99.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (99.60)
283	7/12/2024	L-34	30	12.00	14.00	606.57	607.37	\$ 138.00	\$ 34.00	-0.80	\$ (27.20)	0.00	0.00	\$94.00	0.00	\$ -	\$ (27.20)
284	7/24/2024	J-9-34	18	9.00	9.20	606.57	622.14	\$ 69.00	\$ 12.00	-15.57	\$ (186.84)	0.00	0.00	\$94.00	0.00	\$ -	\$ (186.84)
285	12/10/2024	J-9-33.7	18	11.00	16.20	606.57	607.57	\$ 69.00	\$ 12.00	-1.00	\$ (12.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (12.00)
286	7/12/2024	L-34	30	14.00	14.30	613.94	611.57	\$ 138.00	\$ 34.00	2.37	\$ 327.06	0.00	0.00	\$94.00	0.00	\$ -	\$ 327.06
287	12/10/2024	J-9-33	30	14.00	14.40	606.57	608.07	\$ 138.00	\$ 34.00	-1.50	\$ (51.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (51.00)
288	7/10/2024	L-23.2	18	9.00	9.00	606.57	607.77	\$ 69.00	\$ 12.00	-1.20	\$ (14.40)	0.00	0.00	\$94.00	0.00	\$ -	\$ (14.40)
289	7/12/2024	L-31.5	18	12.00	12.30	606.57	607.97	\$ 69.00	\$ 12.00	-1.40	\$ (16.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (16.80)
290	7/12/2024	L-33	30	12.00	12.20	606.57	607.57	\$ 138.00	\$ 34.00	-1.00	\$ (34.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (34.00)
291	7/12/2024	L-32	18	9.00	9.20	606.57	607.87	\$ 69.00	\$ 12.00	-1.30	\$ (15.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (15.60)
292	7/12/2024	L-31.5	30	14.00	14.50	606.57	607.87	\$ 138.00	\$ 34.00	-1.30	\$ (44.20)	0.00	0.00	\$94.00	0.00	\$ -	\$ (44.20)
293	7/15/2024	L-31	18	9.00	9.20	606.57	608.07	\$ 69.00	\$ 12.00	-1.50	\$ (18.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (18.00)
294	7/15/2024	L-30	30	12.00	12.00	606.57	607.97	\$ 138.00	\$ 34.00	-1.40	\$ (47.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (47.60)
295	7/15/2024	L-28.8	30	12.00	12.00	606.57	607.77	\$ 138.00	\$ 34.00	-1.20	\$ (40.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (40.80)
296	7/24/2024	L-29	18	9.00	9.90	606.57	608.87	\$ 69.00	\$ 12.00	-2.30	\$ (27.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (27.60)
297	7/15/2024	L-27.7	24	11.00	11.80	606.57	607.47	\$ 100.00	\$ 22.00	-0.90	\$ (19.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (19.80)
298	7/15/2024	L-27	30	12.00	12.00	606.57	607.57	\$ 138.00	\$ 34.00	-1.00	\$ (34.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (34.00)
299	7/15/2024	L-28	24	9.00	9.00	606.57	607.67	\$ 100.00	\$ 22.00	-1.10	\$ (24.20)	0.00	0.00	\$94.00	0.00	\$ -	\$ (24.20)
300	7/11/2024	L-25.1	30	14.00	14.20	606.82	607.67	\$ 138.00	\$ 34.00	-0.85	\$ (28.90)	0.00	0.00	\$94.00	0.00	\$ -	\$ (28.90)
301	7/11/2024	L-24	18	11.00	11.20	606.82	607.47	\$ 69.00	\$ 12.00	-0.65	\$ (7.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (7.80)
302	7/16/2024	J-24	30	14.00	14.50	606.82	607.87	\$ 138.00	\$ 34.00	-1.05	\$ (35.70)	0.00	0.00	\$94.00	0.00	\$ -	\$ (35.70)
303	7/11/2024	L-23.6	18	11.00	11.30	606.82	607.87	\$ 69.00	\$ 12.00	-1.05	\$ (12.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (12.60)
304	7/11/2024	L-23.2	18	11.00	11.10	606.82	607.67	\$ 69.00	\$ 12.00	-0.85	\$ (10.20)	0.00	0.00	\$94.00	0.00	\$ -	\$ (10.20)
305	7/11/2024	L-22.5	18	11.00	11.00	606.82	607.87	\$ 69.00	\$ 12.00	-1.05	\$ (12.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (12.60)
306	7/16/2024	J-22	30	12.00	12.30	606.82	601.87	\$ 138.00	\$ 34.00	4.95	\$ 683.10	0.00	0.00	\$94.00	0.00	\$ -	\$ 683.10
307	7/11/2024	L-21.7	18	11.00	11.10	606.82	607.77	\$ 69.00	\$ 12.00	-0.95	\$ (11.40)	0.00	0.00	\$94.00	0.00	\$ -	\$ (11.40)
308	7/10/2024	L-21.3	18	9.00	9.00	606.82	607.00	\$ 69.00	\$ 12.00	-0.18	\$ (2.16)	0.00	0.00	\$94.00	0.00	\$ -	\$ (2.16)
309	7/10/2024	L-19.2	18	9.00	9.00	606.82	607.77	\$ 69.00	\$ 12.00	-0.95	\$ (11.40)	0.00	0.00	\$94.00	0.00	\$ -	\$ (11.40)
310	7/16/2024	J-21	30	12.00	12.50	606.82	604.54	\$ 138.00	\$ 34.00	2.28	\$ 314.64	0.00	0.00	\$94.00	0.00	\$ -	\$ 314.64
311	7/10/2024	L-20.1	18	9.00	9.00	606.82	608.17	\$ 69.00	\$ 12.00	-1.35	\$ (16.20)	0.00	0.00	\$94.00	0.00	\$ -	\$ (16.20)
312	7/10/2024	L-18.6	18	9.00	9.00	606.82	607.47	\$ 69.00	\$ 12.00	-0.65	\$ (7.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (7.80)
313	7/22/2024	L-18	18	9.00	11.60	606.82	604.44	\$ 69.00	\$ 12.00	2.38	\$ 164.22	0.00	0.00	\$94.00	0.00	\$ -	\$ 164.22
314	7/16/2024	J-18	30	12.00	14.50	606.82	604.54	\$ 138.00	\$ 34.00	2.28	\$ 314.64	0.00	0.00	\$94.00	0.00	\$ -	\$ 314.64

				CCADF 24546													
				PIER RECONCILIATION													
Pier #	Date Drilled	Grid Location	Diameter	Bedrock Penetration Planned	Bedrock Penetration Actual	Planned Bearing Elevation	Actual Bearing Elevation	Length Add Price	Length Deduct Price	Depth Variance	Subtotal Pier Cost	Planned Casing Length	Actual Casing Length	Casing Cost Per Foot	Casing Variance	Casing Subtotal	Total Cost
315	7/22/2024	J-17	36	12.00	12.20	606.82	607.47	\$ 207.00	\$ 52.00	-0.65	\$ (33.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (33.80)
316	7/22/2024	L-17	36	9.00	11.60	606.82	604.44	\$ 207.00	\$ 52.00	2.38	\$ 492.66	0.00	0.00	\$94.00	0.00	\$ -	\$ 492.66
317	7/18/2024	L-16.6	18	11.00	11.60	606.82	607.37	\$ 69.00	\$ 12.00	-0.55	\$ (6.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (6.60)
318	7/15/2024	L-26	24	9.00	9.00	606.82	607.68	\$ 100.00	\$ 22.00	-0.86	\$ (18.92)	0.00	0.00	\$94.00	0.00	\$ -	\$ (18.92)
319	7/19/2024	L-15.8	18	11.00	11.50	606.82	607.97	\$ 69.00	\$ 12.00	-1.15	\$ (13.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (13.80)
320	7/19/2024	L-14.7	18	11.00	11.70	606.82	607.97	\$ 69.00	\$ 12.00	-1.15	\$ (13.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (13.80)
321	9/16/2024	J-15	42	14.00	14.00	606.82	607.47	\$ 281.00	\$ 71.00	-0.65	\$ (46.15)	0.00	0.00	\$94.00	0.00	\$ -	\$ (46.15)
322	9/17/2024	J-14	42	14.00	14.00	606.82	607.49	\$ 281.00	\$ 71.00	-0.67	\$ (47.57)	0.00	0.00	\$94.00	0.00	\$ -	\$ (47.57)
323	9/30/2024	U.2-4.8	18	9.00	9.00	613.94	619.07	\$ 69.00	\$ 12.00	-5.13	\$ (61.56)	0.00	0.00	\$94.00	0.00	\$ -	\$ (61.56)
324	7/19/2024	I-13.3	18	11.00	12.40	606.82	607.97	\$ 69.00	\$ 12.00	-1.15	\$ (13.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (13.80)
326	7/18/2024	K.5-11.7	18	11.00	11.20	606.82	608.17	\$ 69.00	\$ 12.00	-1.35	\$ (16.20)	0.00	0.00	\$94.00	0.00	\$ -	\$ (16.20)
327	7/18/2024	K.5-11	18	11.00	11.50	606.82	607.77	\$ 69.00	\$ 12.00	-0.95	\$ (11.40)	0.00	0.00	\$94.00	0.00	\$ -	\$ (11.40)
328	7/18/2024	J-11	36	14.00	14.30	606.82	607.47	\$ 207.00	\$ 52.00	-0.65	\$ (33.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (33.80)
329	7/10/2024	R-18.9	36	12.00	10.00	613.94	626.07	\$ 207.00	\$ 52.00	-12.13	\$ (630.76)	0.00	0.00	\$94.00	0.00	\$ -	\$ (630.76)
330	1/2/2025	Q.2-18	24	9.00	9.20	613.94	622.87	\$ 100.00	\$ 22.00	-8.93	\$ (196.46)	0.00	0.00	\$94.00	0.00	\$ -	\$ (196.46)
331	7/10/2024	R-21.4	18	9.00	10.00	606.57	625.57	\$ 69.00	\$ 12.00	-19.00	\$ (228.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (228.00)
332	2/5/2025	Q-26	42	12.00	12.10	613.94	623.97	\$ 281.00	\$ 71.00	-10.03	\$ (712.13)	0.00	0.00	\$94.00	0.00	\$ -	\$ (712.13)
333	1/2/2025	Q.2-24	24	9.00	9.50	613.94	624.07	\$ 100.00	\$ 22.00	-10.13	\$ (222.86)	0.00	0.00	\$94.00	0.00	\$ -	\$ (222.86)
334	10/3/2024	K-4	30	12.00	12.40	613.94	606.34	\$ 138.00	\$ 34.00	7.60	\$ 1,048.80	0.00	0.00	\$94.00	0.00	\$ -	\$ 1,048.80
335	10/3/2024	K-3.3	18	9.00	9.30	613.94	611.04	\$ 69.00	\$ 12.00	2.90	\$ 200.10	0.00	0.00	\$94.00	0.00	\$ -	\$ 200.10
336	2/6/2025	E-33.8	18	9.00	9.20	613.94	620.97	\$ 69.00	\$ 12.00	-7.03	\$ (84.36)	0.00	0.00	\$94.00	0.00	\$ -	\$ (84.36)
337	10/2/2024	H-2	18	9.00	9.00	613.94	611.84	\$ 69.00	\$ 12.00	2.10	\$ 144.90	0.00	0.00	\$94.00	0.00	\$ -	\$ 144.90
338	10/2/2024	K-2	30	12.00	12.00	613.94	607.74	\$ 138.00	\$ 34.00	6.20	\$ 855.60	0.00	0.00	\$94.00	0.00	\$ -	\$ 855.60
339	10/2/2024	K-1	30	12.00	12.40	613.94	607.74	\$ 138.00	\$ 34.00	6.20	\$ 855.60	0.00	0.00	\$94.00	0.00	\$ -	\$ 855.60
340	10/2/2024	H-1	18	9.00	10.00	613.94	611.14	\$ 69.00	\$ 12.00	2.80	\$ 193.20	0.00	0.00	\$94.00	0.00	\$ -	\$ 193.20
341	10/3/2024	M.5-4	36	12.00	12.20	613.94	606.94	\$ 207.00	\$ 52.00	7.00	\$ 1,449.00	0.00	0.00	\$94.00	0.00	\$ -	\$ 1,449.00
342	9/26/2024	Q-4	18	9.00	9.20	613.94	617.57	\$ 69.00	\$ 12.00	-3.63	\$ (43.56)	0.00	0.00	\$94.00	0.00	\$ -	\$ (43.56)
343	9/27/2024	S-4	30	12.00	12.70	613.94	606.84	\$ 138.00	\$ 34.00	7.10	\$ 979.80	0.00	0.00	\$94.00	0.00	\$ -	\$ 979.80
344	9/26/2024	S.5-4	18	9.00	9.50	613.94	622.17	\$ 69.00	\$ 12.00	-8.23	\$ (98.76)	0.00	0.00	\$94.00	0.00	\$ -	\$ (98.76)
345	9/26/2024	U.2-4.8	24	9.00	9.20	613.94	620.57	\$ 100.00	\$ 22.00	-6.63	\$ (145.86)	0.00	0.00	\$94.00	0.00	\$ -	\$ (145.86)
346	7/24/2024	W-20	48	15.00	12.00	613.94	622.14	\$ 356.00	\$ 93.00	-8.20	\$ (762.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (762.60)
347	9/30/2024	U.5-4.9	18	9.00	9.20	613.94	619.57	\$ 69.00	\$ 12.00	-5.63	\$ (67.56)	0.00	0.00	\$94.00	0.00	\$ -	\$ (67.56)
348	9/30/2024	U.2-5	18	9.00	9.80	613.94	606.44	\$ 69.00	\$ 12.00	7.50	\$ 517.50	0.00	0.00	\$94.00	0.00	\$ -	\$ 517.50
349	9/30/2024	U.4-5.8	18	9.00	9.00	613.94	606.44	\$ 69.00	\$ 12.00	7.50	\$ 517.50	0.00	0.00	\$94.00	0.00	\$ -	\$ 517.50
350	7/19/2024	L-13.3	18	11.00	11.70	606.82	607.87	\$ 69.00	\$ 12.00	-1.05	\$ (12.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (12.60)
351	9/27/2024	U.2-6	30	12.00	12.50	613.94	619.87	\$ 138.00	\$ 34.00	-5.93	\$ (201.62)	0.00	0.00	\$94.00	0.00	\$ -	\$ (201.62)
352	9/27/2024	U.2-6.5	18	9.00	9.50	613.94	608.82	\$ 69.00	\$ 12.00	5.12	\$ 353.28	0.00	0.00	\$94.00	0.00	\$ -	\$ 353.28
353	9/27/2024	U.2-7	30	12.00	12.20	613.94	606.34	\$ 138.00	\$ 34.00	7.60	\$ 1,048.80	0.00	0.00	\$94.00	0.00	\$ -	\$ 1,048.80
354	9/27/2024	U.2-7.5	30	12.00	12.30	613.94	605.54	\$ 138.00	\$ 34.00	8.40	\$ 1,159.20	0.00	0.00	\$94.00	0.00	\$ -	\$ 1,159.20
355	9/30/2024	U.2-7.5	18	9.00	9.40	613.94	617.24	\$ 69.00	\$ 12.00	-3.30	\$ (39.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (39.60)
356	9/27/2024	U.2-6	30	12.00	12.20	613.94	606.44	\$ 138.00	\$ 34.00	7.50	\$ 1,035.00	0.00	0.00	\$94.00	0.00	\$ -	\$ 1,035.00
357	9/30/2024	U.2-10	18	9.00	9.10	613.94	615.84	\$ 69.00	\$ 12.00	-1.90	\$ (22.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (22.80)
358	10/3/2024	S.5-9	18	9.00	9.80	613.94	608.14	\$ 69.00	\$ 12.00	5.80	\$ 400.20	0.00	0.00	\$94.00	0.00	\$ -	\$ 400.20

SEDALCO CONSTRUCTION SERVICES Since 1985				CCADF 24546													
PIER RECONCILIATION																	
Pier #	Date Drilled	Grid Location	Diameter	Bedrock Penetration Planned	Bedrock Penetration Actual	Planned Bearing Elevation	Actual Bearing Elevation	Length Add Price	Length Deduct Price	Depth Variance	Subtotal Pier Cost	Planned Casing Length	Actual Casing Length	Casing Cost Per Foot	Casing Variance	Casing Subtotal	Total Cost
359	10/3/2024	S-9	30	12.00	12.20	613.94	604.54	\$ 138.00	\$ 34.00	9.40	\$ 1,297.20	0.00	0.00	\$94.00	0.00	\$ -	\$ 1,297.20
360	7/24/2024	Y-22	30	12.00	12.00	613.94	622.04	\$ 138.00	\$ 34.00	-8.10	\$ (275.40)	0.00	0.00	\$94.00	0.00	\$ -	\$ (275.40)
361	10/3/2024	N-9	30	12.00	12.20	613.94	626.17	\$ 138.00	\$ 34.00	-12.23	\$ (415.82)	0.00	0.00	\$94.00	0.00	\$ -	\$ (415.82)
362	9/30/2024	N-7.95	24	9.00	11.00	613.94	606.84	\$ 100.00	\$ 22.00	7.10	\$ 710.00	0.00	0.00	\$94.00	0.00	\$ -	\$ 710.00
363	10/4/2024	N-7	36	12.00	13.00	613.94	606.54	\$ 207.00	\$ 52.00	7.40	\$ 1,531.80	0.00	0.00	\$94.00	0.00	\$ -	\$ 1,531.80
364	10/4/2024	N-6	36	12.00	12.20	613.94	606.34	\$ 207.00	\$ 52.00	7.60	\$ 1,573.20	0.00	0.00	\$94.00	0.00	\$ -	\$ 1,573.20
365	10/3/2024	N-4.8	24	9.00	9.10	613.94	610.54	\$ 100.00	\$ 22.00	3.40	\$ 340.00	0.00	0.00	\$94.00	0.00	\$ -	\$ 340.00
366	10/3/2024	Q-4.8	18	9.00	9.20	613.94	609.77	\$ 69.00	\$ 12.00	4.17	\$ 287.73	0.00	0.00	\$94.00	0.00	\$ -	\$ 287.73
367	10/4/2024	Q-6	36	12.00	12.20	613.94	607.74	\$ 207.00	\$ 52.00	6.20	\$ 1,283.40	0.00	0.00	\$94.00	0.00	\$ -	\$ 1,283.40
368	10/4/2024	Q-7.95	36	12.00	13.00	606.82	620.47	\$ 207.00	\$ 52.00	-13.65	\$ (709.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (709.80)
369	9/30/2024	Q-7.95	18	9.00	9.00	613.94	609.74	\$ 69.00	\$ 12.00	4.20	\$ 289.80	0.00	0.00	\$94.00	0.00	\$ -	\$ 289.80
370	10/4/2024	S.5-8	24	9.00	9.00	613.94	609.94	\$ 100.00	\$ 22.00	4.00	\$ 400.00	0.00	0.00	\$94.00	0.00	\$ -	\$ 400.00
371	9/27/2024	S.4-7.5	36	12.00	12.20	613.94	608.84	\$ 207.00	\$ 52.00	5.10	\$ 1,055.70	0.00	0.00	\$94.00	0.00	\$ -	\$ 1,055.70
372	9/30/2024	S.4-7	18	9.00	9.10	613.94	618.04	\$ 69.00	\$ 12.00	-4.10	\$ (49.20)	0.00	0.00	\$94.00	0.00	\$ -	\$ (49.20)
373	10/3/2024	S.7-10.3	18	9.00	9.10	613.94	618.04	\$ 69.00	\$ 12.00	-4.10	\$ (49.20)	0.00	0.00	\$94.00	0.00	\$ -	\$ (49.20)
374	9/27/2024	S.4-5	30	12.00	12.40	613.94	604.54	\$ 138.00	\$ 34.00	9.40	\$ 1,297.20	0.00	0.00	\$94.00	0.00	\$ -	\$ 1,297.20
375	9/30/2024	A.5-37	24	9.00	9.10	606.57	619.37	\$ 100.00	\$ 22.00	-12.80	\$ (281.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (281.60)
376	12/31/2024	A.5-38	30	12.00	12.00	606.57	608.57	\$ 138.00	\$ 34.00	-2.00	\$ (68.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (68.00)
377	12/31/2024	E-30	36	12.00	12.00	613.94	617.07	\$ 207.00	\$ 52.00	-3.13	\$ (162.76)	0.00	0.00	\$94.00	0.00	\$ -	\$ (162.76)
378	9/20/2024	S.4-18	18	9.00	11.70	613.94	620.87	\$ 69.00	\$ 12.00	-6.93	\$ (83.16)	0.00	0.00	\$94.00	0.00	\$ -	\$ (83.16)
379	9/20/2024	Q.2-18	36	12.00	12.10	613.94	621.87	\$ 207.00	\$ 52.00	-7.93	\$ (412.36)	0.00	0.00	\$94.00	0.00	\$ -	\$ (412.36)
380	7/19/2024	V.3-18	18	9.00	9.10	613.94	620.27	\$ 69.00	\$ 12.00	-6.33	\$ (75.96)	0.00	0.00	\$94.00	0.00	\$ -	\$ (75.96)
381	7/19/2024	W.3-18	30	12.00	12.10	613.94	620.37	\$ 138.00	\$ 34.00	-6.43	\$ (218.62)	0.00	0.00	\$94.00	0.00	\$ -	\$ (218.62)
382	7/24/2024	X-17.9	18	9.00	9.50	613.94	619.17	\$ 69.00	\$ 12.00	-5.23	\$ (62.76)	0.00	0.00	\$94.00	0.00	\$ -	\$ (62.76)
383	7/24/2024	X-17.7	18	9.00	9.50	613.94	619.17	\$ 69.00	\$ 12.00	-5.23	\$ (62.76)	0.00	0.00	\$94.00	0.00	\$ -	\$ (62.76)
384	7/24/2024	Y.2-18	18	9.00	9.20	613.94	619.27	\$ 69.00	\$ 12.00	-5.33	\$ (63.96)	0.00	0.00	\$94.00	0.00	\$ -	\$ (63.96)
385	7/24/2024	Y.2-18.9	18	9.00	9.20	613.94	618.97	\$ 69.00	\$ 12.00	-5.03	\$ (60.36)	0.00	0.00	\$94.00	0.00	\$ -	\$ (60.36)
386	7/18/2024	W.7-18.9	24	9.00	9.50	613.94	619.47	\$ 100.00	\$ 22.00	-5.53	\$ (121.66)	0.00	0.00	\$94.00	0.00	\$ -	\$ (121.66)
387	9/4/2024	W.7-19.5	18	9.00	10.00	613.94	620.27	\$ 69.00	\$ 12.00	-6.33	\$ (75.96)	0.00	0.00	\$94.00	0.00	\$ -	\$ (75.96)
388	7/24/2024	Y-19.5	30	12.00	12.00	613.94	622.04	\$ 138.00	\$ 34.00	-8.10	\$ (275.40)	0.00	0.00	\$94.00	0.00	\$ -	\$ (275.40)
389	7/19/2024	Y-21	30	12.00	12.00	613.94	620.17	\$ 138.00	\$ 34.00	-6.23	\$ (211.82)	0.00	0.00	\$94.00	0.00	\$ -	\$ (211.82)
390	7/19/2024	Y-21.5	18	9.00	9.00	613.94	620.27	\$ 69.00	\$ 12.00	-6.33	\$ (75.96)	0.00	0.00	\$94.00	0.00	\$ -	\$ (75.96)
391	7/24/2024	Y-22	30	12.00	12.40	613.94	619.05	\$ 138.00	\$ 34.00	-5.11	\$ (173.74)	0.00	0.00	\$94.00	0.00	\$ -	\$ (173.74)
392	7/24/2024	Y-23.2	30	12.00	12.20	613.94	619.27	\$ 138.00	\$ 34.00	-5.33	\$ (181.22)	0.00	0.00	\$94.00	0.00	\$ -	\$ (181.22)
393	7/24/2024	W.7-23.2	18	9.00	9.00	613.94	618.97	\$ 69.00	\$ 12.00	-5.03	\$ (60.36)	0.00	0.00	\$94.00	0.00	\$ -	\$ (60.36)
394	7/24/2024	W.7-23.6	18	9.00	9.60	613.94	618.47	\$ 69.00	\$ 12.00	-4.53	\$ (54.36)	0.00	0.00	\$94.00	0.00	\$ -	\$ (54.36)
395	7/25/2024	W.7-24	18	9.00	9.80	613.94	621.27	\$ 69.00	\$ 12.00	-7.33	\$ (87.96)	0.00	0.00	\$94.00	0.00	\$ -	\$ (87.96)
396	7/24/2024	W.7-23.6	18	9.00	10.00	613.94	619.37	\$ 69.00	\$ 12.00	-5.43	\$ (65.16)	0.00	0.00	\$94.00	0.00	\$ -	\$ (65.16)
397	9/24/2024	Z-23.3	18	9.00	9.00	613.94	611.14	\$ 69.00	\$ 12.00	2.80	\$ 193.20	0.00	0.00	\$94.00	0.00	\$ -	\$ 193.20
398	7/24/2024	H-39	36	12.00	11.00	613.94	609.67	\$ 207.00	\$ 52.00	4.27	\$ 883.89	0.00	0.00	\$94.00	0.00	\$ -	\$ 883.89
399	8/20/2024	Z.3-24	24	9.00	10.20	613.94	621.37	\$ 100.00	\$ 22.00	-7.43	\$ (163.46)	0.00	0.00	\$94.00	0.00	\$ -	\$ (163.46)
400	8/23/2024	AA-24	18	9.00	9.30	613.94	619.84	\$ 69.00	\$ 12.00	-5.90	\$ (70.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (70.80)
401	8/22/2024	AB-24	18	9.00	9.00	613.94	618.54	\$ 69.00	\$ 12.00	-4.60	\$ (55.20)	0.00	0.00	\$94.00	0.00	\$ -	\$ (55.20)

SEDALCO CONSTRUCTION SERVICES Since 1985				CCADF 24546													
PIER RECONCILATION																	
Pier #	Date Drilled	Grid Location	Diameter	Bedrock Penetration Planned	Bedrock Penetration Actual	Planned Bearing Elevation	Actual Bearing Elevation	Length Add Price	Length Deduct Price	Depth Variance	Subtotal Pier Cost	Planned Casing Length	Actual Casing Length	Casing Cost Per Foot	Casing Variance	Casing Subtotal	Total Cost
402	8/22/2024	AB.5-24	18	9.00	9.60	613.94	618.74	\$ 69.00	\$ 12.00	-4.80	\$ (57.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (57.60)
403	8/21/2024	AC-24	18	9.00	9.00	613.94	619.17	\$ 69.00	\$ 12.00	-5.23	\$ (62.76)	0.00	0.00	\$94.00	0.00	\$ -	\$ (62.76)
404	8/20/2024	AC-25	30	12.00	12.40	613.94	619.07	\$ 138.00	\$ 34.00	-5.13	\$ (174.42)	0.00	0.00	\$94.00	0.00	\$ -	\$ (174.42)
405	8/21/2024	AC-26	18	9.00	9.30	613.94	619.67	\$ 69.00	\$ 12.00	-5.73	\$ (68.76)	0.00	0.00	\$94.00	0.00	\$ -	\$ (68.76)
406	8/21/2024	AC-27	30	12.00	12.30	613.94	617.87	\$ 138.00	\$ 34.00	-3.93	\$ (133.62)	0.00	0.00	\$94.00	0.00	\$ -	\$ (133.62)
407	8/21/2024	AC-27.9	18	9.00	9.60	613.94	619.77	\$ 69.00	\$ 12.00	-5.83	\$ (69.96)	0.00	0.00	\$94.00	0.00	\$ -	\$ (69.96)
408	8/21/2024	AC-28.8	30	12.00	13.00	613.94	618.57	\$ 138.00	\$ 34.00	-4.63	\$ (157.42)	0.00	0.00	\$94.00	0.00	\$ -	\$ (157.42)
409	8/21/2024	AC-29.9	18	9.00	9.00	613.94	618.97	\$ 69.00	\$ 12.00	-5.03	\$ (60.36)	0.00	0.00	\$94.00	0.00	\$ -	\$ (60.36)
410	9/20/2024	AC-31	30	12.00	12.00	613.94	605.54	\$ 138.00	\$ 34.00	8.40	\$ 1,159.20	0.00	0.00	\$94.00	0.00	\$ -	\$ 1,159.20
411	9/20/2024	AC-32	18	9.00	9.70	613.94	605.54	\$ 69.00	\$ 12.00	8.40	\$ 579.60	0.00	0.00	\$94.00	0.00	\$ -	\$ 579.60
412	9/20/2024	C-33	30	12.00	12.00	613.94	618.87	\$ 138.00	\$ 34.00	-4.93	\$ (167.62)	0.00	0.00	\$94.00	0.00	\$ -	\$ (167.62)
413	9/20/2024	AC.5-32.9	18	9.00	3.20	613.94	616.27	\$ 69.00	\$ 12.00	-2.33	\$ (27.96)	0.00	0.00	\$94.00	0.00	\$ -	\$ (27.96)
414	9/20/2024	AC.1-32.5	18	9.00	9.00	613.94	616.87	\$ 69.00	\$ 12.00	-2.93	\$ (35.16)	0.00	0.00	\$94.00	0.00	\$ -	\$ (35.16)
415	9/20/2024	AC.5-32.9	18	12.00	12.40	613.94	602.34	\$ 69.00	\$ 12.00	11.60	\$ 800.40	0.00	0.00	\$94.00	0.00	\$ -	\$ 800.40
416	8/22/2024	AB.5-33	18	9.00	9.80	613.94	619.07	\$ 69.00	\$ 12.00	-5.13	\$ (61.56)	0.00	0.00	\$94.00	0.00	\$ -	\$ (61.56)
417	8/23/2024	AB-33	30	12.00	13.20	613.94	617.44	\$ 138.00	\$ 34.00	-3.50	\$ (119.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (119.00)
418	8/23/2024	AA-33	30	12.00	12.50	613.94	616.34	\$ 138.00	\$ 34.00	-2.40	\$ (81.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (81.60)
419	8/23/2024	Z-33	30	12.00	12.20	613.94	616.64	\$ 138.00	\$ 34.00	-2.70	\$ (91.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (91.80)
420	9/24/2024	Z.2-33.5	18	9.00	9.00	613.94	621.47	\$ 69.00	\$ 12.00	-7.53	\$ (90.36)	0.00	0.00	\$94.00	0.00	\$ -	\$ (90.36)
421	9/24/2024	X.5-33.5	18	9.00	9.30	613.94	614.97	\$ 69.00	\$ 12.00	-1.03	\$ (12.36)	0.00	0.00	\$94.00	0.00	\$ -	\$ (12.36)
422	9/24/2024	X.1-33.5	18	9.00	9.50	613.94	616.27	\$ 69.00	\$ 12.00	-2.33	\$ (27.96)	0.00	0.00	\$94.00	0.00	\$ -	\$ (27.96)
423	10/7/2024	W.7-3.5	18	9.00	9.70	613.94	612.27	\$ 69.00	\$ 12.00	1.67	\$ 115.23	0.00	0.00	\$94.00	0.00	\$ -	\$ 115.23
424	8/23/2024	X-33	30	12.00	12.20	613.94	617.94	\$ 138.00	\$ 34.00	-4.00	\$ (136.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (136.00)
425	9/29/2024	W.5-33	24	9.00	9.10	613.94	603.64	\$ 100.00	\$ 22.00	10.30	\$ 1,030.00	0.00	0.00	\$94.00	0.00	\$ -	\$ 1,030.00
426	10/7/2024	W.3-33.4	18	9.00	9.60	613.94	602.42	\$ 69.00	\$ 12.00	11.52	\$ 794.88	0.00	0.00	\$94.00	0.00	\$ -	\$ 794.88
427	9/29/2024	W-33	30	12.00	12.10	613.94	608.74	\$ 138.00	\$ 34.00	5.20	\$ 717.60	0.00	0.00	\$94.00	0.00	\$ -	\$ 717.60
428	10/7/2024	U.7-33.5	18	9.00	9.20	613.94	613.07	\$ 69.00	\$ 12.00	0.87	\$ 60.03	0.00	0.00	\$94.00	0.00	\$ -	\$ 60.03
429	9/24/2024	V.5-33.0	30	9.00	9.10	613.94	607.87	\$ 138.00	\$ 34.00	6.07	\$ 837.66	0.00	0.00	\$94.00	0.00	\$ -	\$ 837.66
430	10/7/2024	V.7/33.4	18	9.00	9.20	613.94	612.27	\$ 69.00	\$ 12.00	1.67	\$ 115.23	0.00	0.00	\$94.00	0.00	\$ -	\$ 115.23
431	9/29/2024	T-33	30	12.00	12.30	613.94	613.94	\$ 138.00	\$ 34.00	0.00	\$ -	0.00	0.00	\$94.00	0.00	\$ -	\$ -
432	12/11/2024	S.7-33.4	18	9.00	9.40	613.94	612.27	\$ 69.00	\$ 12.00	1.67	\$ 115.23	0.00	0.00	\$94.00	0.00	\$ -	\$ 115.23
433	9/29/2024	S.5-33	18	9.00	9.20	613.94	603.84	\$ 69.00	\$ 12.00	10.10	\$ 696.90	0.00	0.00	\$94.00	0.00	\$ -	\$ 696.90
434	10/3/2024	Q-9	18	9.00	9.10	613.94	608.94	\$ 69.00	\$ 12.00	5.00	\$ 345.00	0.00	0.00	\$94.00	0.00	\$ -	\$ 345.00
435	11/14/2024	S.1-34.8	18	9.00	9.00	613.94	611.87	\$ 69.00	\$ 12.00	2.07	\$ 142.83	0.00	0.00	\$94.00	0.00	\$ -	\$ 142.83
436	11/14/2024	S.1-35.5	18	9.00	9.00	606.82	611.97	\$ 69.00	\$ 12.00	-5.15	\$ (61.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (61.80)
437	11/15/2024	S.1-36.4	18	9.00	9.10	613.94	611.97	\$ 69.00	\$ 12.00	1.97	\$ 135.93	0.00	0.00	\$94.00	0.00	\$ -	\$ 135.93
438	11/15/2024	R-36.4	18	9.00	9.30	613.94	611.97	\$ 69.00	\$ 12.00	1.97	\$ 135.93	0.00	0.00	\$94.00	0.00	\$ -	\$ 135.93
439	11/15/2024	P-36.5	18	9.00	9.00	613.94	607.47	\$ 69.00	\$ 12.00	6.47	\$ 446.43	0.00	0.00	\$94.00	0.00	\$ -	\$ 446.43
440	11/15/2024	P-37.2	18	9.00	9.30	613.94	612.07	\$ 69.00	\$ 12.00	1.87	\$ 129.03	0.00	0.00	\$94.00	0.00	\$ -	\$ 129.03
441	11/15/2024	P-38	18	9.00	9.00	613.94	608.27	\$ 69.00	\$ 12.00	5.67	\$ 391.23	0.00	0.00	\$94.00	0.00	\$ -	\$ 391.23
442	11/15/2024	M.4-38	18	9.00	9.00	613.94	603.27	\$ 69.00	\$ 12.00	10.67	\$ 736.23	0.00	0.00	\$94.00	0.00	\$ -	\$ 736.23
443	11/19/2024	M.9-39	18	9.00	9.10	613.94	604.27	\$ 69.00	\$ 12.00	9.67	\$ 667.23	0.00	0.00	\$94.00	0.00	\$ -	\$ 667.23
444	11/19/2024	M.2-39	18	9.00	9.20	613.94	603.37	\$ 69.00	\$ 12.00	10.57	\$ 729.33	0.00	0.00	\$94.00	0.00	\$ -	\$ 729.33

SEDALCO CONSTRUCTION SERVICES <i>Since 1985</i>				CCADF 24546														
PIER RECONCILATION																		
Pier #	Date Drilled	Grid Location	Diameter	Bedrock Penetration Planned	Bedrock Penetration Actual	Planned Bearing Elevation	Actual Bearing Elevation	Length Add Price	Length Deduct Price	Depth Variance	Subtotal Pier Cost	Planned Casing Length	Actual Casing Length	Casing Cost Per Foot	Casing Variance	Casing Subtotal	Total Cost	
445	11/15/2024	M.4-37.2	18	9.00	9.30	613.94	609.77	\$ 69.00	\$ 12.00	4.17	\$ 287.73	0.00	0.00	\$94.00	0.00	\$ -	\$ 287.73	
446	7/11/2024	N-36.4	18	11.00	11.00	606.57	607.57	\$ 69.00	\$ 12.00	-1.00	\$ (12.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (12.00)	
447	7/11/2024	N-35.5	24	11.00	11.00	606.57	607.57	\$ 100.00	\$ 22.00	-1.00	\$ (22.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (22.00)	
448	7/11/2024	N-35.	24	9.00	9.10	606.57	607.57	\$ 100.00	\$ 22.00	-1.00	\$ (22.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (22.00)	
449	7/12/2024	N-34	30	12.00	12.00	606.57	607.67	\$ 138.00	\$ 34.00	-1.10	\$ (37.40)	0.00	0.00	\$94.00	0.00	\$ -	\$ (37.40)	
450	7/12/2024	N-33.4	30	12.00	12.00	606.57	607.58	\$ 138.00	\$ 34.00	-1.01	\$ (34.34)	0.00	0.00	\$94.00	0.00	\$ -	\$ (34.34)	
451	11/14/2024	P-33	42	12.00	12.30	606.82	608.67	\$ 281.00	\$ 71.00	-1.85	\$ (131.35)	0.00	0.00	\$94.00	0.00	\$ -	\$ (131.35)	
452	11/14/2024	Q.2-34.8	18	9.00	11.00	613.94	611.87	\$ 69.00	\$ 12.00	2.07	\$ 142.83	0.00	0.00	\$94.00	0.00	\$ -	\$ 142.83	
453	11/13/2024	M.2-31.8	30	12.00	12.30	613.94	608.97	\$ 138.00	\$ 34.00	4.97	\$ 685.86	0.00	0.00	\$94.00	0.00	\$ -	\$ 685.86	
454	11/13/2024	M.2-31	18	9.00	9.00	613.94	606.77	\$ 69.00	\$ 12.00	7.17	\$ 494.73	0.00	0.00	\$94.00	0.00	\$ -	\$ 494.73	
455	11/13/2024	M.2-29.9	18	9.00	9.70	613.94	612.04	\$ 69.00	\$ 12.00	1.90	\$ 131.10	0.00	0.00	\$94.00	0.00	\$ -	\$ 131.10	
456	11/13/2024	M.2-28.8	18	9.00	9.10	613.94	610.24	\$ 69.00	\$ 12.00	3.70	\$ 255.30	0.00	0.00	\$94.00	0.00	\$ -	\$ 255.30	
457	11/2/2024	M.2-28.5	18	9.00	9.20	613.94	613.07	\$ 69.00	\$ 12.00	0.87	\$ 60.03	0.00	0.00	\$94.00	0.00	\$ -	\$ 60.03	
458	11/12/2024	M.2-27.9	18	9.00	9.50	613.94	601.67	\$ 69.00	\$ 12.00	12.27	\$ 846.63	0.00	0.00	\$94.00	0.00	\$ -	\$ 846.63	
459	11/11/2024	M.2-26.5	18	9.00	13.30	613.94	607.27	\$ 69.00	\$ 12.00	6.67	\$ 460.23	0.00	0.00	\$94.00	0.00	\$ -	\$ 460.23	
460	11/12/2024	M.2-24	30	12.00	12.10	613.94	609.54	\$ 138.00	\$ 34.00	4.40	\$ 607.20	0.00	0.00	\$94.00	0.00	\$ -	\$ 607.20	
461	11/7/2024	S.4-34	30	18.00	18.20	613.94	607.17	\$ 138.00	\$ 34.00	6.77	\$ 934.26	0.00	0.00	\$94.00	0.00	\$ -	\$ 934.26	
462	12/31/2024	M-21	30	18.00	18.00	613.94	609.17	\$ 138.00	\$ 34.00	4.77	\$ 658.26	0.00	0.00	\$94.00	0.00	\$ -	\$ 658.26	
463	11/11/2024	M.4-23.5	18	9.00	10.00	613.94	606.87	\$ 69.00	\$ 12.00	7.07	\$ 487.83	0.00	0.00	\$94.00	0.00	\$ -	\$ 487.83	
464	12/30/2024	S.4-36.5	18	9.00	9.00	613.94	619.67	\$ 69.00	\$ 12.00	-5.73	\$ (68.76)	0.00	0.00	\$94.00	0.00	\$ -	\$ (68.76)	
465	12/30/2024	S.8-33.3	18	9.00	9.10	613.94	619.87	\$ 69.00	\$ 12.00	-5.93	\$ (71.16)	0.00	0.00	\$94.00	0.00	\$ -	\$ (71.16)	
466	7/16/2024	R-21.4	18	9.00	10.00	613.94	609.52	\$ 69.00	\$ 12.00	4.42	\$ 304.98	0.00	0.00	\$94.00	0.00	\$ -	\$ 304.98	
467	7/18/2024	R-21	42	12.00	12.00	613.94	624.47	\$ 281.00	\$ 71.00	-10.53	\$ (747.63)	0.00	0.00	\$94.00	0.00	\$ -	\$ (747.63)	
468	7/16/2024	R-18.9	24	9.00	12.00	613.94	609.57	\$ 100.00	\$ 22.00	4.37	\$ 437.00	0.00	0.00	\$94.00	0.00	\$ -	\$ 437.00	
469	7/17/2024	R-22	42	12.00	12.40	613.94	601.27	\$ 281.00	\$ 71.00	12.67	\$ 3,560.27	0.00	0.00	\$94.00	0.00	\$ -	\$ 3,560.27	
470	7/18/2024	R-23.5	24	9.00	9.20	613.94	625.27	\$ 100.00	\$ 22.00	-11.33	\$ (249.26)	0.00	0.00	\$94.00	0.00	\$ -	\$ (249.26)	
471	11/11/2024	Q.2-24	30	12.00	12.00	613.94	617.07	\$ 138.00	\$ 34.00	-3.13	\$ (106.42)	0.00	0.00	\$94.00	0.00	\$ -	\$ (106.42)	
472	11/11/2024	Q-25	30	12.00	12.00	613.94	618.77	\$ 138.00	\$ 34.00	-4.83	\$ (164.22)	0.00	0.00	\$94.00	0.00	\$ -	\$ (164.22)	
473	11/11/2024	P-26.5	18	9.00	10.30	613.94	609.83	\$ 69.00	\$ 12.00	4.11	\$ 283.59	0.00	0.00	\$94.00	0.00	\$ -	\$ 283.59	
474	11/12/2024	P-27	36	12.00	12.40	613.94	618.27	\$ 207.00	\$ 52.00	-4.33	\$ (225.16)	0.00	0.00	\$94.00	0.00	\$ -	\$ (225.16)	
475	11/11/2024	P-28.5	18	9.00	10.10	613.94	610.57	\$ 69.00	\$ 12.00	3.37	\$ 232.53	0.00	0.00	\$94.00	0.00	\$ -	\$ 232.53	
476	11/13/2024	P-28.8	30	12.00	12.30	613.94	610.04	\$ 138.00	\$ 34.00	3.90	\$ 538.20	0.00	0.00	\$94.00	0.00	\$ -	\$ 538.20	
477	11/11/2024	P-30	18	9.00	10.10	613.94	609.65	\$ 69.00	\$ 12.00	4.29	\$ 296.01	0.00	0.00	\$94.00	0.00	\$ -	\$ 296.01	
478	11/13/2024	P-31.7	36	12.00	12.20	613.94	613.77	\$ 207.00	\$ 52.00	0.17	\$ 35.19	0.00	0.00	\$94.00	0.00	\$ -	\$ 35.19	
479	11/11/2024	P-31.7	18	9.00	9.40	613.94	610.05	\$ 69.00	\$ 12.00	3.89	\$ 268.41	0.00	0.00	\$94.00	0.00	\$ -	\$ 268.41	
480	11/14/2024	S-31.8	18	9.00	10.00	613.94	612.05	\$ 69.00	\$ 12.00	1.89	\$ 130.41	0.00	0.00	\$94.00	0.00	\$ -	\$ 130.41	
481	11/13/2024	S-31	18	9.00	9.10	613.94	606.57	\$ 69.00	\$ 12.00	7.37	\$ 508.53	0.00	0.00	\$94.00	0.00	\$ -	\$ 508.53	
482	11/13/2024	S-29.9	18	9.00	9.70	613.94	606.94	\$ 69.00	\$ 12.00	7.00	\$ 483.00	0.00	0.00	\$94.00	0.00	\$ -	\$ 483.00	
483	11/13/2024	S-28.8	18	9.00	9.40	613.94	606.84	\$ 69.00	\$ 12.00	7.10	\$ 489.90	0.00	0.00	\$94.00	0.00	\$ -	\$ 489.90	
484	7/24/2024	S.1-28	18	9.00	9.90	613.94	622.24	\$ 69.00	\$ 12.00	-8.30	\$ (99.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (99.60)	
485	7/24/2024	S.1-27	18	9.00	9.90	613.94	622.24	\$ 69.00	\$ 12.00	-8.30	\$ (99.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (99.60)	
486	7/24/2024	S.1-26	18	9.00	9.90	613.94	622.24	\$ 69.00	\$ 12.00	-8.30	\$ (99.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (99.60)	
487	7/24/2024	S.1-25	18	9.00	9.90	613.94	622.24	\$ 69.00	\$ 12.00	-8.30	\$ (99.60)	0.00	0.00	\$94.00	0.00	\$ -	\$ (99.60)	

				CCADF 24546													
				PIER RECONCILIATION													
Pier #	Date Drilled	Grid Location	Diameter	Bedrock Penetration Planned	Bedrock Penetration Actual	Planned Bearing Elevation	Actual Bearing Elevation	Length Add Price	Length Deduct Price	Depth Variance	Subtotal Pier Cost	Planned Casing Length	Actual Casing Length	Casing Cost Per Foot	Casing Variance	Casing Subtotal	Total Cost
488	7/19/2024	T-18.9	30	12.00	12.00	613.94	620.27	\$ 138.00	\$ 34.00	-6.33	\$ (215.22)	0.00	0.00	\$94.00	0.00	\$ -	\$ (215.22)
489	7/25/2024	T-21	42	12.00	12.10	613.94	620.57	\$ 281.00	\$ 71.00	-6.63	\$ (470.73)	0.00	0.00	\$94.00	0.00	\$ -	\$ (470.73)
490		X-28	24	9.00		613.94		\$ 100.00	\$ 22.00	613.94	\$ 61,394.00	0.00	0.00	\$94.00	0.00	\$ -	
491	7/17/2024	T-22	42	12.00	12.00	613.94	623.24	\$ 281.00	\$ 71.00	-9.30	\$ (660.30)	0.00	0.00	\$94.00	0.00	\$ -	\$ (660.30)
492	7/25/2024	T-23.5	30	12.00	13.00	613.94	620.67	\$ 138.00	\$ 34.00	-6.73	\$ (228.82)	0.00	0.00	\$94.00	0.00	\$ -	\$ (228.82)
493	7/25/2024	V-24	42	12.00	12.10	613.94	622.24	\$ 281.00	\$ 71.00	-8.30	\$ (589.30)	0.00	0.00	\$94.00	0.00	\$ -	\$ (589.30)
494	7/25/2024	T-25	30	12.00	12.10	613.94	620.27	\$ 138.00	\$ 34.00	-6.33	\$ (215.22)	0.00	0.00	\$94.00	0.00	\$ -	\$ (215.22)
495	9/24/2024	V.5-33.4	18	9.00	9.30	613.94	603.64	\$ 69.00	\$ 12.00	10.30	\$ 710.70	0.00	0.00	\$94.00	0.00	\$ -	\$ 710.70
496	7/17/2024	R-22	42	12.00	12.00	613.94	622.84	\$ 281.00	\$ 71.00	-8.90	\$ (631.90)	0.00	0.00	\$94.00	0.00	\$ -	\$ (631.90)
497	7/26/2024	U-28	24	9.00	10.00	613.94	611.24	\$ 100.00	\$ 22.00	2.70	\$ 270.00	0.00	0.00	\$94.00	0.00	\$ -	\$ 270.00
498	7/26/2024	U-28.8	42	12.00	12.40	613.94	615.77	\$ 281.00	\$ 71.00	-1.83	\$ (129.93)	0.00	0.00	\$94.00	0.00	\$ -	\$ (129.93)
499	7/26/2024	U-29.8	24	9.00	10.00	613.94	609.57	\$ 100.00	\$ 22.00	4.37	\$ 437.00	0.00	0.00	\$94.00	0.00	\$ -	\$ 437.00
500	7/26/2024	U-31	30	12.00	12.80	613.94	615.27	\$ 138.00	\$ 34.00	-1.33	\$ (45.22)	0.00	0.00	\$94.00	0.00	\$ -	\$ (45.22)
501	7/26/2024	U-31.8	24	9.00	9.10	613.94	613.87	\$ 100.00	\$ 22.00	0.07	\$ 7.00	0.00	0.00	\$94.00	0.00	\$ -	\$ 7.00
502	8/20/2024	W-31.7	18	9.00	9.70	613.94	619.07	\$ 69.00	\$ 12.00	-5.13	\$ (61.56)	0.00	0.00	\$94.00	0.00	\$ -	\$ (61.56)
503	7/26/2024	W-31	30	12.00	12.80	613.94	616.27	\$ 138.00	\$ 34.00	-2.33	\$ (79.22)	0.00	0.00	\$94.00	0.00	\$ -	\$ (79.22)
504	7/26/2024	W-29.8	18	9.00	9.50	613.94	616.77	\$ 69.00	\$ 12.00	-2.83	\$ (33.96)	0.00	0.00	\$94.00	0.00	\$ -	\$ (33.96)
505	7/30/2024	W-28.8	24	12.00	13.60	613.94	617.27	\$ 100.00	\$ 22.00	-2.83	\$ (62.26)	0.00	0.00	\$94.00	0.00	\$ -	\$ (62.26)
506	7/30/2024	W-27.5	24	9.00	9.90	613.94	618.57	\$ 100.00	\$ 22.00	-4.63	\$ (101.86)	0.00	0.00	\$94.00	0.00	\$ -	\$ (101.86)
507	7/29/2024	N-38	36	12.00	13.00	613.94	618.26	\$ 207.00	\$ 52.00	-4.32	\$ (224.64)	0.00	0.00	\$94.00	0.00	\$ -	\$ (224.64)
508	7/30/2024	W-26	24	9.00	9.10	613.94	618.57	\$ 100.00	\$ 22.00	-4.63	\$ (101.86)	0.00	0.00	\$94.00	0.00	\$ -	\$ (101.86)
509	7/29/2024	W-25	30	12.00	12.40	613.94	622.14	\$ 138.00	\$ 34.00	-8.20	\$ (278.80)	0.00	0.00	\$94.00	0.00	\$ -	\$ (278.80)
510	7/25/2024	W-23.5	24	9.00	9.40	613.94	618.27	\$ 100.00	\$ 22.00	-4.33	\$ (95.26)	0.00	0.00	\$94.00	0.00	\$ -	\$ (95.26)
511	7/22/2024	W-23	48	15.00	15.00	613.94	622.04	\$ 356.00	\$ 93.00	-8.10	\$ (753.30)	0.00	0.00	\$94.00	0.00	\$ -	\$ (753.30)
512	7/19/2024	W-21.5	30	12.00	12.00	613.94	620.17	\$ 138.00	\$ 34.00	-6.23	\$ (211.82)	0.00	0.00	\$94.00	0.00	\$ -	\$ (211.82)
513	7/15/2024	L-29.7	24	9.00	9.00	613.94	607.47	\$ 100.00	\$ 22.00	6.47	\$ 647.00	0.00	0.00	\$94.00	0.00	\$ -	\$ 647.00
514	7/18/2024	W-19	24	9.00	13.30	613.94	619.97	\$ 100.00	\$ 22.00	-6.03	\$ (132.66)	0.00	0.00	\$94.00	0.00	\$ -	\$ (132.66)
515	7/25/2024	W.3-24	30	12.00	12.20	613.94	621.27	\$ 138.00	\$ 34.00	-7.33	\$ (249.22)	0.00	0.00	\$94.00	0.00	\$ -	\$ (249.22)
516	8/20/2024	X-25	36	12.00	13.00	613.94	621.37	\$ 207.00	\$ 52.00	-7.43	\$ (386.36)	0.00	0.00	\$94.00	0.00	\$ -	\$ (386.36)
517	8/20/2024	X-26	24	9.00	10.00	613.94	621.27	\$ 100.00	\$ 22.00	-7.33	\$ (161.26)	0.00	0.00	\$94.00	0.00	\$ -	\$ (161.26)
518	8/20/2024	X-27	36	12.00	12.20	613.94	617.57	\$ 207.00	\$ 52.00	-3.63	\$ (188.76)	0.00	0.00	\$94.00	0.00	\$ -	\$ (188.76)
519	8/20/2024	X-27.9	24	9.00	9.70	613.94	620.07	\$ 100.00	\$ 22.00	-6.13	\$ (134.86)	0.00	0.00	\$94.00	0.00	\$ -	\$ (134.86)
520	8/20/2024	X-28.8	36	12.00	12.00	613.94	619.57	\$ 207.00	\$ 52.00	-5.63	\$ (292.76)	0.00	0.00	\$94.00	0.00	\$ -	\$ (292.76)
521	8/20/2024	X-29.9	18	9.00	9.00	613.94	619.47	\$ 69.00	\$ 12.00	-5.53	\$ (66.36)	0.00	0.00	\$94.00	0.00	\$ -	\$ (66.36)
522	8/19/2024	X-31	36	12.00	18.50	613.94	617.97	\$ 207.00	\$ 52.00	-4.03	\$ (209.56)	0.00	0.00	\$94.00	0.00	\$ -	\$ (209.56)
523	8/20/2024	X-31.7	24	9.00	9.80	613.94	616.97	\$ 100.00	\$ 22.00	-3.03	\$ (66.66)	0.00	0.00	\$94.00	0.00	\$ -	\$ (66.66)
524	8/20/2024	Z-32	24	9.00	9.20	613.94	617.67	\$ 100.00	\$ 22.00	-3.73	\$ (82.06)	0.00	0.00	\$94.00	0.00	\$ -	\$ (82.06)
525	8/20/2024	Z-31	36	12.00	9.10	613.94	621.07	\$ 207.00	\$ 52.00	-7.13	\$ (370.76)	0.00	0.00	\$94.00	0.00	\$ -	\$ (370.76)
526	8/20/2024	Z-29.9	24	9.00	9.70	613.94	608.57	\$ 100.00	\$ 22.00	5.37	\$ 537.00	0.00	0.00	\$94.00	0.00	\$ -	\$ 537.00
527	8/21/2024	Z-28.8	36	12.00	12.11	613.94	608.54	\$ 207.00	\$ 52.00	5.40	\$ 1,117.80	0.00	0.00	\$94.00	0.00	\$ -	\$ 1,117.80
528	8/20/2024	Z-27.9	24	9.00	9.00	613.94	622.15	\$ 100.00	\$ 22.00	-8.21	\$ (180.62)	0.00	0.00	\$94.00	0.00	\$ -	\$ (180.62)
529	8/21/2024	Z-27	36	12.00	12.10	613.94	621.47	\$ 207.00	\$ 52.00	-7.53	\$ (391.56)	0.00	0.00	\$94.00	0.00	\$ -	\$ (391.56)
530	8/20/2024	Z-25.9	18	9.00	9.50	613.94	620.77	\$ 69.00	\$ 12.00	-6.83	\$ (81.96)	0.00	0.00	\$94.00	0.00	\$ -	\$ (81.96)



24546

Pier #	Date Drilled	Grid Location	Diameter	Bedrock Penetration Planned	Bedrock Penetration Actual	Planned Bearing Elevation	Actual Bearing Elevation	Length Add Price	Length Deduct Price	Depth Variance	Subtotal Pier Cost	Planned Casing Length	Actual Casing Length	Casing Cost Per Foot	Casing Variance	Casing Subtotal	Total Cost	
531	8/21/2024	Z-25	36	12.00	13.00	613.94	620.17	\$ 207.00	\$ 52.00	-6.23	\$ (323.96)	0.00	0.00	\$94.00	0.00	\$ -	\$ (323.96)	
532	8/23/2024	AA-25	36	12.00	12.20	613.94	617.44	\$ 207.00	\$ 52.00	-3.50	\$ (182.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (182.00)	
533	8/23/2024	AA-25.9	18	9.00	9.80	613.94	619.44	\$ 69.00	\$ 12.00	-5.50	\$ (66.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (66.00)	
534	8/23/2024	AA-27	30	12.00	13.90	613.94	623.15	\$ 138.00	\$ 34.00	-9.21	\$ (313.14)	0.00	0.00	\$94.00	0.00	\$ -	\$ (313.14)	
535	8/23/2024	AA-27.9	18	9.00	9.70	613.94	620.44	\$ 69.00	\$ 12.00	-6.50	\$ (78.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (78.00)	
536	8/23/2024	AA-28.8	30	12.00	12.50	613.94	619.97	\$ 138.00	\$ 34.00	-6.03	\$ (205.02)	0.00	0.00	\$94.00	0.00	\$ -	\$ (205.02)	
537	8/23/2024	AA-29.9	18	9.00	9.30	613.94	619.67	\$ 69.00	\$ 12.00	-5.73	\$ (68.76)	0.00	0.00	\$94.00	0.00	\$ -	\$ (68.76)	
538	8/23/2024	AA-31	36	12.00	12.40	613.94	617.44	\$ 207.00	\$ 52.00	-3.50	\$ (182.00)	0.00	0.00	\$94.00	0.00	\$ -	\$ (182.00)	
539	8/23/2024	AA-31.7	24	9.00	9.00	613.94	617.64	\$ 100.00	\$ 22.00	-3.70	\$ (81.40)	0.00	0.00	\$94.00	0.00	\$ -	\$ (81.40)	
540	8/22/2024	AB-32	18	9.00	9.00	613.94	618.77	\$ 69.00	\$ 12.00	-4.83	\$ (57.96)	0.00	0.00	\$94.00	0.00	\$ -	\$ (57.96)	
541	8/22/2024	AB-31	30	12.00	12.00	613.94	618.87	\$ 138.00	\$ 34.00	-4.93	\$ (167.62)	0.00	0.00	\$94.00	0.00	\$ -	\$ (167.62)	
542	9/24/2024	Z.2-23.5	18	9.00	9.00	613.94	611.14	\$ 69.00	\$ 12.00	2.80	\$ 193.20	0.00	0.00	\$94.00	0.00	\$ -	\$ 193.20	
543	8/22/2024	AB-28.8	30	12.00	12.00	613.94	619.77	\$ 138.00	\$ 34.00	-5.83	\$ (198.22)	0.00	0.00	\$94.00	0.00	\$ -	\$ (198.22)	
544	8/22/2024	AB-27.9	18	9.00	9.00	613.94	619.77	\$ 69.00	\$ 12.00	-5.83	\$ (69.96)	0.00	0.00	\$94.00	0.00	\$ -	\$ (69.96)	
545	8/22/2024	AB-27	30	12.00	12.20	613.94	618.17	\$ 138.00	\$ 34.00	-4.23	\$ (143.82)	0.00	0.00	\$94.00	0.00	\$ -	\$ (143.82)	
546	8/20/2024	AB-25.9	18	9.00	9.20	613.94	620.67	\$ 69.00	\$ 12.00	-6.73	\$ (80.76)	0.00	0.00	\$94.00	0.00	\$ -	\$ (80.76)	
547	9/24/2024	Z.4-33.5	18	9.00	9.80	613.94	614.97	\$ 69.00	\$ 12.00	-1.03	\$ (12.36)	0.00	0.00	\$94.00	0.00	\$ -	\$ (12.36)	
548	8/22/2024	AB.5-25	18	9.00	9.00	613.94	618.14	\$ 69.00	\$ 12.00	-4.20	\$ (50.40)	0.00	0.00	\$94.00	0.00	\$ -	\$ (50.40)	
549	8/21/2024	AB.5-26	18	9.00	10.30	613.94	602.58	\$ 69.00	\$ 12.00	11.36	\$ 783.84	0.00	0.00	\$94.00	0.00	\$ -	\$ 783.84	
550	8/21/2024	AB.5-27	18	9.00	9.10	613.94	618.67	\$ 69.00	\$ 12.00	-4.73	\$ (56.76)	0.00	0.00	\$94.00	0.00	\$ -	\$ (56.76)	
551	8/21/2024	AB.5-27.9	18	9.00	9.00	613.94	618.07	\$ 69.00	\$ 12.00	-4.13	\$ (49.56)	0.00	0.00	\$94.00	0.00	\$ -	\$ (49.56)	
552	8/21/2024	AB.5-28.8	18															



North Texas Contracting, Inc.

PIER RECON FOR COLLIN COUNTY MED & MEN EXPANSION

PIER RECONCILIATION SUMMARY	
PIER LOG RECONCILIATION	
CORING CHARGE	\$ 605.00
DRILLER REMOB (11/7/24) & CORING (11/12/24)	\$ 7,163.75
CORING CHARGE (12/12/24)	\$ 605.00
CORING CHARGE (12/31/24)	\$ 605.00
CASING MOB (12/12/24)	\$ 8,750.00

Captured in pier
reconciliation number

INVOICE

Maxon Drilling LLC

805 East US Hwy 380 Business
Decatur, TX 76234

jacob@maxondrilling.com
+1 (940) 627-7722
www.maxondrilling.com



Bill to

Sizelove Construction Co. Inc.
11120 S. Pipeline Road
Euless, Texas 76040

Invoice details

Invoice no.: 10026

Terms: Net 30

Invoice date: 07/30/2024

Due date: 08/29/2024

Project Address: 4300 Community Ave,
McKinney

Project Name: Collin County Mental Health
Exp

#	Date	Product or service	Description	Qty	Rate	Amount
1.	07/17/2024	Rig CM8 Income	Minimum Coring Charge Piers 228 and 245 \$550.00 per hour	1	\$550.00	\$550.00

INVOICE

Maxon Drilling LLC
P.O. Box 2202
Decatur, TX 76234

jacob@maxondrilling.com
+1 (940) 627-7722
www.maxondrilling.com



Bill to

Sizelove Construction Co. Inc.
11120 S. Pipeline Road
Euless, Texas 76040

Invoice details

Invoice no.: 10139
Terms: Net 30
Invoice date: 11/26/2024
Due date: 12/26/2024

Project Address: 4300 Community Ave,
McKinney
Project Name: Collin County Mental Health
Exp

#	Date	Product or service	Description	Qty	Rate	Amount
1.	11/07/2024	Rig CM1 Income	Remobilization to site	1	\$5,000.00	\$5,000.00
2.	11/12/2024	Rig CM1 Income	Coring Charge Piers 460, 458, 457 2 hours and 45 minutes @ \$550.00 per hour	2.75	\$550.00	\$1,512.50

INVOICE

Maxon Drilling LLC
P.O. Box 2202
Decatur, TX 76234

jacob@maxondrilling.com
+1 (940) 627-7722
www.maxondrilling.com



Bill to

Sizelove Construction Co. Inc.
11120 S. Pipeline Road
Euless, Texas 76040

Invoice details

Invoice no.: 10182
Terms: Net 30
Invoice date: 12/30/2024
Due date: 01/29/2025

Project Address: 4300 Community Ave,
McKinney
Project Name: Collin County Mental Health
Exp

#	Date	Product or service	Description	Qty	Rate	Amount
2.	12/12/2024	Rig 09 Income	Coring Charge 1 hour @ \$550.00	1	\$550.00	\$550.00

INVOICE

Maxon Drilling LLC
PO Box 2202
Decatur, TX 76234-6158

jacob@maxondrilling.com
+1 (940) 627-7722
www.maxondrilling.com



Bill to

Sizelove Construction Co. Inc.
11120 S. Pipeline Road
Euless, Texas 76040

Invoice details

Invoice no.: 10213
Terms: Net 30
Invoice date: 01/28/2025
Due date: 02/27/2025

Project Address: 4300 Community Ave,
McKinney
Project Name: Collin County Mental Health
Exp

#	Date	Product or service	Description	Qty	Rate	Amount
1.	01/01/2025	Rig CM2 Income	Coring Charge on 12/31/24 1 hour @ \$550.00	1	\$550.00	\$550.00