



COLLIN COUNTY

Construction & Projects

4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: August 27, 2025
Subject: Change Order #28 to Sedalco, Inc. for Medical Mental Health

PCO #71 – Contractor required change for additional linear footage required for drilled piers - \$84,692.92

PCO #84 – Engineer required change to furnish and install 6 ea. roof drain connections to City storm drain system - \$17,466.64

Added days: 0.

Total for this change order \$102,159.56 or 0.097% of contract.

Total Change Orders for this Project - \$6,409,896.36 or 6.08% of contract.

Thank you