



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: September 2, 2025
Subject: Change Order #29 to Sedalco, Inc. for Medical Mental Health

PCO #102 – Architect required change for additional fire caulking required where the top of CMU walls meet the bottom of the deck above. - \$15,840.42

Added days: 0.

Total for this change order \$15,840.42 or 0.015% of contract.

Total Change Orders for this Project - \$6,425,736.78 or 6.09% of contract.

Thank you

9.4.2025
Change order approved. 