



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: September 15, 2025
Subject: Change Order #15 to Christman for Healthcare, Parking Garage, and Medical Examiner

PCO #017 – Owner recommended add for additional soffit support framing in the trusses as determined by post-bid subcontractor delegated design also reviewed by the engineer. – \$13,988.

Added days: 0

Total for this change order \$13,988.00 or 0.23% of contract.

Total Change Orders for this Project - \$1,513,339.00 or 2.49% of contract.

Thank you.

9/16/2025
c/o approved @

[asf/commct/memos/hcpkgme/christman](#)