



COLLIN COUNTY

Construction & Projects

4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: September 26, 2025
Subject: Change Order #16 to Christman for Healthcare, Parking Garage, and Medical Examiner

PCO #050 – Architect recommended additional site work coordination to include hardscape, bollards, irrigation and electrical to keep consistent with the Administration building entry. – \$52,903.

Added days: 0

Total for this change order - \$52,903.00 or 0.086% of contract.

Total Change Orders for this Project - \$1,566,242.00 or 2.53% of contract.

Thank you.