



Memorandum

To: Tracy Homfeld, P.E.

From: Ashley Beyer, P.E. – BGE, Inc. on behalf of Brian Reinhardt, P.E.

Date: October 13, 2025

Subject: Amendment #6 to Agreement No. 2019-210

The purpose of Amendment #6 is additional scope and fee for tasks associated with Myrick Boorman PS&E. Additional efforts are summarized below.

Myrick Boorman PS&E

- Addition of Construction Management Services which includes Pre-Construction Phase Services and 15 months of Construction Management & Inspection Services.

The total proposed fee for Amendment #6 is \$1,135,202.35. The fee for additional scope & services would be added to Myrick Boorman PS&E.

Myrick Boorman PS&E

Amendment # 6:	\$ 1,135,202.35
Current Contract Amount:	\$ 1,810,699.91
Adjusted fee:	\$ 2,945,902.26

Phase I Schematic

Current Contract Amount:	\$ 1,525,396.96
--------------------------	-----------------

Phase II Schematic

Current Contract Amount:	\$ 3,633,056.10
--------------------------	-----------------

Contract Total:	\$ 8,104,355.32
-----------------	-----------------