



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: October 9, 2025
Subject: Change Order #1 to Concord Commercial Services, Inc. for Jail Locker Room Refresh

PCO #1 – Architect required change to remediate existing damages to drywall, metal studs, and insulation in existing plumbing chase. - \$2,431.00

10.9.2025

Change order approved.

Added days: 0.

Total for this change order \$2,431.00 or 1.52% of contract.

Total Change Orders for this Project - \$2,431.00 or 1.52% of contract.

Thank you,