



## Contract Modification Document

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor:	BGE, Inc. Attn: Brian Reinhardt, PE 2595 Dallas Parkway, Ste. 101 Frisco, TX 75034	Contract No. 2019-210 Contract: Professional Services, FM 546 Alignment Study, Environmental Analysis and Preparation of Design Schematic
---------	---	--

### YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Addition of Construction Management Services which includes Pre-Construction Phase Services and 15 months of Construction management and Inspection services. \$ 1,135,202.35

Original Contract:	\$	1,394,538.93
Amendment No. 1	\$	2,188,240.69
Amendment No. 2	\$	129,895.00
Amendment No. 3	\$	2,443,566.58
Amendment No. 4	\$	265,741.77
Amendment No. 5	\$	547,170.00
Amendment No. 6	\$	1,135,202.35
New Contract Total:	\$	8,104,355.32

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Amendment No. 6 has been accepted and authorized on 11/3/2025 by authority of Collin County Commissioners Court by Court Order No. 2025-1199-11-03 to be effective on 11/3/2025.

ACCEPTED BY:

*Michael H. Garrison, PE*  
SIGNATURE  
Michael H Garrison, PE  
(Print Name)

TITLE: Sr. Vice President  
DATE: 10/15/2025

DecuSigned by:  
*Michelle Chamoski*  
SIGNATURE  
8198959E02F049E...  
Michelle Chamoski, NIGP-CPP, CPPB  
(Print Name)

TITLE: PURCHASING AGENT  
DATE: 11/5/2025

---

HISTORICAL INFORMATION

---

Awarded by Court Order No. 2019-859-09-23

Amendment No.	<u>1</u>	Court Order No.	<u>2021-271-04-05</u>	Summary	<u>Phase II Services</u>
Amendment No.	<u>2</u>	Court Order No.	<u>2021-1031-10-18</u>	Summary	<u>Traffic Demand Modeling</u>
Amendment No.	<u>3</u>	Court Order No.	<u>2022-1000-09-26</u>	Summary	<u>Add'l Phase I and II Services</u>
Amendment No.	<u>4</u>	Court Order No.	<u>2023-1212-12-11</u>	Summary	<u>Phase I credit Phase II add services;</u>
					<u>Move fees; Increased labor rate</u>
Amendment No.	<u>5</u>	Court Order No.	<u>2025-252-03-10</u>	Summary	<u>Add'l PSE, Phase I and II Services</u>
Amendment No.	<u>6</u>	Court Order No.	<u>2025-1199-11-03</u>	Summary	<u>Add CM and Inspection services</u>