



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>BGE, Inc.</u>	Contract No.	<u>2019-210</u>
	<u>Attn: Brian Reinhardt, PE</u>	Contract:	<u>Professional Services, FM 546 Alignment</u>
	<u>2595 Dallas Parkway, Ste. 101</u>		<u>Study, Environmental Analysis and Preparation</u>
	<u>Frisco, TX 75034</u>		<u>of Design Schematic</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Addition of Construction Management Services which includes Pre-Construction Phase Services and 15 months of Construction management and Inspection services. \$ 1,135,202.35

Original Contract:	\$	1,394,538.93
Amemdmnt No. 1	\$	2,188,240.69
Amemdmnt No. 2	\$	129,895.00
Amemdmnt No. 3	\$	2,443,566.58
Amemdmnt No. 4	\$	265,741.77
Amemdmnt No. 5	\$	547,170.00
Amemdmnt No. 6	\$	1,135,202.35
New Contract Total:	\$	8,104,355.32

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Amendment No. 6 has been accepted and authorized on _____ by authority of Collin County Commissioners Court by Court Order No. _____ to be effective on _____.

ACCEPTED BY:

SIGNATURE

Michael H Garrison, PE

(Print Name)

TITLE: Sr. Vice President

DATE: 10/15/2025

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB

(Print Name)

TITLE: PURCHASING AGENT

DATE: _____

HISTORICAL INFORMATION

Awarded by Court Order No. 2019-859-09-23

Amendment No.	<u>1</u>	Court Order No.	<u>2021-271-04-05</u>	Summary	<u>Phase II Services</u>
Amendment No.	<u>2</u>	Court Order No.	<u>2021-1031-10-18</u>	Summary	<u>Traffic Demand Modeling</u>
Amendment No.	<u>3</u>	Court Order No.	<u>2022-1000-09-26</u>	Summary	<u>Add'l Phase I and II Services</u>
Amendment No.	<u>4</u>	Court Order No.	<u>2023-1212-12-11</u>	Summary	<u>Phase I credit Phase II add services; Move fees; Increased labor rate</u>
Amendment No.	<u>5</u>	Court Order No.	<u>2025-252-03-10</u>	Summary	<u>Add'l PSE, Phase I and II Services</u>
Amendment No.	<u>6</u>	Court Order No.		Summary	<u>Add CM and Inspection services</u>