



COLLIN COUNTY

Facilities Maintenance
4600 Community Avenue
McKinney, Texas 75071
www.collincountytx.gov

Date: October 20, 2025
To: Commissioners Court
From: Ricky Thomas / Facilities Superintendent
RE: FYI Change Order: 2025-207 – Collin County Central Plant Pump Project

FYI to Commissioners Court for change order 1 to The Brandt Companies, LLC for IFB 2025-207, Central Plant Replacement of Pumps 7 & 8. This change order was previously approved by the Purchasing Agent per Court Order No. 2001-408-07-23. PCO #1 – Per owner request, Replace 6 in Spool Sch-40 Pipe – \$2,954.48. Added days: 0. Total for this change order \$2,954.48 or 2.51% of contract. Total Change Orders for this Project - \$2,954.48 or 2.51% of contract.

Total for this change order \$120,645.73.

RT/kc