



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>PSI JF Petroleum Group, Inc.</u> <u>DBA JF Petroleum Group</u> <u>3701 South Expressway</u> <u>Edombrig. TX 75452</u>	Contract No. <u>2024-282</u> Contract: <u>Construction, Emergency</u> <u>Generator Fueling System</u> <u>Replacement</u>
---------	---	---

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

PCO #1	Add Catwalks to access the top of fuel tanks for fuel readings and equipment repairs	\$ 26,969.10
Change Order No. 1 Total:		\$ 26,969.10

Schedule Impact: Change Order No. 1 has no schedule impacts
Base Bid completion date will remain as is, May 11, 2026

Original contract amount:	\$ 1,247,966.81
Change Order No. 1 - Total To Date:	\$ 26,969.10
New Contract Sum:	\$ 1,274,935.91
*Percent of increase over the original amount of contract:	2.1610%

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Change Order No. 1 has been accepted and authorized on 10/23/2025 by authority of the Collin County Purchasing Agent to be effective on 10/23/2025.

ACCEPTED BY:



SIGNATURE

Michael Ward
(Print Name)

TITLE:

Stationic Acct Man

DATE:

10/22/25

DocuSigned by:

Marci Chrismon

Marci Chrismon, Asst. Purchasing Agent,
signing on behalf of and by delegated
authority from Purchasing Agent

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT

10/23/2025

HISTORICAL INFORMATION

Awarded by Court Order No. 2024-1225-11-18

Change Order	<u>No. 1</u>	Court Order No.	_____	Summary	<u>PCO #1</u>
Change Order	<u>No. 2</u>	Court Order No.	_____	Summary	_____
Change Order	<u>No. 3</u>	Court Order No.	_____	Summary	_____