



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: October 27, 2025
Subject: Change Order #17 to Christman for Healthcare, Parking Garage, and Medical Examiner

PCO #056 – Owner requested improvements to finish out partial 3rd floor shell space within Healthcare building for occupancy and use as records storage. The scope of work includes required architectural, mechanical, electrical, and life safety improvements necessary to support the intended function. Work associated with low voltage, technology, and access control systems will be addressed under a separate change order. - \$867,908.00

Added days: 0

Total for this change order - \$867,908.00 or 1.40% of contract.

Total Change Orders for this Project - \$2,434,150.00 or 3.94% of contract.

Thank you.