



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: November 3, 2025
Subject: Change Order #18 to Christman for Healthcare, Parking Garage, and Medical Examiner

PCO #57 – Architect required revisions to exterior façade scope in the Healthcare Building and Parking Garage – \$20,895.00
PCO #64 – Architect approved revised partition types in the Medical Examiner Building - credit (\$10,500).
PCO #69 – Engineer required additional fire dampers in fire rated walls in the Healthcare Building- \$4,826.
PCO #71 – Add one day associated with weather impact days in September.
PCO #74 – Architect required parapet modification at the north and south entrances of the Healthcare Building - \$3,509.

Added days: 1

Total for this change order - \$18,730.00 or .030% of contract.

Total Change Orders for this Project - \$2,452,880.00 or 3.97% of contract.

Thank you.

11/4/2025
change order approved @