



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: DMI Corp.
1001 KCK Way
Cedar Hill, TX 75104
Contract No. 2024-419
Contract: Collin County Courthouse Chilled Water Lines Replacement

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Table with 3 columns: PCO #, Description, and Amount. Includes PCO # 03 and PCO # 04.

Change Order No. 2 Total: \$ 94,422.90

Schedule Impact: Change Order No. 2, no schedule impact.

The substantial completion will remain as Friday, October 24, 2025.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Summary table showing contract sums: Original (\$1,332,721.00), Net Change (\$67,694.97), Total change orders to date (\$162,117.87), and New contract sum (\$1,494,838.87).

Change Order No. Two (2) has been accepted and authorized on _____ by authority of the Collin County Commissioners Court by Court Order No. _____ to be effective on _____.

ACCEPTED BY:

Handwritten signature of Lou McLeod over a signature line.

Lou McLeod
(Print Name)

TITLE: Vice President
DATE: 12/03/2025

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB
(Print Name)

TITLE: PURCHASING AGENT

HISTORICAL INFORMATION

Awarded by Court Order No. 2025-115-02-10

Change Order	<u>No. 1</u>	Court Order No.	<u>2025-846-08-25</u>	Summary	<u>PCO 1, 2</u>
Change Order	<u>No. 2</u>	Court Order No.	<u></u>	Summary	<u>PCO 3, 4</u>
Change Order	<u></u>	Court Order No.	<u></u>	Summary	<u></u>
Change Order	<u></u>	Court Order No.	<u></u>	Summary	<u></u>
Change Order	<u></u>	Court Order No.	<u></u>	Summary	<u></u>
Change Order	<u></u>	Court Order No.	<u></u>	Summary	<u></u>
Change Order	<u></u>	Court Order No.	<u></u>	Summary	<u></u>
Change Order	<u></u>	Court Order No.	<u></u>	Summary	<u></u>
Change Order	<u></u>	Court Order No.	<u></u>	Summary	<u></u>
Change Order	<u></u>	Court Order No.	<u></u>	Summary	<u></u>