



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340
FAX: 972-547-5385
www.collincountytx.gov

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: November, 17, 2025
Subject: Change Order #19 to Christman for Healthcare, Parking Garage, and Medical Examiner

PCO #062 – Engineer required changes at Medical Examiners Building, add concrete curb and footing at loading dock. – \$4,563.00.

PCO #063 – Architect required changes at Medical Examiners Building, add structural steel for bracing CMU wall. – \$7,715.00.

PCO #068 – Owner requested changes at Parking Garage, added maintenance door and lighting to access HVAC equipment. – \$7,209.00.

Added days: 0

Total for this change order \$19,487.00 or .03% of contract.

Total Change Orders for this Project - \$2,472,367.00 or 4.00% of contract.

Thank you.

11.26.2025

Change orders approved.