



Contract Modification Document

Office of the Purchasing Agent  
 Collin County Administration Building  
 2300 Bloomdale Rd, Ste 3160  
 McKinney, TX 75071  
 972-548-4165

Vendor:	PSI JF Petroleum Group, Inc.	Contract No.	2024-282
	DBA JF Petroleum Group	Contract:	Construction, Emergency
	3701 South Expressway		Generator Fueling System
	Edomberg, TX 75452		Replacement

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

PCO #2	Additional concrete due to excessive excavation and backfill from tank removal	\$	3,856.88
<b>Change Order No. 2 Total:</b>			<b>\$ 3,856.88</b>

Schedule Impact: Change Order No. 2 has no schedule impacts  
 Base Bid completion date will remain as is, May 11, 2026

Original contract amount:		\$	1,247,966.81
	Net Change to Change Order(s)		Percent of Increase
	PRIOR Change Order No. 1		\$ 26,969.10
	CURRENT Change Order No. 2		\$ 3,856.88
	<b>Total Change Order to date:</b>		<b>\$ 30,825.98</b>
	<b>New Contract Sum (including this Change Order):</b>		<b>2.4701% \$ 1,278,792.79</b>

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Change Order No. two (2) has been accepted and authorized on 11/20/2025 by authority of the Collin County Purchasing Agent to be effective on 11/20/2025.

ACCEPTED BY:

*[Handwritten Signature]*

SIGNATURE

Michael Ward  
 (Print Name)

TITLE: Strategic Acct Man  
 DATE: 11/19/25

DocuSigned by:

*[Handwritten Signature]*  
 S19509122F645E...

Michelle Charnoski, NIGP-CPP, CPPB  
 (Print Name)

TITLE: PURCHASING AGENT  
 DATE: 11/20/2025

HISTORICAL INFORMATION

Awarded by Court Order No. 2024-1225-11-18

Change Order	<u>No. 1</u>	Court Order No.	<u>FYI</u>	Summary	<u>PCO #1</u>
Change Order	<u>No. 2</u>	Court Order No.	<u></u>	Summary	<u>PCO #2</u>
Change Order	<u></u>	Court Order No.	<u></u>	Summary	<u></u>