



# COLLIN COUNTY

**Construction & Projects**  
4600 Community Ave.  
McKinney, Texas 75071  
Phone: 972-547-5340  
FAX: 972-547-5385  
[www.collincountytx.gov](http://www.collincountytx.gov)

To: Commissioners Court  
From: Sandeep Kathuria / Director of Building Projects  
Date: December 9, 2025  
Subject: Change order 1 to Tegrity Contractor – Juvenile Probation Renovation 920 Plano

PCCO #1 Owner requested janitors closet modification which consist of new mop sink, new tile to match restroom renovation \$9,546.10

PCCO #2 City of Plano is requiring a separate backflow preventer for the fire sprinkler system \$16,199.29

Total amount of this change order is \$25,745.39 or 1.54 % of contract.

Total Change Orders for this Project \$25,745.39 or 1.54 % of contract.

Thank you.

12.9.2025  
Change order approved.