



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: RPMx Construction, LLC
6500 Meyer Way
Ste. 100
McKinney, TX 75070

Contract No. 2024-458
Contract: Construction, Park Boulevard
Extension From FM 2514 to SH 78

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Table with 8 columns: Description, UOM, Original Unit Price, Revised Unit Price, Original Quantity, Revised Quantity, CO Quantity, CO Amount. Row 1: Mobilization, LS, \$ 4,200,000.00, \$4,335,759.96, 1.00, 1.00, 0.00, \$135,759.96

Total \$135,759.96

Original Contract Amount: \$ 42,585,852.51
Change Order No. 1 \$ 135,759.96

New Total Amount: \$ 42,721,612.47

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Change Order No. 1 has been accepted and authorized on _____ by authority of the Collin County Commissioners Court by Court Order No. _____, to be effective on _____

ACCEPTED BY:

Caleb Chalmers (Signature)

SIGNATURE
Caleb Chalmers

(Print Name)

VP Operations

TITLE:

DATE:

01/20/2026

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB

(Print Name)

TITLE:

PURCHASING AGENT

HISTORICAL INFORMATION

Awarded by Court Order No. 2025-146-02-17

Change Order	<u>No. 1</u>	Court Order No.	_____	Summary	<u>project revisions</u>
Change Order	<u>No. 2</u>	Court Order No.	_____	Summary	_____
Change Order	<u>No. 3</u>	Court Order No.	_____	Summary	_____
Change Order	<u>No. 4</u>	Court Order No.	_____	Summary	_____
Change Order	<u>No. 5</u>	Court Order No.	_____	Summary	_____
Change Order	<u>No. 6</u>	Court Order No.	_____	Summary	_____