



# COLLIN COUNTY

Luis Palma  
Facilities Director  
4600 Community Avenue  
McKinney, Texas 75071  
www.collincountytx.gov

---

Date: January 27, 2026  
To: Commissioners Court  
From: Luis Palma/Facilities Director  
RE: Change Order #1 to Reliable Plant Maintenance, Inc – Collin County Adult Detention Facility Booster Pump Project

---

PCO #1 – Contractor requires approval for material change in the construction to match the existing materials installed- 50% of submitted amount \$9,606.80 - \$4,803.40

Added days: 0

Total for this change order \$4,803.40

Total Change Orders for this project - \$4,803.40

LP/ke

1.27.2026  
Change order approved. 