



COLLIN COUNTY

Luis Palma
Facilities Director
4600 Community Avenue
McKinney, Texas 75071
www.collincountytx.gov

Date: February 5, 2026
To: Commissioners Court
From: Luis Palma/Facilities Director
RE: Change Order #2 to Reliable Plant Maintenance, Inc – Collin County Adult Detention Facility Booster Pump Project

PCO #2 – Contractor requires approval for repair to the riser pipe elbows cracking and leaking because of lack of support from the initial installation.

Added days: 3 days

Total for this change order \$14,715.22

Total Change Orders for this project - \$19,518.62

LP/ke

2.6.2026
Approved. 