



### Contract Modification Document

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, TX 75071  
972-548-4165

Vendor: Reliable Plant Maintenance, Inc.  
PO Box 397  
McKinney, Texas 75070

Contract No. 2025-255  
Contract: Collin County Justice Center Cluster IV Chilled  
Water Pump project

**YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT**

Leak Repair **Total**  
\$ 14,715.22

The repair will add 3 days to the construction schedule.

Original Contract Amount:	\$	146,132.34
Change Order No. 1	\$	4,803.40
Change Order No. 2	\$	14,715.22
New Total Amount:	\$	165,650.96

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Change Order No. 2 has been accepted and authorized on 2/10/2026 by authority of the Collin County Purchasing Agent

ACCEPTED BY:

Eric Scott Futrell  
SIGNATURE  
Eric Scott Futrell  
(Print Name)

TITLE: C.O.O.  
DATE: 2/9/2026

DocuSigned by:  
Michelle Charnoski  
8195959E82F645E  
SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB  
(Print Name)

TITLE: PURCHASING AGENT  
2/10/2026

---

---

HISTORICAL INFORMATION

---

---

Awarded by Court Order No. 2025-795-08-11

Change Order	<u>No. 1</u>	Court Order No.	<u>FYI</u>	Summary	<u>Material Change</u>
Change Order	<u>No. 2</u>	Court Order No.	<u>FYI</u>	Summary	<u>Leak repair</u>
Change Order	<u>No. 3</u>	Court Order No.	<u></u>	Summary	<u></u>