



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
construction@co.collin.tx.us

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: February 13, 2026
Subject: Amendment to Brinkley Sargent Wiginton Architects

Contract Amendment No. 13: This amendment is for additional funds to BSW Architects for the design and construction administration services required to facilitate:

- Owner requested second entrance to the existing underground S.O. parking garage.
- Owner requested addition of a trash compactor storage area at new loading dock.
- Addition of two communication security pedestals for delivery trucks & emergency vehicles outside the new loading dock.
- Engineer required repair to an existing cracked concrete retaining wall at level 0 of the former Book-In area of the Jail.

Total amount of this amendment order: \$38,300.00

Total amendments for this contract: \$2,665,218.00