



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
construction@co.collin.tx.us

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: February 13, 2026
Subject: Amendment to Brinkley Sargent Wiginton Architects

Contract Amendment No. 14: This amendment is for a fee reduction to BSW Architects for the errors and omissions associated with the CCADF Medical Mental Health project:

Total amount of this amendment order: (\$61,000.00)

Total amendments for this contract: \$2,604,218.00