



April 16, 2026

Lauren Plouff
Broaddus & Associates
2330 Bloomdale Rd
McKinney, TX 75071

Subject: Collin County Healthcare Facility, Parking Garage, and Medical Examiners
PCO No. 061; Drilled Piers Reconciliation

Dear Lauren:

Please find the attached Request for Change (PCO) No. 061. This proposal is submitted for a deduct of Fifty-Two Thousand Four Hundred and Seventy Dollars (-\$52,470.00), reflective of the following items:

- *Reconciliation of the drilled pier depths as compared to bid time estimates per design parameters.*
- *This PCO will be a deduct in the amount of \$52,470.00*

We have proceeded with the work associated with this reconciliation. Please sign the attached request for change recap indicating approval of this change.

Sincerely,

Jim Terhune
Sr. Project Manager

CC: Reynaldo Herreros, PGAL

☐ Collin County

☐ PGAL - Dallas (Addison)

☐ Project Manager

☐ Accounting

Project:

224057- Collin County Public Health Buildings
2300 Bloomdale Rd
McKinney, TX 75071

Owner :

Collin County
2300 Bloomdale Rd; Suite 3160
McKinney, TX 75071

From:

The Christman Company

Issue No. 061 - Drilled Pier Reconciliation

Amount

Item: 1 Healthcare Building

Phase	Description	Abbreviation	Amount
10 -	Concrete	SUBS	-26,927.00
Subtotal Item 1			-26,927.00
			0.00

Item: 2 Medical Examiners

Phase	Description	Abbreviation	Amount
10 -	Concrete	SUBS	-3,008.00
Subtotal Item 2			-3,008.00
			0.00

Item: 3 Parking Garage

Phase	Description	Abbreviation	Amount
10 -	Concrete	SUBS	-22,535.00
Subtotal Item 3			-22,535.00
			0.00

Request for Change Total:

\$-52,470.00

Qualifications:

- This Issue is ☒ Original ☐ Revised ☐ Budget Only ☐ Firm Quotation.
- Contract time will be ☐ Increased by ☐ Decreased by () work days; ☒ Unchanged ☐ Other: _____
- The Christman Company ☒ has ☐ has not proceeded with the work, and this Issue must be accepted within () work days.
- Funded by ☒ Contract change ☐ Allowance ☐ Contingency ☐ Other: _____

Owner and/or Architect Action:

- ☐ Approved ☐ Proceed as described above (cost and schedule changes to be finalized under a revised Issue)
- ☐ Rejected ☐ Other: _____

Authorization:

The Owner and/or Architect hereby direct The Christman Company to proceed with the performance of the work as described above and/or in any additional documents referenced herein. It is understood that the amount of this Request for Change, if noted as "Budget Only" under Qualification 1., will be revised as necessary upon determination of final costs and included in the next Owner Change Order accordingly. If noted as "Firm Quotation" under Qualification 1., the amount of this Request will be included in the next Owner Change Order. In addition, all costs included herein may be included in the next payment application as if they had been included in an Owner Change Order or Construction Change Directive.

☐ Collin County

☐ PGAL - Dallas (Addison)

☐ Project Manager

☐ Accounting

Project:

224057- Collin County Public Health Buildings
2300 Bloomdale Rd
McKinney, TX 75071

Owner :

Collin County
2300 Bloomdale Rd; Suite 3160
McKinney, TX 75071

From:

The Christman Company

Authorized By Owner:

Collin County
2300 Bloomdale Rd; Suite 3160
McKinney, TX 75071

Accepted By Architect

PGAL - Dallas (Addison)
14135 Midway Road, Suite G-200
Addison TX 75001

Submitted By Contractor:

The Christman Company

By: _____

By: _____

By: _____

Date: _____

Date: _____

Date: _____

224057 - Collin County Pier Log - Healthcare Building

4/16/2026

Report #	Date Sampled	Pier #	Pier Type	Bid Pier Dia. (IN)	Top of Pier Elev. (FT)	Bid Depth to Bearing Stratum (FT)	Bid Penet. (FT)	Total Bid Length of Pier (FT)	Depth to Bearing (FT)	Actual Penetration (FT)	Total Actual Depth of Pier (FT)	Pier Under/ Over (FT)	Pier Unit Cost	Pier Reconciliation
1496185	11/14/2024	1	P42B	42	96-0	24	6	30.00	9.92	6.33	16.25	-13.75	-\$50.00	-\$687.50
1496185	11/14/2024	2	P42B	42	96-0	24	6	30.00	10.17	6.25	16.42	-13.58	-\$50.00	-\$679.15
1496185	11/14/2024	3	P42B	42	96-0	24	6	30.00	11.75	6.50	18.25	-11.75	-\$50.00	-\$587.50
149184	11/13/2024	4	P42B	42	96-0	24	6	30.00	10.08	6.70	16.75	-13.25	-\$50.00	-\$662.50
149184	11/13/2024	5	P42B	42	96-0	24	6	30.00	10.08	6.70	16.75	-13.25	-\$50.00	-\$662.50
149184	11/13/2024	6	P42B	42	96-0	24	6	30.00	13.17	6.17	19.33	-10.67	-\$50.00	-\$533.35
149184	11/13/2024	7	P42B	42	96-0	24	6	30.00	13.42	6.58	20.00	-10.00	-\$50.00	-\$500.00
1496183	11/12/2024	8	P42B	42	96-0	24	6	30.00	18.08	8.13	26.21	-3.79	-\$50.00	-\$189.58
1496183	11/12/2024	9	P42B	42	96-0	24	6	30.00	20.33	7.00	27.33	-2.67	-\$50.00	-\$133.35
1496183	11/12/2024	10	P42B	42	96-0	24	6	30.00	16.41	6.25	22.66	-7.34	-\$50.00	-\$366.80
1496183	11/12/2024	11	P42B	42	96-0	24	6	30.00	23.83	6.75	30.58	0.58	\$320.25	\$186.80
1496186	11/15/2024	12	P42A	42	99-0	24	10	34.00	19.58	10.83	30.42	-3.58	-\$50.00	-\$179.15
1496186	11/15/2024	13	P42A	42	99-0	24	10	34.00	21.46	11.42	32.88	-1.12	-\$50.00	-\$56.24
1496186	11/15/2024	14	P42A	42	99-0	24	10	34.00	13.92	10.50	24.42	-9.58	-\$50.00	-\$479.17
1501365	11/20/2024	15	P42A	42	99-0	24	10	34.00	15.25	10.33	25.58	-8.42	-\$50.00	-\$420.85
1501365	11/20/2024	16	P42A	42	99-0	24	10	34.00	12.33	10.58	22.92	-11.08	-\$50.00	-\$554.17
1496183	11/12/2024	17	P42A	42	93-3	24	10	34.00	7.25	12.25	19.50	-14.50	-\$50.00	-\$725.00
1500624	11/19/2024	18	P42A	42	99-0	24	10	34.00	11.86	11.75	23.61	-10.39	-\$50.00	-\$519.50
1500624	11/19/2024	19	P42A	42	99-0	24	10	34.00	13.92	11.00	24.92	-9.08	-\$50.00	-\$454.17
1500624	11/19/2024	20	P42B	42	96-0	24	6	30.00	9.83	7.33	17.17	-12.83	-\$50.00	-\$641.65
1500624	11/19/2024	21	P42B	42	96-0	24	6	30.00	0.67	16.83	17.50	-12.50	-\$50.00	-\$625.00
1500624	11/19/2024	22	P42A	42	99-0	24	10	34.00	12.50	10.75	23.25	-10.75	-\$50.00	-\$537.50
1500624	11/19/2024	23	P42A	42	99-0	24	10	34.00	13.08	11.50	24.58	-9.42	-\$50.00	-\$470.85
1500624	11/19/2024	24	P42A	42	99-0	24	10	34.00	12.67	12.17	24.83	-9.17	-\$50.00	-\$458.35
1501365	11/20/2024	25	P42A	42	99-0	24	10	34.00	13.42	12.00	25.42	-8.58	-\$50.00	-\$429.15
1501365	11/20/2024	26	P42A	42	99-0	24	10	34.00	13.83	13.08	26.92	-7.08	-\$50.00	-\$354.17
1496186	11/15/2024	27	P42A	42	99-0	24	10	34.00	15.58	10.67	26.25	-7.75	-\$50.00	-\$387.50
1496186	11/15/2024	28	P42A	42	99-0	24	10	34.00	20.42	10.42	30.83	-3.17	-\$50.00	-\$158.35
1496186	11/15/2024	29	P42A	42	99-0	24	10	34.00	18.90	11.42	30.32	-3.68	-\$50.00	-\$184.19
1496183	11/12/2024	30	P42B	42	96-0	24	6	30.00	15.17	6.75	21.92	-8.08	-\$50.00	-\$404.15
1496184	11/13/2024	31	P42B	42	96-0	24	6	30.00	14.25	6.00	20.25	-9.75	-\$50.00	-\$487.50
1496184	11/13/2024	32	P42B	42	96-0	24	6	30.00	16.00	8.00	24.00	-6.00	-\$50.00	-\$300.00
1496184	11/13/2024	33	P42B	42	96-0	24	6	30.00	13.83	9.50	23.33	-6.67	-\$50.00	-\$333.35
1496184	11/13/2024	34	P42B	42	96-0	24	6	30.00	9.75	7.83	17.58	-12.42	-\$50.00	-\$620.85
1496185	11/14/2024	35	P42B	42	96-0	24	6	30.00	9.42	6.71	16.13	-13.87	-\$50.00	-\$693.73

1496185	11/14/2024	36	P42B	42	96-0	24	6	30.00	8.42	7.71	16.13	-13.87	-\$50.00	-\$693.73
1496185	11/14/2024	37	P42B	42	96-0	24	6	30.00	9.08	8.33	17.42	-12.58	-\$50.00	-\$629.15
1496185	11/14/2024	38	P42B	42	96-0	24	6	30.00	6.50	7.08	13.58	-16.42	-\$50.00	-\$820.85
1496185	11/14/2024	39	P42B	42	96-0	24	6	30.00	5.75	7.67	13.42	-16.58	-\$50.00	-\$829.15
1496185	11/14/2024	40	P42B	42	96-0	24	6	30.00	5.42	8.00	13.42	-16.58	-\$50.00	-\$829.15
1500624	11/19/2024	41	P24A	24	96-0	24	4	28.00	6.58	5.92	12.50	-15.50	-\$20.00	-\$310.00
1301365	11/20/2024	42	P24A	24	96-0	24	4	28.00	8.42	5.00	13.42	-14.58	-\$20.00	-\$291.66
1496186	11/15/2024	43	P24A	24	99-0	24	4	28.00	8.00	4.00	12.00	-16.00	-\$20.00	-\$320.00
1496186A	11/15/2024	44	P24A	24	99-0	24	4	28.00	9.92	4.58	14.50	-13.50	-\$20.00	-\$270.00
1500624	11/19/2024	45	P24A	24	99-0	24	4	28.00	10.33	4.50	14.83	-13.17	-\$20.00	-\$263.34
1496186	11/15/2024	46	P24A	24	99-0	24	4	28.00	11.42	4.08	15.50	-12.50	-\$20.00	-\$250.00
1496186	11/15/2024	47	P24A	24	99-0	24	4	28.00	11.42	4.50	15.92	-12.08	-\$20.00	-\$241.67
1500624	11/19/2024	48	P42B	42	99-0	24	6	30.00	9.25	8.00	17.25	-12.75	-\$50.00	-\$637.50
1496186	11/15/2024	49	P24A	24	99-0	24	4	28.00	11.03	4.00	15.03	-12.97	-\$20.00	-\$259.46
1496186	11/15/2024	50	P24A	24	99-0	24	4	28.00	10.65	4.83	15.48	-12.52	-\$20.00	-\$250.34
1494934	11/11/2024	51	P24A	24	99-0	24	4	28.00	17.00	5.25	22.25	-5.75	-\$20.00	-\$115.00
1494934	11/11/2024	52	P24A	24	99-0	24	4	28.00	14.17	4.75	18.92	-9.08	-\$20.00	-\$181.67
1494934	11/11/2024	53	P24A	24	99-0	24	4	28.00	13.83	4.50	18.33	-9.67	-\$20.00	-\$193.34
1494934	11/11/2024	54	P24A	24	99-0	24	4	28.00	13.83	4.58	18.42	-9.58	-\$20.00	-\$191.66
1494934	11/11/2024	55	P24A	24	99-0	24	4	28.00	14.58	5.50	20.08	-7.92	-\$20.00	-\$158.34
1496186	11/15/2024	56	P24A	24	99-0	24	4	28.00	8.67	4.25	12.92	-15.08	-\$20.00	-\$301.67
1496186	11/15/2024	57	P24A	24	99-0	24	4	28.00	8.17	4.25	12.42	-15.58	-\$20.00	-\$311.67
1496186	11/15/2024	58	P24A	24	93-6	24	4	28.00	8.50	4.17	12.67	-15.33	-\$20.00	-\$306.66
1496186	11/15/2024	59	P24A	24	93-6	24	4	28.00	8.50	5.33	13.83	-14.17	-\$20.00	-\$283.34
1496183	11/12/2024	60	P24A	24	93-6	24	4	28.00	8.33	7.17	15.50	-12.50	-\$20.00	-\$250.00
1494934	11/11/2024	61	P24A	24	93-6	24	4	28.00	14.00	4.83	18.83	-9.17	-\$20.00	-\$183.34
1496183	11/12/2024	62	P24A	24	93-6	24	4	28.00	7.50	6.50	14.00	-14.00	-\$20.00	-\$280.00
	11/12/2024	63	P24A	24	93-6	24	4	28.00	9.67	7.92	17.58	-10.42	-\$20.00	-\$208.34
1494934	11/11/2024	64	P24A	24	91-1	24	4	28.00	6.42	6.75	13.17	-14.83	-\$20.00	-\$296.66
1496183	11/12/2024	65	P24A	24	93-6	24	4	28.00	8.17	5.67	13.83	-14.17	-\$20.00	-\$283.34
1494934	11/11/2024	66	P24A	24	93-6	24	4	28.00	7.92	4.83	12.75	-15.25	-\$20.00	-\$305.00
1494934	11/11/2024	67	P24A	24	93-6	24	4	28.00	7.50	5.08	12.58	-15.42	-\$20.00	-\$308.33
1496183	11/12/2024	68	P24A	24	93-6	24	4	28.00	7.17	6.17	13.33	-14.67	-\$20.00	-\$293.34
1494934	11/11/2024	69	P24A	24	93-6	24	4	28.00	7.50	6.00	13.50	-14.50	-\$20.00	-\$290.00
Total												-757.65		-\$26,927.64

224057 - Collin County Pier Log - Medical Examiners Building

4/16/2026

Report #	Date Sampled	Pier #	Pier Type	Bid Pier Dia. (IN)	Top of Pier Elev. (FT)	Bid Depth to Bearing Stratum (FT)	Bid Penet. (FT)	Total Bid Length of Pier (FT)	Depth to Bearing (FT)	Actual Penetration (FT)	Total Actual Depth of Pier (FT)	Pier Under/ Over (FT)	Pier Unit Cost	Pier Reconciliation
1570010	3/21/2025	1	P24A	24	96-0	21	4	25.00	7.96	5.42	13.38	-11.62	-\$20.00	-\$232.40
1570010	3/21/2025	2	P24A	24	96-0	21	4	25.00	7.75	5.58	13.33	-11.67	-\$20.00	-\$233.40
1568732	3/18/2025	3	P36A	36	96-0	21	4	25.00	14.58	4.50	19.08	-5.92	-\$40.00	-\$236.68
1568732	3/18/2025	4	P36A	36	96-0	21	4	25.00	14.33	4.50	18.83	-6.17	-\$40.00	-\$246.68
1568732	3/18/2025	5	P36A	36	96-0	21	4	25.00	14.67	4.25	18.92	-6.08	-\$40.00	-\$243.33
1568732	3/18/2025	6	P36A	36	96-0	21	4	25.00	19.83	5.08	24.92	-0.08	-\$40.00	-\$3.33
1570010	3/21/2025	7	P24A	24	97-0	21	4	25.00	21.04	5.34	26.38	1.38	\$155.40	\$214.45
1570010	3/21/2025	8	P24A	24	97-0	21	4	25.00	18.42	4.83	23.25	-1.75	-\$20.00	-\$35.00
1570009	3/20/2025	10	P36A	36	97-0	21	4	25.00	7.92	4.67	12.58	-12.42	-\$40.00	-\$496.68
1570010	3/21/2025	11	P24A	24	96-0	21	4	25.00	7.50	4.58	12.08	-12.92	-\$20.00	-\$258.34
1570009	3/20/2025	12	P24A	24	96-0	21	4	25.00	7.25	5.00	12.25	-12.75	-\$20.00	-\$255.00
1570008	3/19/2025	13	P24A	24	96-0	21	4	25.00	10.25	4.33	14.58	-10.42	-\$20.00	-\$208.34
1570010	3/21/2025	14	P24A	24	97-0	21	4	25.00	13.33	5.00	18.33	-6.67	-\$20.00	-\$133.34
1570009	3/20/2025	15	P36A	36	96-0	21	4	25.00	14.92	4.42	19.33	-5.67	-\$40.00	-\$226.68
1570010	3/21/2025	16	P24A	24	97-0	21	4	25.00	15.67	4.92	20.58	-4.42	-\$20.00	-\$88.34
1568732	3/18/2025	17	P36A	36	96-0	21	4	25.00	16.75	4.58	21.33	-3.67	-\$40.00	-\$146.68
1568732	3/18/2025	18	P36A	36	96-0	21	4	25.00	20.83	4.33	25.17	0.17	\$155.40	\$25.95
1568732	3/18/2025	19	P24A	24	93-0	21	4	25.00	18.75	4.83	23.58	-1.42	-\$20.00	-\$28.34
1568732	3/18/2025	20	P24A	24	93-0	21	4	25.00	27.67	5.00	32.67	7.67	\$155.40	\$1,191.45
1570008	3/19/2025	21	P24A	24	96-0	21	4	25.00	22.00	4.50	26.50	1.50	\$155.40	-\$233.10
1570009	3/20/2025	22	P24A	24	97-0	21	4	25.00	23.08	4.75	27.83	2.83	\$155.40	-\$440.25
1570009	3/20/2025	23	P24A	24	97-0	21	4	25.00	19.08	5.08	24.17	-0.83	-\$20.00	\$16.66
1570009	3/20/2025	24	P24A	24	97-0	21	4	25.00	19.00	4.67	23.67	-1.33	-\$20.00	\$26.66
1570009	3/20/2025	25	P24A	24	97-0	21	4	25.00	15.25	4.83	20.08	-4.92	-\$20.00	-\$98.34
1570010	3/21/2025	26	P24A	24	97-0	21	4	25.00	16.00	4.42	20.42	-4.58	-\$20.00	-\$91.66
1570009	3/20/2025	27	P36A	36	96-0	21	4	25.00	14.08	4.33	18.42	-6.58	-\$40.00	-\$263.32
1570010	3/21/2025	28	P24A	24	97-0	21	4	25.00	14.42	4.08	18.50	-6.50	-\$20.00	-\$130.00
1570008	3/19/2025	29	P36A	36	96-0	21	4	25.00	6.92	5.42	12.33	-12.67	-\$40.00	-\$506.68
1570009	3/20/2025	30	P36A	36	96-0	21	4	25.00	14.08	4.33	18.42	-6.58	-\$40.00	-\$263.32
1570008	3/19/2025	31	P24A	24	96-0	21	4	25.00	9.75	4.83	14.58	-10.42	-\$20.00	-\$208.40
1570008	3/19/2025	32	P24A	24	96-0	21	4	25.00	7.08	4.00	11.08	-13.92	-\$20.00	-\$278.34
1570008	3/19/2025	33	P24A	24	96-0	21	4	25.00	15.33	4.33	19.67	-5.33	-\$20.00	-\$106.66
1570008	3/19/2025	34	P36A	36	96-0	21	4	25.00	15.08	4.33	19.42	-5.58	-\$40.00	-\$223.32
1570008	3/19/2025	35	P36A	36	96-0	21	4	25.00	15.58	4.17	19.75	-5.25	-\$40.00	-\$210.00
1570009	3/20/2025	36	P24A	24	97-0	21	4	25.00	17.33	5.83	23.17	-1.83	-\$20.00	-\$36.66
1570009	3/20/2025	37	P24A	24	97-0	21	4	25.00	20.42	5.17	25.58	0.58	\$155.40	\$90.60
1570009	3/20/2025	38	P24A	24	97-0	21	4	25.00	23.17	5.25	28.42	3.42	\$155.40	\$531.00
1568732	3/18/2025	39	P36A	36	96-0	21	4	25.00	22.33	5.00	27.33	2.33	\$262.50	\$612.41
1568732	3/18/2025	40	P36A	36	96-0	21	4	25.00	21.50	4.17	25.67	0.67	\$262.50	\$175.09
1570008	3/19/2025	41	P36A	36	96-0	21	4	25.00	22.33	4.00	26.33	1.33	\$262.50	\$349.91
1570008	3/19/2025	42	P24A	24	96-0	21	4	25.00	21.42	4.67	26.08	1.08	\$155.40	\$168.30
1570008	3/19/2025	43	P24A	24	96-0	21	4	25.00	17.92	5.00	22.92	-2.08	-\$20.00	-\$41.67
1570008	3/19/2025	44	P24A	24	96-0	21	4	25.00	17.87	4.92	22.79	-2.21	-\$20.00	-\$44.20
1570008	3/19/2025	45	P24A	24	96-0	21	4	25.00	17.87	4.17	22.04	-2.96	-\$20.00	-\$59.16
1570008	3/19/2025	46	P24A	24	96-0	21	4	25.00	15.54	4.33	19.87	-5.13	-\$20.00	-\$102.60
Total												-189.38		-\$3,007.75

224057 - Collin County Pier Log - Parking Garage

4/16/2026

Report #	Date Sampled	Pier #	Pier Type	Bid Pier Dia. (IN)	Top of Pier Elev. (FT)	Bid Depth to Bearing Stratum (FT)	Bid Penet. (FT)	Total Bid Length of Pier (FT)	Depth to Bearing (FT)	Actual Penetration (FT)	Total Actual Depth of Pier (FT)	Pier Under/ Over (FT)	Pier Unit Cost	Pier Reconciliation
1506727	12/5/2024	1	P42A	42	101-6	24	4	28.00	9.25	8.50	17.75	-10.25	-\$50.00	-\$512.50
1506727	12/5/2024	2	P42A	42	100-0	24	4	28.00	13.00	8.42	21.42	-6.58	-\$50.00	-\$329.15
1506727	12/5/2024	3	P42A	42	98-6	24	4	32.00	7.17	8.75	15.92	-16.08	-\$50.00	-\$804.15
1506727	12/5/2024	4	P42A	42	97-0	24	4	28.00	8.50	8.08	16.58	-11.42	-\$50.00	-\$570.85
1506727	12/5/2024	5	P42A	42	95-5	24	4	28.00	4.58	9.67	14.25	-13.75	-\$50.00	-\$687.50
1506727	12/5/2024	6	P42B	42	94-0	12	8	20.00	2.33	8.33	10.67	-9.33	-\$50.00	-\$466.65
1506727	12/5/2024	7	P42B	42	96-0	12	8	20.00	10.42	8.67	19.08	-0.92	-\$50.00	-\$45.85
1506725	12/3/2024	8	P42B	42	96-0	12	8	20.00	9.00	8.25	17.25	-2.75	-\$50.00	-\$137.50
1506725	12/3/2024	9	P42B	42	96-0	12	8	20.00	3.50	9.17	12.67	-7.33	-\$50.00	-\$366.65
1506725	12/3/2024	10	P42B	42	96-0	12	8	20.00	4.42	9.67	14.08	-5.92	-\$50.00	-\$295.85
1506727	12/5/2024	11	P42B	42	96-0	12	8	20.00	6.25	9.25	15.50	-4.50	-\$50.00	-\$225.00
1506727	12/5/2024	12	P42B	42	96-0	12	8	20.00	9.00	8.75	17.75	-2.25	-\$50.00	-\$112.50
1506727	12/5/2024	13	P42B	42	96-0	12	8	16.00	9.00	8.08	17.08	1.08	\$320.25	\$346.83
1506727	12/5/2024	14	P42B	42	96-0	12	8	20.00	11.08	8.58	19.67	-0.33	-\$50.00	-\$16.65
1510823	12/11/2024	15	P42B	42	96-0	12	8	20.00	12.00	8.67	20.67	0.67	\$320.25	\$213.61
1510823	12/11/2024	16	P42B	42	96-0	12	8	20.00	9.58	8.33	17.92	-2.08	-\$50.00	-\$104.17
1506725	12/3/2024	17	P42B	42	96-0	12	8	20.00	3.42	9.00	12.42	-7.58	-\$50.00	-\$379.15
1506725	12/3/2024	18	P42B	42	96-0	12	8	20.00	3.42	8.50	11.92	-8.08	-\$50.00	\$404.17
1506725	12/3/2024	19	P42B	42	96-0	12	8	20.00	2.50	9.00	11.50	-8.50	-\$50.00	\$425.00
1506725	12/3/2024	20	P42B	42	96-0	12	8	20.00	1.33	8.83	10.16	-9.84	-\$50.00	\$491.80
1510822	12/10/2024	21	P42B	42	96-0	12	8	20.00	1.50	9.17	10.67	-9.33	-\$50.00	\$466.65
1510823	12/11/2024	22	P42B	42	96-0	12	8	20.00	7.67	9.58	17.25	-2.75	-\$50.00	\$137.50
1510823	12/11/2024	23	P42B	42	96-0	12	8	20.00	9.42	9.58	19.00	-1.00	-\$50.00	-\$50.00
1506728	12/6/2024	24	P42B	42	94-0	12	8	20.00	6.50	9.50	16.00	-4.00	-\$50.00	-\$200.00
1506727	12/5/2024	25	P42A	42	94-0	24	4	28.00	6.83	9.50	16.33	-11.67	-\$50.00	-\$583.35
1506723A	12/2/2024	26	P42A	42	107-9	24	4	28.00	19.37	5.33	24.71	-3.29	-\$50.00	-\$164.59
1506723	12/2/2024	27	P42A	42	110-0	24	4	28.00	18.10	4.42	22.52	-5.48	-\$50.00	-\$273.96
1506723	12/2/2024	28	P42A	42	109-3	24	4	28.00	21.33	4.33	25.67	-2.33	-\$50.00	-\$116.65
1506723	12/2/2024	29	P42A	42	104-7	24	4	28.00	9.00	6.33	15.33	-12.67	-\$50.00	-\$633.30
1506723	12/2/2024	30	P42A	42	107-0	24	4	28.00	15.50	5.33	20.83	-7.17	-\$50.00	-\$358.35
1506723	12/2/2024	31	P42A	42	109-3	24	4	28.00	21.25	4.58	25.83	-2.17	-\$50.00	-\$108.35
1506723	12/2/2024	32	P42A	42	109-8	24	4	28.00	19.08	4.75	23.83	-4.17	-\$50.00	-\$208.35
1506723	12/2/2024	33	P42A	42	110-5	24	4	28.00	20.92	5.00	25.92	-2.08	-\$50.00	-\$104.15
1506727	12/5/2024	34	P42A	42	94-0	24	4	28.00	4.58	9.92	14.50	-13.50	-\$50.00	-\$675.00
1506728	12/6/2024	35	P42B	42	94-0	12	8	20.00	5.92	9.83	15.75	-4.25	-\$50.00	-\$212.50
1510822	12/10/2024	36	P42B	42	96-0	12	8	20.00	4.00	8.92	12.92	-7.08	-\$50.00	-\$354.17
1510822	12/10/2024	37	P42B	42	96-0	12	8	20.00	1.08	8.00	9.08	-10.92	-\$50.00	-\$545.85
1510822	12/10/2024	38	P42B	42	96-0	12	8	20.00	-0.58	11.67	11.08	-8.92	-\$50.00	-\$445.85
1510822	12/10/2024	39	P42B	42	96-0	12	8	20.00	4.83	6.25	11.08	-8.92	-\$50.00	-\$445.85
1510822	12/10/2024	40	P42B	42	96-0	12	8	20.00	-2.17	14.33	12.17	-7.83	-\$50.00	-\$391.65

1510822	12/10/2024	41	P42B	42	96-0	12	8	20.00	0.58	8.25	8.83	-11.17	-\$50.00	-\$558.35
1510822	12/10/2024	42	P42B	42	96-0	12	8	20.00	2.58	10.50	13.08	-6.92	-\$50.00	-\$345.85
1541885	2/7/2025	43	P42B	42	96-0	12	8	20.00	3.75	11.00	14.75	-5.25	-\$50.00	-\$262.50
1541885	2/7/2025	44	P42B	42	96-0	12	8	20.00	3.83	10.00	13.83	-6.17	-\$50.00	-\$308.35
1506725A	12/3/2024	45	P42B	42	96-0	12	8	20.00	-1.58	12.58	11.00	-9.00	-\$50.00	-\$450.00
1506725	12/3/2024	46	P42B	42	96-0	12	8	20.00	-1.58	12.08	10.50	-9.50	-\$50.00	-\$475.00
1506725	12/3/2024	47	P42B	42	96-0	12	8	20.00	0.42	10.00	10.42	-9.58	-\$50.00	-\$479.15
1506725	12/3/2024	48	P42B	42	96-0	12	8	20.00	0.42	9.08	9.50	-10.50	-\$50.00	-\$525.00
1506725A	12/3/2024	49	P42B	42	96-0	12	8	20.00	-1.50	13.00	11.50	-8.50	-\$50.00	-\$425.00
1506728	12/6/2024	50	P42B	42	93-6	12	8	20.00	-1.50	11.00	9.50	-10.50	-\$50.00	-\$525.00
1506727	12/5/2024	51	P42B	42	93-6	12	8	20.00	0.17	9.50	9.67	-10.33	-\$50.00	-\$516.65
1506728	12/6/2024	52	P42B	42	96-0	12	8	20.00	1.00	10.17	11.17	-8.83	-\$50.00	-\$441.65
1506728	12/6/2024	53	P42B	42	96-0	12	8	20.00	2.92	11.00	13.92	-6.08	-\$50.00	-\$304.17
1506728	12/6/2024	54	P42B	42	96-0	12	8	20.00	6.92	8.42	15.33	-4.67	-\$50.00	-\$233.35
1506728	12/6/2024	55	P42B	42	94-0	12	8	20.00	3.75	9.67	13.42	-6.58	-\$50.00	-\$329.15
1506727	12/5/2024	56	P42A	42	94-0	24	4	28.00	6.25	9.00	15.25	-12.75	-\$50.00	-\$637.50
1506723	12/2/2024	57	P42A	42	107-9	24	4	28.00	18.79	5.42	24.21	-3.79	-\$50.00	-\$189.57
1506723	12/2/2024	58	P42A	42	107-6	24	4	28.00	14.98	4.50	19.48	-8.52	-\$50.00	-\$426.05
1506723	12/2/2024	59	P42A	42	107-4	24	4	28.00	13.29	4.17	17.46	-10.54	-\$50.00	-\$527.12
1506723	12/2/2024	60	P42A	42	107-1	24	4	28.00	8.87	6.17	15.04	-12.96	-\$50.00	-\$647.97
1506723	12/2/2024	61	P42A	42	107-0	24	4	28.00	12.17	5.33	17.50	-10.50	-\$50.00	-\$525.15
1506723	12/2/2024	62	P24A	24	107-0	24	7	31.00	14.58	7.33	21.92	-9.08	-\$20.00	-\$181.68
1506723	12/2/2024	63	P24A	24	107-0	24	7	31.00	16.92	7.58	24.50	-6.50	-\$20.00	-\$130.00
1506723	12/2/2024	64	P24A	24	106-0	24	7	31.00	17.33	8.00	25.33	-5.67	-\$20.00	-\$113.34
1506725	12/3/2024	65	P42A	42	107-1	24	4	28.00	20.05	4.42	24.46	-3.54	-\$50.00	-\$176.85
1506725	12/3/2024	66	P42A	42	107-4	24	4	28.00	15.58	4.42	20.00	-8.00	-\$50.00	-\$400.00
1506725	12/3/2024	67	P42A	42	107-6	24	4	28.00	16.04	4.58	20.62	-7.38	-\$50.00	-\$368.80
1506725	12/3/2024	68	P42A	42	107-9	24	4	28.00	15.42	5.00	20.42	-7.58	-\$50.00	-\$379.15
1506728	12/6/2024	69	P42A	42	94-0	24	4	28.00	1.33	9.00	10.33	-17.67	-\$50.00	-\$883.50
1510822	12/10/2024	70	P42A	42	93-8	24	4	28.00	8.25	18.67	26.92	-1.08	-\$50.00	-\$54.17
1506728	12/6/2024	71	P42B	42	96-0	12	8	20.00	8.00	8.42	16.42	-3.58	-\$50.00	-\$179.15
1506728	12/6/2024	72	P42B	42	96-0	12	8	20.00	10.67	8.42	19.08	-0.92	-\$50.00	-\$45.85
1510823	12/11/2024	73	P24A	24	96-0	12	7	19.00	12.83	8.98	21.82	2.82	\$155.40	\$437.72
1506725	12/3/2024	74	P42B	42	96-0	12	8	20.00	3.42	9.33	12.75	-7.25	-\$50.00	-\$362.50
1510823	12/11/2024	75	P24A	24	96-0	12	7	19.00	9.25	8.25	17.50	-1.50	-\$20.00	-\$30.00
1541885	2/7/2025	76	P24A	24	96-0	12	7	19.00	5.33	11.67	17.00	-2.00	-\$20.00	-\$40.06
1541885	2/7/2025	77	P24A	24	96-0	12	7	19.00	1.83	13.50	15.33	-3.67	-\$20.00	-\$73.34
1506725A	12/3/2024	78	P42B	42	96-0	12	8	20.00	1.00	10.08	11.08	-8.92	-\$50.00	-\$445.85
1506728	12/6/2024	79	P42B	42	96-0	12	8	20.00	-1.50	13.00	11.50	-8.50	-\$50.00	-\$425.00
1506728	12/6/2024	80	P24A	24	96-0	12	7	19.00	2.50	8.50	11.00	-8.00	-\$20.00	-\$160.00
1506728	12/6/2024	81	P24A	24	93-5	12	7	19.00	-0.92	9.58	8.67	-10.33	-\$20.00	-\$206.66
1506728	12/6/2024	82	P24A	24	93-5	12	7	19.00	-0.83	9.83	9.00	-10.00	-\$20.00	-\$200.00
1651590	6/30/2025	83	P24A	24	108-0	12	7	19.00	19.90	8.70	28.60	-2.40	-\$20.00	-\$48.00
1506728	12/6/2024	84	P42B	42	96-0	12	8	20.00	8.25	8.00	16.25	-3.75	-\$50.00	-\$187.50
1506728	12/6/2024	85	P42B	42	96-0	12	8	20.00	9.42	9.50	18.92	-1.08	-\$50.00	-\$54.17
1506728	12/6/2024	86	P42B	42	96-0	12	8	20.00	9.17	8.33	17.50	-2.50	-\$50.00	-\$125.00
1506728	12/6/2024	87	P42B	42	96-0	12	8	20.00	8.83	8.58	17.42	-2.58	-\$50.00	-\$129.15
Total												-578.59		-\$22,534.98