



CO #	DATE
C26-80996-1	04/29/2026

Subject: Plumbing

CUSTOMER

Collin County
Ruyue Ding
2300 Bloomdale Road
McKinney, TX 75071

PROJECT

Collin County Myers Park Insulation RR
PROJECT #: C26-80996
2300 Bloomdale Road
McKinney, TX 75071

Item	Qty	Price/Unit	Total
Urinals	1	\$5,418.60	\$5,418.60
<i>Remove Urinals, cut out cmu walls below to lower the drain pipes on 3 urinals. Reinstall Urinals at desired height</i>			
R Panel	-1	\$650.00	\$-650.00
<i>Credit for panels not being installed inside the tool room.</i>			

Subtotal	\$4,768.60
Tax: (0%)	\$0.00
Total	\$4,768.60

REVISED BALANCE SUMMARY

Original Contract Amount	\$207,720.02
Net Change by Previous Change Orders	\$0.00
Contract Amount Prior to this Change	\$207,720.02
Amount of this Change Order	\$4,768.60
Revised Contract Amount, Including this Change Order	\$212,488.62



CO #	DATE
C26-80996-1	04/29/2026

APPROVAL

This CO has been accepted on _____ by _____

Signature: _____