



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
construction@co.collin.tx.us

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: May 07, 2026
Re: Change Order #5 to Tegrity Contractors - Juvenile Probation Renovation 920
Plano

PCO #7 - Owner requested solid surface for public reception counters - \$10,680.76

PCO #9 - City of Plano requested egress exterior lighting above entrance doors - \$1,248.50

PCO #10 - Owner requested adding tile to walls at the drinking fountain & extending tile at the mop sink - \$2,860.20

Added days: 10

Total amount of this change order is \$14,789.46 or .89% of contract.

Total change Orders for this project is \$134,541.17 or 8.07% of contract.

5.7.2026
Approved. 