



Tegrity Contractors, Inc.
202 N. Allen Drive, Suite E
Allen, Texas 75013
Phone: (972) 562-6060

Project: 25-15 - Collin County Juvenile Probation Renovation
920 E Park Blvd
Plano, Texas 75074

Prime Contract Potential Change Order #9: Emergency Lights in Soffit

Table with 4 columns: TO, FROM, PCO NUMBER/REVISION, CONTRACT, REQUEST RECEIVED FROM, CREATED BY, STATUS, CREATED DATE, REFERENCE, PRIME CONTRACT CHANGE ORDER, FIELD CHANGE, LOCATION, ACCOUNTING METHOD, SCHEDULE IMPACT, PAID IN FULL, EXECUTED, SIGNED CHANGE ORDER RECEIVED DATE, TOTAL AMOUNT.

POTENTIAL CHANGE ORDER TITLE: Emergency Lights in Soffit

CHANGE REASON: Design Development

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)

Emergency Lights in Soffit

Replace 2 existing recessed lights in the front soffit with new LED recessed emergency backup egress lights.

Icon will deliver and leave the lights called out on the plans since they were already ordered.

ATTACHMENTS:

Table with 4 columns: #, Budget Code, Description, Amount. Includes items for Electrical- Scope, Bond Fee, GCs, and Profit, with a Grand Total of \$1,248.50.

Handwritten signature of Rickee Harris, dated 05-06-26, with labels SIGNATURE and DATE.

Collin County
4600 Community Avenue Attn: Rickee Harris, Building and Projects Coordinator
Mckinney, Texas 75071
Digitally signed by Rickee Harris
Rickee Harris
Date: 2026.05.06 15:41:07-0500'
Labels: SIGNATURE, DATE

Tegrity Contractors, Inc.
202 N. Allen Drive, Suite E
Allen, Texas 75013
Handwritten signature of Matt Eby, dated 5-6-26, with labels SIGNATURE and DATE.



ELECTRICAL CONTRACTORS

L. L. C.

12500 SCHROEDER RD, DALLAS, TX 75243

972-429-1300 FAX 972-429-1301

Change Proposal #8

Tegrity Contractors
Re: Collin County Juvenile
Plano, TX

3-23-26

ref: emergency lights in the soffit

scope: replace 2 existing recessed lights in the front soffit with a new LED recessed emergency battery back up egress light.

Total labor and material

\$1,100.00

Thank you.....Gary