



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
construction@co.collin.tx.us

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: May 21, 2026
Re: Change Order #30 to Christman for CCPHB-Healthcare, Medical Examiner, and Parking Garage

PCO #132– Architect required changes at Healthcare, for extending the brick angle at the North and South elevations. – \$13,641.00.

PCO #140– Architect required changes at Medical Examiner, for epoxy floor finish in mechanical mezzanine. – \$5,877.00.

Added Days: 0

Total for this Change Order \$19,518.00 or .032% of contract.

Total Change Orders for this Project - \$3,135,518.00 or 5.07% of contract.

5.26.2026
Approved. 