



4100 Fossil Creek Boulevard • Fort Worth, Texas 76137
817.831.2245 • Fax 817.831.2248
WWW.SEDALCO.COM

May 19, 2026

Mr. Michael Woods
BSW Architects
5000 Quorum Drive
Suite 600
Dallas, TX 75254

Re: Collin County Medical & Mental Health

Subject: CO #160 – Nurse Station Footrail Removal Credit (RFI #400)

Michael,

Please find the pricing attached for SEDALCO Change Proposal #CO-160. This credit is associated with the removal of the footrail around the base of the Nurse's stations throughout the project. These are being removed at the request of the Sheriff's Office as part of the direction given in RFI #400 to avoid future maintenance issues.

The credit being provided for change is (\$15,000.00.) Upon acceptance of this proposal, please issue a Change Order to the Contract to reflect the credit.

Please call or email should you have any questions.

Sincerely,

Will Burgess
Project Manager

Approved by: Michael Woods 5-24-2026
Architect – BSW Date

Approved by: _____
Owner – Collin County Date



Proposed Change Request
CO - 160

ISSUED TO: Collin County 5/19/2026
2300 Bloomdale Road, Suite 3160
McKinney, TX 75071

ATTENTION:

PROJECT: Collin County Mental Health Expansion

PROJECT NUMBER: 24546.

DESCRIPTION: RFI #400 Nurse Station Footrail Removal
Per the request of the County, the footrails around the Nurse's stations is to be removed to avoid future maintenance issues.

Work Description
Footrail Removal

EXTENSIONS			
A	B	C	D
Material	Labor	Equipment	Sub/Supplier
-15,000.00			
-15,000.00	0.00	0.00	0.00
A	B	C	D

APPROVED TO PROCEED BY:

Line 1: Total of Columns A + B + C + D \$-15,000.00

Line 2: Total From Markups & Add-Ons \$0.00

Line 3: Total Change Request Amount..... \$-15,000.00

TIME EXTENSION.... 0 calendar days

SIGNATURE

PRINTED NAME, TITLE

SEDALCO RESERVES THE RIGHT TO REQUEST A COMPENSABLE TIME EXTENSION SHOULD IT BECOME NECESSARY TO EXTEND THE SCHEDULED COMPLETION DATE AS A RESULT OF THIS CHANGE