



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: RPMx Construction, LLC
6500 Meyer Way
Ste. 100
McKinney, TX 75070

Contract No. 2024-458
Contract: Construction, Park Boulevard
Extension From FM 2514 to SH 78

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

CO#	Item#	Seq	Description	UOM	Original Unit Price	Revised Unit Price	Original Quantity	Revised Quantity	CO Quantity	CO Amount
003	3	03-01	Remove Conc Pavement Incl Curb	SY	\$8.25		7,472.00	7,494.00	222.00	\$ 1,834.50
003	14	03-02	Concrete Pavement (Joint Seal) (9")	SY	\$75.00		86,398.00	87,161.00	763.00	\$ 57,150.75
003	16	03-03	8" Lime Treated Subgrade	SY	\$2.50		21,465.00	20,947.00	(518.00)	\$ (1,295.00)
003	17	03-04	Hydrated Lime (8%)	TM	\$320.00		1,613.00	1,597.00	(16.00)	\$ (5,104.00)
003	18	03-05	Pay Seal (SS-1)	FS	\$5.00		28,967.00	28,540.00	(427.00)	\$ (2,135.00)
003	19	03-06	Whitewash Treated Subgrade	CY	\$3.00		155,056.00	156,036.00	980.00	\$ 2,940.00
003	21	03-07	Monolithic Concrete Curb (6")	LF	\$3.00		51,543.00	51,361.00	(182.00)	\$ (546.00)
003	31	03-07A	Extend Gravel Driveway	SY	\$40.00		26.00	43.00	17.00	\$ 680.00
003	48	03-08	Furnishing and Placing Top Soil (4")	SY	\$2.70		128,460.00	128,678.00	218.00	\$ 588.60
003	49	03-08	Hydraulic Mulch Seeding	SY	\$2.30		128,460.00	128,678.00	218.00	\$ 501.40
003	136	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	LF	\$1.40		398.00	378.00	(20.00)	\$ (28.00)
003	138	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	LF	\$2.40		2,651.00	2,943.00	292.00	\$ 701.20
003	140	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	LF	\$1.35		374.00	650.00	276.00	\$ 372.60
003	142	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$390.00		11.00	13.00	2.00	\$ 780.00
003	144	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$235.00		18.00	20.00	2.00	\$ 470.00
003	146	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$8.10		696.00	681.00	(15.00)	\$ (121.50)
003	148	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	LF	\$2.30		10,894.00	11,073.00	179.00	\$ 411.30
003	149	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	LF	\$2.60		3,662.00	3,913.00	251.00	\$ 652.60
003	150	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	LF	\$1.85		374.00	650.00	276.00	\$ 510.60
003	152	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	153	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	154	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	155	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	156	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	157	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	158	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	159	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	160	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	161	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	162	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	163	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	164	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	165	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	166	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	167	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	168	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	169	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	170	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	171	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	172	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	173	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	174	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	175	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	176	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	177	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	178	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	179	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	180	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	181	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	182	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	183	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	184	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	185	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	186	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	187	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	188	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	189	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	190	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	191	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	192	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	193	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	194	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	195	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	196	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	197	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	198	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	199	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	200	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	201	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	202	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	203	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	204	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	205	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	206	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	207	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	208	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	209	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	210	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	211	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	212	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	213	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	214	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	215	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	216	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	217	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	218	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	219	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	220	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	221	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	222	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	223	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	224	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	225	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	226	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,280.50)
003	227	03-28	REFL PAV MRK TY 4 (W) 4" (SLO) (100 MIL)	EA	\$48.50		81.00	13.00	(68.00)	\$ (3,2

ACCEPTED BY:



SIGNATURE

Cybele Chalmers

(Print Name)

TITLE: VP Operations
DATE: 6-29-26

DocuSigned by:



8195059E82F645E

SIGNATURE

Michelle Chamoski, NIGP-CPP, CPPB

(Print Name)

TITLE: PURCHASING AGENT
7/15/2026

HISTORICAL INFORMATION

Awarded by Court Order No. 2025-146-02-17

Change Order	No. 1	Court Order No.	2026-094-02-02	Summary	project revisions
Change Order	No. 2	Court Order No.	2026-513-05-11	Summary	relocation and add testing
Change Order	No. 3	Court Order No.	2026-734-07-13	Summary	various changes
Change Order	No. 4	Court Order No.		Summary	
Change Order	No. 5	Court Order No.		Summary	
Change Order	No. 6	Court Order No.		Summary	