



June 25, 2026

Lauren Plouff
Broaddus & Associates
2330 Bloomdale Rd
McKinney, TX 75071

Subject: Collin County Healthcare Facility, Parking Garage, and Medical Examiners
PCO No. 151; RFI #487 Additional Patch Cords

Dear Lauren:

Please find the attached Request for Change (PCO) No. 151. This proposal is submitted for an add of Fourteen Thousand Nine Hundred and Twelve Dollars and Sixty-Six Cents (\$14,912.66), reflective of the following items:

- **Additional patch cords required to be installed per RFI #487 response. Includes material and labor.**
- **These patch cords do not meet spec, but are available quicker and more cost effective and consistent with the approval from Greg at Collin County.**
- ***This PCO will be an add in the amount of \$14,912.66.***

We have not proceeded with this change. Please sign the attached request for change recap, indicating approval of this change.

Sincerely,

Jim Terhune
Senior Project Manager

CC: Reynaldo Herreros, PGAL

☐ Collin County

☐ PGAL - Dallas (Addison)

☐ Project Manager

☐ Accounting

Project:

224057- Collin County Public Health Buildings
2300 Bloomdale Rd
McKinney, TX 75071

Owner :

Collin County
2300 Bloomdale Rd; Suite 3160
McKinney, TX 75071

From:

The Christman Company

Issue No. 151 - RFI #487 Additional Patch Cords

Amount

Item: 1 Healthcare Building

Phase	Description	Abbreviation	Amount
28B-	Communications	SUBS	9,823.00
41 -4110	Payment and Performance Bon	OTHER	83.00
41 -4120	Builder's Risk Insurance	OTHER	8.00
60 -	Overhead & Profit	OTHER	749.00
99 -	General Liability Insurance	OTHER	74.00

Subtotal Item 1 10,737.00

0.00

Item: 2 Medical Examiner Building

Phase	Description	Abbreviation	Amount
28B-	Communications	SUBS	3,139.00
41 -4110	Payment and Performance Bon	OTHER	27.00
41 -4120	Builder's Risk Insurance	OTHER	3.00
60 -	Overhead & Profit	OTHER	239.00
99 -	General Liability Insurance	OTHER	24.00

Subtotal Item 2 3,432.00

0.00

Item: 3 Parking Garage Building

Phase	Description	Abbreviation	Amount
28B-	Communications	SUBS	679.66
41 -4110	Payment and Performance Bon	OTHER	6.00
41 -4120	Builder's Risk Insurance	OTHER	1.00
60 -	Overhead & Profit	OTHER	52.00
99 -	General Liability Insurance	OTHER	5.00

Subtotal Item 3 743.66

0.00

Request for Change Total:

\$14,912.66

Qualifications:

- This Issue is ☐ Original ☒ Revised ☐ Budget Only ☐ Firm Quotation.
- Contract time will be ☐ Increased by ☐ Decreased by () work days; ☒ Unchanged ☐ Other: _____
- The Christman Company ☐ has ☒ has not proceeded with the work, and this Issue must be accepted within () work days.
- Funded by ☒ Contract change ☐ Allowance ☐ Contingency ☐ Other: _____

☐ Collin County

☐ PGAL - Dallas (Addison)

☐ Project Manager

☐ Accounting

Project:

224057- Collin County Public Health Buildings
2300 Bloomdale Rd
McKinney, TX 75071

Owner :

Collin County
2300 Bloomdale Rd; Suite 3160
McKinney, TX 75071

From:

The Christman Company

Owner and/or Architect Action:

☐ Approved ☐ Proceed as described above (cost and schedule changes to be finalized under a revised Issue)

☐ Rejected ☐ Other: _____

Authorization:

The Owner and/or Architect hereby direct The Christman Company to proceed with the performance of the work as described above and/or in any additional documents referenced herein. It is understood that the amount of this Request for Change, if noted as "Budget Only" under Qualification 1., will be revised as necessary upon determination of final costs and included in the next Owner Change Order accordingly. If noted as "Firm Quotation" under Qualification 1., the amount of this Request will be included in the next Owner Change Order. In addition, all costs included herein may be included in the next payment application as if they had been included in an Owner Change Order or Construction Change Directive.

Authorized By Owner:

Collin County
2300 Bloomdale Rd; Suite 3160
McKinney, TX 75071

Accepted By Architect

PGAL - Dallas (Addison)
14135 Midway Road, Suite G-200
Addison TX 75001

Submitted By Contractor:

The Christman Company

By: _____

Date: _____

By: Tim Konganda

Date: _____

By: 

Date: 6/25/26

Change Proposal

June 25, 2026

The Christman Company
Attn: Ms. Carolina Haylow
130 E. John Carpenter Fwy. Suite #200
Irving, Texas 75062

RE: ACI Job#CHM0224001-RFC# 10 - Revised

Dear Ms. Haylow:

Advanced Connections is pleased to offer the following Change Proposal for Additional Patch Cords.

Basis of Proposal

- ACI – RFI #001.
- Telecon with Carolina Haylow

Job Scope

- Provide and Install (70) Category 6 – 14' Yellow Patch Cords for AP's.
- Provide and install (319) Category 6- 7' Blue Patch Cords for Data.
- Provide and install (369) Category 6- 14' Blue Patch Cords for Data.
- Provide and install (225) Category 6 – 7' Green Patch Cords for Security/AV.
- Provide and install (225) Category 6 – 14' Green Patch Cords for Security/AV.

TOTAL: \$13,642.29

MAKE THE CONNECTION TODAY

ACI Corporate Office • 2015 McKenzie Drive, Suite 120 • Carrollton, TX 75006 • (972) 988-3080 • Fax (972) 988-1368

www.acicabling.com

Health Care Building:

QUANTITY	PART #	UNIT PRICE	TOTAL
50	PATCH CORD 14' RJ45 CAT 6 YELLOW	\$ 6.88	\$ 344.00
230	PATCH CORD 7' RJ45 CAT 6 BLUE	\$ 4.29	\$ 986.70
266	PATCH CORD 14' RJ45 CAT 6 BLUE	\$ 6.88	\$ 1,830.08
162	PATCH CORD 7' RJ45 CAT 6 Green Ser	\$ 4.29	\$ 694.98
162	PATCH CORD 14' RJ45 CAT 6 Green S	\$ 6.88	\$ 1,114.56
72	LABOR	\$ 55.00	\$ 3,960.00
TOTAL			\$ 8,930.32
O&P			\$ 893.03
GRAND TOTAL			\$ 9,823.35

Medical Examiners Building:

QUANTITY	PART #	UNIT PRICE	TOTAL
16	PATCH CORD 14' RJ45 CAT 6 YELLOW	\$ 6.88	\$ 110.08
73	PATCH CORD 7' RJ45 CAT 6 BLUE	\$ 4.29	\$ 313.17
85	PATCH CORD 14' RJ45 CAT 6 BLUE	\$ 6.88	\$ 584.80
52	PATCH CORD 7' RJ45 CAT 6 Green Ser	\$ 4.29	\$ 223.08
52	PATCH CORD 14' RJ45 CAT 6 Green S	\$ 6.88	\$ 357.76
23	LABOR	\$ 55.00	\$ 1,265.00
TOTAL			\$ 2,853.89
O&P			\$ 285.39
GRAND TOTAL			\$ 3,139.28

MAKE THE CONNECTION TODAY

ACI Corporate Office • 2015 McKenzie Drive, Suite 120 • Carrollton, TX 75006 • (972) 988-3080 • Fax (972) 988-1368

www.acicabling.com



STRUCTURED CABLING & SECURITY SOLUTIONS
BUILT FOR THE FUTURE



Parking Garage:

QUANTITY	PART #	UNIT PRICE	TOTAL
4	PATCH CORD 14' RJ45 CAT 6 YELLOW	\$ 6.88	\$ 27.52
16	PATCH CORD 7' RJ45 CAT 6 BLUE	\$ 4.29	\$ 68.64
18	PATCH CORD 14' RJ45 CAT 6 BLUE	\$ 6.88	\$ 123.84
11	PATCH CORD 7' RJ45 CAT 6 Green Ser	\$ 4.29	\$ 47.19
11	PATCH CORD 5' RJ45 CAT 6 Green Se	\$ 6.88	\$ 75.68
5	LABOR	\$ 55.00	\$ 275.00
TOTAL			\$ 617.87
O&P			\$ 61.79
GRAND TOTAL			\$ 679.66

MAKE THE CONNECTION TODAY

ACI Corporate Office • 2015 McKenzie Drive, Suite 120 • Carrollton, TX 75006 • (972) 988-3080 • Fax (972) 988-1368

www.acicabling.com

RFI #487: All - Patch Cords

Revision	0	Status	Open
To	John Hicks (Datacom Design Group - Richardson, TX) Patrick Hempel (Datacom Design Group - Richardson, TX) Pierre Zoungwana (PGAL) Reynaldo Herreros (PGAL)	From	Howard Kendall (ACI Cabling)
Date Initiated	Jun 5, 2026	Due Date	Jun 10, 2026
Location	HCB and MEB	Project Stage	Course of Construction
Cost Impact	TBD	Schedule Impact	
Spec Section	27 15 00 - Communications Horizontal Cabling	Cost Code	
Drawing Number		Reference	
Linked Drawings			
Received From	Howard Kendall (ACI Cabling)		
Copies To	Paul Bonnette (PGAL), Aaron Capetillo (The Christman Company (DFW)), Anthony Ferraro (The Broaddus Companies), Jared Gardner (The Christman Company (DFW)), Shawn Gibson (The Christman Company (DFW)), Bob Guill (The Christman Company (DFW)), Carolina Haylow (The Christman Company (DFW)), Reynaldo Herreros (PGAL), Tim Konganda (PGAL), Lauren Plouff (The Broaddus Companies), Jim Russell (The Christman Company (DFW)), Jim Terhune (The Christman Company (DFW)), John Zoski (Collin County), Pierre Zoungwana (PGAL)		

Activity

Question

Question from Howard Kendall ACI Cabling on Sunday, May 24, 2026 at 03:20 PM CDT

Please review the RFI concerning the patch cord counts and colors for verification. Please see the attachment.

Attachments

[RFI 487 -All - Patch Cords Counts Confirmation..pdf](#)

Awaiting an Official Response



Request for Information

	RFI Number: 001
ACI Project No.: CHM0224001	
Project Name: Collin County HGM Medical	Date Requested: 5-22-2026
ACI Project Salesperson: Perry Clark	Date Required: ASAP
ACI Project Manager: Howard Kendall	Forwarded To:
ACI Estimator:	
Contractor: Christman Builders	Date Responded:
check one: ☒ RFI ☐ Design Modification ☐ Proposed VE	
Action Requested: ☐ Clarification ☒ Direction ☐ Approval ☐ Alternate Proposal ☐ Other: _____	
Probable Effect: ☐ Increase/ Decrease Cost ☐ Increase/ Decrease Time ☐ No Change	
Confirming RFI Only	
Patch Cords	
Information needed: Specification Section 271500 Article 2.7B Calls for the following: 550 ea - Category 6 7ft Blue, 500 ea 14 ft Category 6 Blue, and 70 ea - 3ft Category 6 Yellow. This does not account for Patch Cords for the other side of the AP's 70 ea - footage unknown or the Security/AV Patch Cables - Green Patch Cords. The Blue will also not be sufficient if patching everything in on both sides. Reviewing the actual counts are as follows: 869 ea - 7ft Category 6 Blue - Data, 869 ea - 14ft Category 6 Blue Data, 50 ea - 3ft Category 6 Yellow - WAP - 50 ea - 14ft Category 6 Yellow - WAP, 225 ea - 7ft Category 6 Green - Security/AV, 225 ea - 14ft Category 6 Green - Security/AV. Please confirm counts and colors and advise how to proceed. The first paragraph indicates the quantities in our scope of work. Please confirm whether we need to add any additional patch cords based on the quantities in the second paragraph.	
DDG - Response Per spec. section 27 15 00 - Article 2.7C - Verify exact quantities, lengths, and color with Owner prior to purchase. DDG - Recommends the Owner reviews for final acceptance of the counts and colors of the patch cables. Reviewed by: Patrick Hempel - 06/10/26	
☐ Proceed With Recommended Solution ☐ Additional Instructions To Follow	
By:	Signature:

Please respond within 5 days of request date to:

2015 McKenzie Dr., Suite 120
Carrollton, Tx 75006
Tel (972)988-3080 Fax (972)988-1368

*

315W> Nakoma St.
San Antonio, TX 78216
