



Contract Modification Document

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>SHI Government Solutions</u>	Contract No.	<u>2026-159 through TIPS 230105</u>
	<u>3828 Pecana Trail</u>	Contract:	<u>Web Application Firewall Software</u>
	<u>Austin, TX 78749</u>		<u>Maintenance</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING MODIFICATION TO THIS CONTRACT

Amendment No. 1 to include additional quote for overage charges incurred due to recent unexpected website traffic.

Original Quote	\$77,229.96	PO 26002315 approved by Purchasing Agent authority
February 2026 Overages	\$1,435.80	PO 26003083 approved by Purchasing Agent authority
TOTAL FY26 paid to date	\$78,665.76	

May 2026 Overages	\$37,801.20
TOTAL	\$116,466.96

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

Amendment No. 1 has been accepted and authorized on _____ by authority of the Collin County Commissioners Court by Court Order No. _____ to be effective on _____.

ACCEPTED BY:

Paul Linhardt

SIGNATURE
Paul Linhardt

(Print Name)

TITLE: Sr. Lead Contracts Specialist

DATE: 07/21/2026

SIGNATURE

Michelle Charnoski, NIGP-CPP, CPPB

(Print Name)

TITLE: PURCHASING AGENT

DATE: _____

HISTORICAL INFORMATION

Awarded by Court Order No. _____

Renewal No.	_____	Court Order No.	_____
Renewal No.	_____	Court Order No.	_____
Renewal No.	_____	Court Order No.	_____

Amendment	No. 1	Court Order No.	_____	Summary	_____
	No. 2	Court Order No.	_____	Summary	_____
	No. 3	Court Order No.	_____	Summary	_____