



COLLIN COUNTY

Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
construction@co.collin.tx.us

To: Commissioners Court
From: Sandeep Kathuria / Director of Building Projects
Date: July 14th, 2026
Re: Change Order #41 to Sedalco for CCADF Phase 2 Medical Mental Health

PCO #172: Owner required reconfiguration of 4 existing storm drains. - \$31,469.25

Added days: 0

Total for this change order - \$31,469.25 or .03% of contract.

Total Change Orders for this Project - \$7,412,721.30 or 7.03% of contract.

7.14.2026
Approved.