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To:

Commissioners Court

Date:  

June 17, 2009

From:

Ruben E. Delgado, Director of Engineering

Subject:
Request for Approval of Change Order No. 5 for Construction

of DNT IV ESR from US 380 to FM 428

Bond Project #03-113

Halff Associates, Engineering Consult for construction of the DNT Phase IV ESR from US 380 to FM 428, requests the following changes to the construction  services contract with Rodman Paving:

· Reduction of $325,155.05 for reconciliation of final quantities for construction

· Extension of the contract time by 228 days to coincide with the completion date.

We request Commissioners Court favorably consider approval of Change     Order No. 5.
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