
TOTAL CH2M HILL FEE

TOTAL BROWN & GAY FEE

TOTAL LAMB-STAR FEE

TOTAL CH2M HILL TEAM FEE

Collin County Outer Loop Section 3                                                                      
Denton County Line to US 75

$472,651

$34,839

$563,155

$55,665

SUMMARY
CH2M HILL, INC.

Collin County Outer Loop Section 3: Denton County Line to US 75



Program Project Senior Project EIT Senior Clerical Totals
Advisor Manager Engineer Engineer Designer

$203.57 $178.61 $155.93 $121.91 $93.56 $121.28 $70.88

Task 1 - Diagrammatic Layout Update
Kickoff Meeting 4 12 6 6 4 32
Update Base Maps 12 12 48 92 240 404
Analyze Existing Conditions

Right of Way Determination 8 8 16 4 36
Horizontal Alignment 12 12 32 12 8 76
Identify Critical Locations (Geometrically critical) 12 40 32 20 104

Constraints Mapping
See Brown & Gay Fee 0

Utility Inventory 12 24 64 40 100 12 252
Diagrammatic Layout

Develop drawing showing centerline and approximate ROW 10 14 48 48 80 200
Establish preliminary horizontal alignments 20 40 120 40 80 300
Develop preliminary typical sections 2 4 4 10
Establish 100-year floodplain elevations and limits 8 8 16 16 48
Determine approx ROW requirements 8 8 16 16 48
Prepare preliminary cost estimate for preferred alignment 12 12 32 12 8 76

Public Involvement on Alternatives Analysis
Small Group Meetings (6) 24 48 48 72 60 12 264
Phone and Mail Contact 12 12 40 64 128
Public Meeting (4) 16 40 32 48 24 80 16 256
Public Meeting Report 24 48 24 16 80 192

Task 1  Totals 44 252 312 586 364 668 200 2,426

Task 2 - Develop Schematic Layout
Not Included in this Contract

Task 2 Totals 0 0 0 0 0 0 0 0

Task 3 - Environmental Assessment
Not Included in this Contract

Task 3 Totals 0 0 0 0 0 0 0 0

Task 4 - Public Hearing
Not Included in this Contract 0

Task 4 Totals 0 0 0 0 0 0 0 0

Task 5 - Survey Mapping
Not Included in this Contract 0

Task 5 Totals 0 0 0 0 0 0 0 0

Task 6 -Project Management/Project Administration
Schedule, Progress Reports, and Invoices 60 80 140
Progress Meetings (4) 16 48 16 16 8 104
Miscellaneous Coordination Meetings (6) 6 36 18 12 12 84
Quality Assurance/Quality Control 60 60 120 16 256

Task 6 Totals 82 204 154 28 0 0 116 584

Task 7 - Right-of-Way Mapping
Not Included in this Contract 0

Task 7 Totals 0 0 0 0 0 0 0 0

Task 8 - Geotechnical
Not Included in this Contract 0

Task 8 Totals 0 0 0 0 0 0 0 0

Rate

FEE PROPOSAL
CH2M HILL, INC.

Collin County Outer Loop Section 3: Denton County Line to US 75

Collin County Outer Loop                                                 Denton 
County to US 75



Program Project Senior Project EIT Senior Clerical Totals
Advisor Manager Engineer Engineer Designer

$203.57 $178.61 $155.93 $121.91 $93.56 $121.28 $70.88Rate

Collin County Outer Loop                                                 Denton 
County to US 75

Task 9 - Plans, Specifications, and Estimates (PS&E)
Not Included in this Contract 0

Task 9 Totals 0 0 0 0 0 0 0 0

Task 10 - Public Private Partnership (P3) Consulting Services
A.  Pre-RFP Workshop w/ County 0
  A.1 Prep 4 4 8
  A.2 Workshop Meeting with County Staff, Financial Advisors, Legal 8 8 16
  A.3 Report on Workshop; Summary of Recommendations 4 2 6
B. Pre-RFP Meetings w/ Four Separate Developers 0
  B.1 Prep 4 4 4 12
  B.2 Meeting with Developers 16 16 16 48
  B.3 Report on Developer Meetings 8 4 4 16
C. Develop Draft RFP 0
  C.1 Prepare Draft Document 16 16 32
  C.2 Review w/ County Staff, Financial Advisors , Legal 4 4 8
  C.3 Review w/ Four Developers 8 8 16
  C.4.Incorporate County and Developer Comments 8 8 16
  C.5 Advertise and Issue Final RFP 4 4 8
D. Conduct Pre-proposal Meeting 0
  D.1 Prep 4 4 8
  D.2 Conduct Meeting 4 4 8
  D.3 Issue addenda 4 4 8
  D.4.Conduct One-on-One Meetings w/Developers for Alternative 
Technical Concepts 16 16 16 48

E. P3 Consulting Support/RFP QA Review 16 8 24
F.  Rockwall  & Denton County Meetings 4 4 8
  F.1 Prep 4 4 8
  F.2 Rockwall Two Meetings 4 4 8
  F.3 Denton Two Meetings 4 2 6
  F.4 Meeting Report 4 2 6

Task 10 Totals 148 130 40 0 0 0 0 318

Total Hours 274 586 506 614 364 668 316 3,328

Total Labor Costs $55,778 $104,663 $78,898 $74,850 $34,054 $81,012 $22,397 $451,651

Reimbursable Direct Expenses Unit Quantity Rate Total

8.5" x 11" Copies EA 2,000 $0.10 $200
11" x 17" Copies EA 1,000 $0.15 $150
Mileage MILE 2,000 $0.55 $1,100
Bond Plots SF 1,000 $1.50 $1,500
Color Plots SF 3,000 $3.00 $9,000

Total Reimbursable Direct Expenses $11,950

Total Markup on Subconsultants (10%) $9,050

Total CH2M HILL FEE $472,651



Collin County Outer Loop - Denton County Line to US 75

MANHOUR COST SUMMARY - BROWN & GAY ENGINEERS, INC. (BGE) PRINCIPAL PROJ SENIOR EIT GIS GIS GIS DBA CLERICAL TOTAL

MNGR ENGR MANAGER COORDINATOR TECH

TASK 1 TOTAL 8 12 12 4 8 4 8 0 20 76                          

TASK 2 TOTAL 8 48 68 64 36 16 64 24 8 336                        

TOTAL HOURS 16 60 80 68 44 20 72 24 28 412                        

MANHOUR RATES 211.25$               169.00$               162.50$               104.00$               142.00$               100.00$                       75.00$                 109.37$                 81.25$                 126.55$                 

TOTAL DIRECT LABOR COSTS 3,380.00$            10,140.00$          13,000.00$          7,072.00$            6,248.00$            2,000.00$                    5,400.00$            2,624.88$              2,275.00$            52,139.88$            

EXPENSE COST SUMMARY - BGE MILEAGE COLOR BOND DELIVERY COPIES COPIES MYLAR EXPENSE

($0.55/mile) PLOTS PLOTS (at cost)
(LETTER) (at 

cost)
(LEDGER) (at 

cost) PLOT TOTAL

TASK 1 TOTAL 550.00$               100.00$               75.00$                 50.00$                         75.00$                 125.00$                 -$                    975.00$                 

TASK 2 TOTA,L 1,100.00$            400.00$               250.00$               450.00$                       200.00$               150.00$                 -$                    2,550.00$              

TOTALS 1,650.00$            500.00$               325.00$               500.00$                       275.00$               275.00$                 -$                    3,525.00$              

FEE SUMMARY - BGE HOURS TOTAL EXPENSES TOTAL

LABOR

TASK 1 TOTAL 76                        9,845.00$              975.00$               10,820.00$            

TASK 2 TOTAL 336                      42,294.88$            2,550.00$            44,844.88$            

TOTALS 412                      52,139.88$            3,525.00$            55,664.88$            

MANHOUR ESTIMATE PER SHEET - BROWN & GAY ENGINEERS, INC

TASK DESCRIPTION FIRM PRINCIPAL PROJ SENIOR EIT GIS GIS GIS DBA CLERICAL TOTAL

MNGR ENGR MANAGER COORDINATOR TECH HOURS

1 DATA COLLECTION

A. DATA COLLECTION AND FIELD VISITS BGE 4 8 8 4 4 4 16 48

B. PROJECT STARTUP AND KICKOFF MEETING BGE 1 MEETING 4 4 4 4 4 4 4 28

SUBTOTAL 8 12 12 4 8 4 8 0 20 76

2 CONSTRAINTS MAPPING AND CONSTRAINT SPREADSHEET

A. DEVELOP BASEMAP BGE 1 MAP 0 0.0

B. CONSTRAINTS MAPPING BGE

JURISIDICTIONAL WETLANDS BGE 8 12 16 12 4 16 8 76

ARCHEOLOGICAL AND HISTROICAL RESOURCES BGE 8 12 16 8 4 16 8 72

FEMA 100 YR AND 500 YR FLOOD BOUNDARIES BGE 8 16 16 8 4 16 8 76

LAND USE BGE 8 16 16 8 4 16 68

C. CONSTRAINT SPREADSHEET BGE 1 SPREADSHEET 0 0.0

D. DEVELOP 500 FOOT WIDE ALIGNMENT ALTERNATIVES BGE 5 ALIGNMENTS 0 0.0

E. PROGRESS REPORTS AND MEETINGS BGE 8 16 12 8 44

SUBTOTAL 8 48 68 64 36 16 64 24 8 336

TASK 1 TOTAL 8 12 12 4 8 4 8 0 20 76

TASK 2 TOTAL 8 48 68 64 36 16 64 24 8 336

TOTAL HOURS 16 60 80 68 44 20 72 24 28 412

SPREADSHEET

ALIGNMENTS

MAP

0

UNITS TOTAL / UNIT

UNIT



LABOR

PRINCIPAL/
DIRECTOR

PROGRAM 
MANAGER

SENIOR 
ENGINEER ENGINEER

SENIOR SURVEY 
STAFF

FIELD 
COORDINATOR

PROJECT MANAGER / 
RPLS

SENIOR CADD 
TECHNICIAN

CADD 
TECHNICIAN

CLERICAL/
ADMIN

TWO-MAN FIELD 
CREW

THREE-MAN 
FIELD CREW**

TWO-MAN 
SCANNING 

CREW

ADDITIONAL 
RODMAN, 

CHAINMAN, OR 
FLAGMAN

DEED RESEARCH 
PER PARCEL G.P.S. RTK 

SYSTEM

LASER 
SCANNING 

EQUIPMENT

ROBOTOIC 
REFLECTORLESS 

EQUIPMENT
TOTAL MAN HOURS TOTAL PER TASK

Deed Research - Estimated Number of Parcels 71 71 $21,300.00
Deed Plat Preparation 10 30 80 10 130 $13,539.30

0 $0.00
0 $0.00
0 $0.00
0 $0.00

TOTAL HOURS 0 0 0 10 0 30 80 0 10 0 0 0 0 71 0 0 0 201
AVG. HOURLY RATE 68.35$       60.10$       47.25$       31.50$       46.50$               29.00$         44.50$                32.25$         28.50$         24.25$           115.00$       150.00$       150.00$   35.00$         300.00$       50.00$       45.00$       30.00$         
BASE SALARIES -$           -$           -$           -$          465.00$            -$            1,335.00$          2,580.00$   -$            242.50$        -$             -$            -$        -$            21,300.00$ -$          -$          -$            25,922.50$       
TOTAL LABOR -$           -$           -$           -$          1,361.99$         -$            3,910.22$          7,556.82$   -$            710.28$        -$             -$            -$        -$            21,300.00$ -$          -$          -$            34,839.30$       $34,839.30

Collin County Outer Loop Segment 3

LAMB-STAR ENGINEERING, L.P.

EXHIBIT NUMBER
Fee Estimate

Collin County, Texas
WORK AUTHORIZATION NUMBER
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