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	COLLIN COUNTY

	
	Construction and Planning
4600 Community Ave.
McKinney, Texas 75071


To: 



    Commissioner’ Court
From:



Bill Burke
Date:




9-07-10
Subject:
  Change Order to Turner Construction for Courthouse Bond Project
The attached change orders are summarized below.
PCO #1 Relocate 30” and 42” storm drains due to uncovered existing conditions. $12,646.00
PCO #2 Add a 12” gate valve to existing waterline per City of McKinney request.  $5,763.00
PCO #3 R1 Remove insulation and add a waterproof coating to the north face of the existing building.  $21,619.00
Total Change Order Requested $40,028.00.
Thank you for your consideration.

