Turmer

Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202

10/510 Phone: (214) 721-8400
Fax: (214) 721-8403

Mr. Bill Burke

Collin County

4600 Community Ave.

McKinney, TX 75071

HE:  Collin County Courthouse Addition
Owner Project #R0508003.00
Tumer Project #1692600

SUBJ: PCO #008 — RF| #007 OWC-1 Wallcovering.

Dear Mr. Burke:
We have finalized the required quotations for PC-008 RFI #007 OWC-1 Wallcovering.

We have reviewed the scope of work and have verified that all extra work items are in compliance with
our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this
request is Zero dollars ($0).

If you have any guestions regarding this Change Order Request, please call me at your earliest
convenience.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order.

Best Regards,
John Leos
Approved by:
Collin County Date
BNt 2 .12 o
PGAL Date
o Brad Harris & Sara Hoglund- Collin County

Brian Micodemus- PGAL
Matt Mail, Suhel Hahman, & Fonnie Holcomb- TCCo

Buitding the Future



Turner

PCO No.: 008

PCO Title: RFI#007 - OWC-1 Wallcovering.
Project: Collin County Courthouse Addition

Project No.: R0O508003.00

10/5/2010

Subcontractor Subcontractor Subcontractor
Type Company Description Base Price WiC & GL Total Price
A B C=A+B
Subcontracior RJS Mo Cost Revision for RFI #007. =
Subtotal| -
10% OH&P -
Total Cost $ -



