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	COLLIN COUNTY

	
	Construction and Planning
4600 Community Ave.
McKinney, Texas 75071


To: 



    Commissioner’s Court
From:



Bill Burke
Date:




12-06-10
Subject:
  Change Order 5 to Crossland Construction for JJAEP
This change order is for additional exit lights in corridors - $1,412.40.
Change to low flow irrigation system required by the City of McKinney - $21,444.12.

Increase to caliper size of planted trees required by the City of McKinney – $1,210.00.

Add drywall fur downs in two rooms - $1,127.50.

Add hand railings at the retaining wall required by the City of McKinney - $24,640.00.

Total change order - $49,834.02.

Thank you for your consideration.
