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	COLLIN COUNTY

	
	Construction and Planning
4600 Community Ave.
McKinney, Texas 75071


To: 



    Commissioner’s Court
From:



Bill Burke
Date:




4-5-11
Subject:
  Change Orders for Turner Construction – Courthouse Addition Building
PCO #16 R2 – To change Electric Water coolers to Drinking Fountains – (10,844.00)
PCO #34 R1 – Judge’s Parking Revisions - $4,781.00

PCO #52 R1 – Changed the wall design by changing the stud sizes - $18,053.00

PCO #56 – Added Data drops for Court holding areas - $1,706.00
Total Change Order - $13,696.00

Thank you for your consideration
