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	COLLIN COUNTY

	
	Construction and Planning
4600 Community Ave.
McKinney, Texas 75071


To: 



    Commissioner’s Court
From:



Bill Burke
Date:




4-5-11
Subject:
  Change Orders for Turner Construction – Courthouse Addition Building
PCO #49 – Turner is calling this an upgrade but this change order actually adds Audio where it was previously not planned to the Probate Courtroom for ADA Compliance - $76,192.00
Total Change Order - $76,192.00

Thank you for your consideration
