Turner

Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202

Phone: (214) 721-8400

Fax: (214) T21-8403

4/14/11

Mr. Bill Burke

Collin County

4600 Community Ave,
McKinney, TX 75071

RE:  Coliin County Courthouse Addition
Owner Project #R0508003.00
Tumer Project #1692600

SUBJ: PCO #070 — Additional Irrigation Repairs at Judges Parking Lot.

Dear Mr. Burke:

We have finalized the required quotations for PCO #070 — Additional Irrigation Repairs at Judges
Parking Lot
We have reviewed the scope of work and have verified that all extra work items are in compliance with

our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this
request is Four Thousand Three Hundred Seventy Nine dollars ($4,379).

If you have any questions regarding this Change Order Request, please call me at your earliest
convenience.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order.

Best Regards,
John Leos
Approved by:
Collin County Date
B\ dze |
PGAL Date
oo Brad Harris & Sara Hoglund- Collin County

Brian Nicodemus- PGAL
Malt Mail, Suhel Rahman, & Ronnie Holcomb- TCCo

Buliding the Future



T 41442011
PCO No.: 070
PCO Title: Additional Irrigation Repair at Judges Parking Lot.
Project: Collin County Courthouse Addition
Project No.: RO508003.00
Subcontractor Subcontractor  Subcontractor
Type Company Description Base Price WIC & GL Total Price
A B C=A+B
Subcontractor  ALS 4" Sleaving (160 LF). 1,360 46 1,406
14 AWG Wire, 40 LF per Zone in Original Bid - 165 LF per Zone for Additional
Subcontractor ) o Repairs. (7,875 LF) 1,890 64 1,954
Subcontractor  ALS Sync for existing Controller. GO0 20 620
Subtotal 3,850 131 3,981
10% OHE&P 398
Total Cost $ 4,379
MNotes:




