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	COLLIN COUNTY

	
	Construction and Planning
4600 Community Ave.
McKinney, Texas 75071


To: 



    Commissioners’ Court
From:



Bill Burke
Date:




June 3, 2011
Subject:
  Change Order No. 2 – Central Plant Upgrade – Swaim Construction 
FYI notification to Commissioners’ Court for Change Order No. 2 to Swaim Construction & Associates, Inc. IFB No. 09782-09, Collin County Central Plant Upgrade. 

PCO #7 - Change Control sequence per direction from MEP Engineer $1,573.00.

PCO #8 - Add router for offsite call-in capability to trouble shoot the system $1,408.00.
PCO #9 – Wiring of two valves installing a control and programming for Chillers 3 & 4 $3,098.00

Total Change Order – $6,079.00 increase
This change order was previously approved by the County Administrator per Court Order No. 2007-180-02.27.
Thank you for your consideration.
