Turner

Turner Construction Company

2001 N. Lamar, Suite 100

Dallas, TX 75202

Phone: (214) 721-8400

Fax: (214) 721-8493
7118111

Mr. Bill Burke

Collin County

4600 Community Ave.

McKinney, TX 75071

RE: Collin County Courthouse Addition
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #119 — RF1 #122 Additional Wood at Bottom of False Beam.

Dear Mr. Burke:

We have finalized the required quotations for PCO #119 — RFI #122 Additional Wood at Bottom of
False Beam.

We have reviewed the scope of work and have verified that all extra work items are in compliance with
our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this
request is Ten Thousand Six Hundred Thirty Five dollars ($10,635).

If you have any questions regarding this Change Order Request, please call me at your earliest
convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order.

Best Regards,

. Leos

John Leos

Approved by:

Collin County Date

721
Date

oo Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matf Nail & Kevin Karagias- TCCo
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JC MILLWORK, iNC.

PROFESSIONAL COMMERCIAL MILLIUDRK

P.O. Box 1100 Princeton, TX 75407
Phone: (972) 734-3375 Fax: (972) 734-3376
Contact: Michael Troolines
Project Manager Date: 06/27/11

REVISED-07-08-11
Builder: Turner Construction
Atin: Kevin Karagias

Job Site:  Collin County Courthouse
4600 Community Ave
McKinney, Texas

MILLWORK CHANGE ORDER QUOTATION

Ehange Order #7
General RF1#:122
Notes:
ROOM# NOTE # DESCRIPTION: PRICE
12118 Add: Additional Width to Bottom Section

of Box Beams./ Align w/Crown
RFI#:122

Bid Includes: Work as specified above + 3 9,349.00

Subtotal + 3 9,349.00
Exclusions:

Any work not specifically "Included” as outlined above. Total + 3 9.349.00




Leos, John - (TEXAS)

From: mtroolines @ jcmillwork.com
Sent: Monday, July 11, 2011 4:16 PM
To: Leos, John - (TEXAS)

Subiject: Re: Revised Change Order #07.

Attachments: Change Order #7-Revised.xls.pdf

John,
This is the revised change order, it takes into consideration that Barber will re-frame the beams to the new

beam width specification.
We will determine that width tomorrow when | am on-site.
Please let me know if you need anything else.

Michael Troolines
Project Manager
214-843-8054 Cell
972-734-3375 Office

miroolines @icmillwork.com

jcmillwork.com "

From: Leos, John - (TEXAS)

Sent: Monday, July 11, 2011 4:04 PM
To: mtroolines@jcmillwork.com
Subject: Revised Change Order #07.

Can you send me another copy of your revised price? Also, confirm if this is revised because of what Barber
will do to correct it. I'm trying o get this cut loose ASAP. Thanks.

John A. Leos | Project Manager
Turner Construction Co. | 2001 North Lamar, Suite 100, Dallas, TX 75202
972.468.8492 Main | 214.687.1829 Mobile | www.turnerconstruction.com

7/1172011
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P.O. Box 1100 Princeton, TX 75407
Phone: (972) 734-3375 Fax: (972) 734-3376

Contact: Michael Troolines
Project Manager Date: 06/27/11

Builder: Turner Construction
Attn: Kevin Karagias

Job Site: Collin County Courthouse
4600 Community Ave
McKinney, Texas

MILLWORK CHANGE ORDER QUOTATION

Change Order #7
General RFI#:122
Notes:

ROOM# NOTE # DESCRIPTION: PRICE
12118 Add: Additional Width to Bottom Section
of Box Beams / Align w/Crown
RFI#:122 . y
S—FUTOW ERh SIeor BT { r. - Iy )
See Attached Scan for widened Beams 4
See Attached Beam Detail

Bid Includes: Work as specified above G095 700

Subtotal + § d05ST 00—

Exclusions:

Any work not specifically "Included” as outlined above. Total + § 1095706~
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JOb #: | O

? 5C IMILLLLIORM, INC. Job Name: CowmCosmory Crvex

PROFESSIONAL COTUMSRUAL MILLIGRK
Date: (o= 2= 1)

Room #: 12U\
Plam #:
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