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	COLLIN COUNTY
	Construction & Projects
4600 Community Ave.
McKinney, Texas 75071
Phone: 972-547-5340

FAX: 972-547-5385

	


To:

Commissioners’ Court
From:

Bill Burke/Director of Building Projects
Date:

January 31, 2012
Subject:
Change Order No. 1 – CCAC, RTS Enterprises 
FYI notification to Commissioners’ Court for Change Order No. 1 to RTS Enterprises,  IFB No. 01077-11, Collin County Adventure Camp, Generator.  
PCO #1 - Owner required disconnect/reconnect of high voltage power at the transformer, $739.09.

PCO #2 – Code required change to connection cable, $905.95.
PCO #4 – Youth Camp requested extend power feed to loading bay in the rear of the facility, $10,436.35. 

This change order was previously approved by the County Administrator per Court Order No. 2007-180-02-27. Total for this change order is $12,081.39. Total Change Orders for the Project are $12,081.39.
Thank you,

Bill Burke

Director of Building Projects
	
	
	

	


