Turner

Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

113112

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071
RE: Collin County Courthouse Addition
Owner Project #R0508003.00
Turner Project #1692600
SUBJ: PCO #185 — RFI #441 — Plumbing Conflict in Room #10281.
Dear Mr. Burke:

We have finalized the required quotations for PCO #185 — RF| #441 — Plumbing Conflict in Room
#10281.

We have reviewed the scope of work and have verified that all extra work items are in compliance with
our confract agreement. Attached is a detailed itemization of the extra costs. Total amount of this
request is One Thousand Nine Hundred Ninety One dollars ($1,991).

If you have any questions regarding this Change Order Request, please call me at your earliest
convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order.

Best Regards,

. Less

John Leos

Approved by:

Collin County Date
Reviewed by: ’%QWQ’S (' b"z‘_
PGAL ' Date
cc: Brad Harris & Sara Hoglund- Collin County

Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo

The pricing in PCO 185 does not reflect any premiums and is consistent with first time costs.
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Crosstex Mechanical Contractors, Inc. =
Estimate
1230 Country Bend Dr.
Kaufman, TX 75142 Date Estimate #
Brian Bowman 12/22/2011 273
M-36066
Name / Address
Turner Construction Company
Project

Collin County Court...

Description Qty Cost Total
RFI 441 pricing
Sanitary piping and material 727.76 727.76
Sanitary installation labor 22.4 29.20 654.08
Hanger devices 43.50 43.50
Hanger device labor 2.98 29.20 87.02
Protection/ clean-up material 50.00 50.00
Protection/ clean-up labor 3 29.20 87.60
Hole coring 100.00 100.00
Exclusions:
Painting
Overtime/ night work

Texas State Board of Plumbing Examiners

929 East 41st Street Total §1.749.96
Anstin TX 78751 (ROMR45-A584

Customer Signature




