DESCRIPTION IN CHANGE OF SCOPE:

DESCRIPTION

3" TYPE L COPPER PIPE

3" 90 GROOVE LOC

3" COUPLING GROOVE LOCK
3" BUTTER FLY VALVE

3" FLANGE

TOTAL

INSULATION SUB

SUPERVISION

SECONDARY SHIFT PRODUCTIVITY
FACTOR

LABOR MAN HOURS

TOTAL MAN HOURS

HOURLY RATE

LABOR COST
MATERIAL COST

SUB CONTRACT COST
TOTAL NET COST

PROFIT
TOTAL SELL PRICE

COLLIN COUNTY JUSTICE CENTER

CHANGE ORDER PROPOSAL #5

4/1/2011

In area B 1st floor in the main corridor, the prints
show a domestic cold water 6x2" tee, a 2" copper
line, and a 2" isolation valve. In the ceiling it is
actually a 6x3" tee,a 3" copper line, and a 3"

isolation valve.

LABOR TOTAL
MAN MAN MATERIAL TOTAL
QUANITY HOURS HOURS COST COST
5 0.22 i1 % 2040 3 102.00
2 1.92 384 § 2955 § 59.10
7 0.22 154 § 1365 % 9555
1 29 29 % 43500 § 435.00
2 2.42 484 5 12157 § 24314
14.22 $ 83479

¥ 100.00

20% 2.844

20% 2 844

14,22

19.908

] 56.82

$ 1,13117

5 93479

$ 100.00

$ 216596

10% §  216.60

$ 2,38256



DESCRIPTION

2" TYPE L COPPER PIPE
2" 90
2" BALL VALVE

TOTAL

INSULATION SUB

SUPERVISION
SECONDARY SHIFT
PRODUCTIVITY FACTOR
LABOR MAN HOURS
TOTAL MAN HOURS

HOURLY RATE

LABOR COST
MATERIAL COST

SUB CONTRACT COST
TOTAL NET COST

PROFIT
TOTAL SELL PRICE

LABOR TOTAL
MAN MAN MATERIA TOTAL
QUANITY HOURS HOURS LCOST COST

8 0.14 112 % 964 § 77.12

2 1.4 28 $ 2391 § 47.82

1 1.5 15 $ 8400 § 84.00
0 L
0 3. =

5.42 § 208.94

20% 1.084

20% 1.084
5.42
7.588

§ 56.82
$ 431,15
§ 208.94
% =

$ 640.09

10%_§ 6401
5 704,10



DESCRIPTION

3" TYPE L COPPER
2" TYPE L COPPER

DIFFERENCE

COST

§ 238256
§ 704.10

$ 1,678.46



