Turner

Turner Construction Company

2001 N. Lamar, Suite 100

Dallas, TX 75202

Phone: (214) 721-8400

Fax: (214) 721-8493
7/31/12

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071
RE: Collin County Courthouse Addition
Owner Project #R0508003.00
Turner Project #1692600
SUBJ: PCO #253 -VCT Changes.
Dear Mr. Burke:
We have finalized the required quotations for PCO #253-VCT Changes.
We have reviewed the scope of work and have verified that all extra work items are in compliance with
our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this

request is Four Thousand Eight Hundred and Seventy Five Dollars ($4875).

If you have any questions regarding this Change Order Request, please call me at your earliest
convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order.

Best Regards,

A Karapias

Kevin Karagias

Approved by:

Collin County Date
Reviewed by: 3 | 2
PGAL Date
cc: Brad Harris & Sara Hoglund- Collin County

Brian Nicodemus- PGAL
Matt Nail & John Leos- TCCo

The price for VCT in this PCO is not compliant with the Contract Document Unit Prices signed
and agreed upon by Turner Construction.

This material was ordered without an approved submittal by Owner or PGAL.

This work was performed at risk by the Contractor.




Turner

PCO No.: 253

PCO Title: VCT Changes

Project: Collin County Courthouse Addition
Project No.: R0508003.00

7/31/2012

Subcontractor  Subcontractor Subcontractor
Type Company Description Base Price WIC & GL Total Price
A B C=A+B
Subcontractor Commercial Flooring Added VCT 4.286 146 4.432
Subtotal 4,286 146 4,432
10% OH&P 443
Total Cost $ 4,875

Notes:
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FLOORING SERVICES, LLC. PROJECT TYPE

2020 Valley View Lane Residential - New >>>>>>>
FLOORING SERVICES,LLC Farmers Branch, TX 75234 Residential - Remodel >>>
COMMERCIAL (972) 484-3999 Commercial - New >>>>>> XX
Fax: (972) 888-5426 Commercial - Remodel >>
Made By Date
CHA VCT Ashley Hearn 07/27/12
Submitted To Job Name
Turner Construction Companv Collin County Courthouse Addition
Street Job Address
2001 North Lamar St., Suite 100 2100 Bloomdale Bivd
City, State, and Zip Code City, State, and Zip Code
Dallas. TX 75202 McKinney, TX
Fax Work # Home # Job Phone Person To Contact
214-721-8493 (214) 721-8400 Kevin Karagias
DESCRIPTION OF WORK TO BE PERFORMED AMOUNT

Armstrong Arteffects 57201 - Silverpoint

For Corridors 2 & 3 1035 SF $2,554.10
Square pattern & south corridor 720 SF $1,776.83
Attick Stock 90 FT $222.28
Credit for labor VCT - corridor (atrium floor 2 level 2) 1037 SF -$471.36
Extra Delivery Fee for a turn around of 1- 2 business days $203.30

(Once Change Order has been approved and Flooring Services submits the order)

NOTES: 1. All Floor and Walls must be at conditions to receive new tile and meet TCNA standards of 1/4" in

10 flatness. 2. Patch work will be done by Change Order as no specifications exist. 3. Bid based upon existing plans

and elevations provided. 4. Project bid as specified.

Exclude : MATERIALS

Major Floor Preparation (for use other than minor cracks) LABOR $4,285.14
Floor Leveling or Floating to Transitions - Moisture Barrier or any Moisture SUBTOTAL

Solutions for Subfloor, Cleaning, Protection, Sealer, Waxing, & Vacuuming. TAX

Caulking of Door Jams. Hoisting TOTAL $4,285.14
No demolition, not responsible for any pre-existing or existing conditions of substrate.

COMMENTS:
ASML% Hearn 07/31/12
SIGNATURE DATE SIGNATURE DATE

Ashley Hearn - ashley.hearn@FlooringServices.net

ACCEPTED BY (PLEASE PRINT OR TYPE)
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