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DATE:    March 18, 2013 
 
TO:  Collin County Commissioners Court    

FROM:  Ruben E. Delgado, P.E.; Director of Engineering 
 
SUBJECT: Request Approval for Contract Amendment #2 of the Birkhoff, Hendricks and Carter, L.L.P 

Engineering services agreement for FM 2514 (Parker Rd) from FM 2551 to just east of FM 
1378 (Lavon parkway). Bond Project #99-00-17 

                          
 
Collin County approved an Engineering Services contract with Birkhoff, Hendricks and Carter, L.L.P. (BHC) 
to provide engineering services for FM 2514 (Parker Rd.) from FM 2551 to just east of FM 1378 on July 26, 
2005, Court Order #2005-538-07-26 for $174,700 and amendment number 1 on April 19, 2010, Court 
Order No. 2010-267-04-19 for $403,200 bringing the total contract amount to $577,900.  
 
BHC has submitted Amendment #2 that outlines changes to the current scope that nets in a total savings of 
$132,650. The following are changes to the current scope:  
 

Task #2: Schematic preparation – Increased work effort resulting in shifting alignment north. 
Increase of $16,900.  

 
Task #3: Environmental Assessment Preparation – Additional work to the EA document resulting in 
the alignment shift. Increase of $20,800.  

 
Task #4: Public Hearings and TxDOT Meetings – There was a need for more TxDOT collaboration. 
Increase of $3,800.  

 
Task #5: Prepare ROW strip Map and document – TxDOT asked that the ROW mapping be 
prepared in house therefore this task was reduced. Savings of $158,550.  
 
Task #6: Noise Workshop – Not needed at this time. Savings of $15,600. 
 
TOTAL NET SAVINGS: $132,650 (PO #127155) 

 
In a subsequent Agenda item we will be asking that this savings be applied to Contract Amendment #3 
which increases the scope of the BHC contract to include the portion of FM 2514 (Parker Rd. ) from Lavon 
Parkway to 250 feet south of the curve at Butcher’s Block.  
 
We request Commissioners Court approval of the attached Contract Amendment #2 of the Birkhoff, 
Hendricks and Carter, L.L.P Engineering services agreement for FM 2514 (Parker Rd) from FM 2551 
to just east of FM 1378 (Lavon parkway). Net savings of $132,650. Bond Project #99-00-17 


