
Description Cost Through 5/29/14
Estimated Cost 
per Additional 

Week

Addittional  
Costs not in 

JTD or 
Weekly 

Labor 41,621.20$                               6,036.00$       
Material 657.40$                                    ‐$                 
Subcontractors 15,805.00$                               ‐$                 
Other/Rentals 11,287.73$                               2,444.00$       
* Committed Cost (Rentals, Material, etc.)  3,380.75$                                 ‐$                 
Leak Repair  Material 2,500.00$    
Insulation To Date + Estimated to Complete/Repair Not committed or invoiced 6,580.00$    
Saw Cutting 1st Hole 2,200.00$    
Saw Cutting per Additional Hole 2,200.00$    

Subtotal 72,752.08$                              8,480.00$        13,480.00$  
10/10 OH/Profit 14,550.42$                               1,696.00$        2,696.00$    

87,302.50$                              10,176.00$     16,176.00$  

* Committed Costs are primarily Rental Equipment and Materials, which have not been invoiced. 
   Once the invoices are received the actual costs moves from committed to posted.

Exclusion: Backfilling
Asphalt Paving
Concrete Paving
Concrete Haul Off
Dirt/Asphalt Haul Off

Collin County 
Underground Chilled Water Leak

Cost Detail/Estimate


